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1. Title  

Improving access to sanitation in Kampala slums - the case of KIEMP 

Ineke Adriaens, BTC (Belgian development agency) 

 

2. Country, Province/Region, District, Town / peri urban area 

Uganda, Kampala District: Makindye Division, Katwe I Parish; Central Division, Kisenyi II Parish; and 
Kawempe Division, Bwaise III Parish. 
 
3. Initiator of the ‘Best Practise’ 

Governments of Belgium and Uganda.  
Implementation by Kampala City Council (KCC) in partnership with BTC, the Belgian development 
agency. 
 
4. Background of the initiative  

Kampala, the capital of Uganda, faces rapid population growth which has a negative impact on the 
capacity to plan and deliver services. Where Kampala only had 46,735 inhabitants in 1959, by 1980 
that had increased to 458,503 and at the time of the last census in 2002, Kampala had as many as 
1,189,142 inhabitants. Rural-urban migration has been a principal factor in population growth in 
Kampala. Another challenge is the day-time population which reaches about 2.8 million on 
weekdays, as thousands flock to the city to earn a living. 
 
The high rate at which the city's population continues growing, averaging about 4 per cent a year, 
has overwhelmed Kampala City Council (KCC) and overstretched its capacity to adequately plan the 
development of the city and also implement its plans. Consequently, many unplanned developments 
have come up, often in prohibited areas such as the wetlands. Moreover, KCC has limited capacity to 
provide basic services and infrastructure. That has led to the growth and expansion of slums, which 
are characterized by inadequate services and infrastructure, poor quality housing and poor 
environmental conditions. As much as poverty in Uganda has a rural face, it is the urban poor in 
Kampala who are much more disadvantaged; having limited productive assets such as land, housing, 
businesses, skills and employment. Hence, their incomes are far below the general average for the 
urban population and they have very poor access to the normal city services such as water, 
sanitation, solid waste management, education and medical services. Many of the urban poor 
households are female headed. Currently, over 60 per cent of the population lives in slums -the most 
conspicuous manifestation of urban poverty in Kampala today.  
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Sanitation is one of the basic social services to which the urban poor in Kampala slums have very 
limited access. On average, the percentage of households in urban settings that had access to 
improved sanitation in 2008/2009 was 73%, but this figure is much lower in the informal 
settlements. 

 
According to the baseline survey conducted for the project Kampala Integrated Environmental 
Planning and Management Project (KIEMP) in 2008, the three parishes that constitute the project 
area, Katwe I, Kisenyi II and Bwaise III, are characterised by high levels of unemployment 
(respectively 23.1%, 32.7%, and 14.5%), relatively low education levels, and low average incomes. 
The informal sector is an important source of income, accounting for respectively 45.2%, 37.2%, and 
52.2% in the three project parishes. 
 
As for sanitation, because of the limited coverage of the sewerage services in Kampala, on-site 
sanitation systems are commonly used in the city. The majority of the population in the three 
project parishes uses ordinary, unimproved pit latrines (respectively 72.6%, 59.0%, and 84.2%) that 
are made out of local materials such as unburned bricks and rusty iron sheets and that do not meet 
the basic criteria as enshrined in the Public Health Act. Most of the latrines are elevated due to the 
high water table, especially in the wetlands, thus limiting the accessibility especially for children and 
persons with disabilities. Since the majority of the households are tenants renting small tenements, 
the landlords own the toilet facilities, which are shared by a number of households. In the three 
project parishes, respectively 77.8%, 80.0%, and 63.2% of the households share pit latrines with 
other households. On average, more than 3 households (about 20 people) use the same latrine. 
 
In general, residents of the three parishes have a good level of knowledge about the dangers of 
inappropriate human excreta disposal. However, there is a general apathy among residents, and 
various coping mechanisms have been developed. One of them is the use of polythene bags for 
human excreta disposal, the so-called "flying toilets"; another is the emptying of latrines into open 
drains especially during heavy rains. This disparity between knowledge and practice can be 
attributed to poverty where most of the residents are without appropriate alternatives for human 
excreta disposal. The cost of emptying pit latrines is rather high, and the latrines fill up easily when 
the constructed pit is shallow because of the high water table. User fees of public toilets are 
relatively high for some residents, and some public toilets have been appropriated by individual 
families or are no longer functioning due to poor management. 
 
 
5. Description of the initiative 

 
The Kampala Integrated Environmental Planning and Management Project (KIEMP) is a 5-year 
bilateral multi-sector aid project for basic social services, funded by the Government of Belgium, the 
Government of Uganda and Kampala City Council (KCC). KIEMP is being implemented jointly by KCC 
and the Belgian development agency, BTC. KIEMP commenced on 1 August 2006 and, unless an 
extension is granted, is due to end on 31 July 2011. 
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The general objective of KIEMP is to improve the quality of life of poor communities in the suburbs 
of Kampala. The specific objective is to enhance environmental planning and management in the 
poor suburbs of Kampala. To fulfil these objectives, the project is expected to achieve the following 
results:  

 Result area 1: Strengthened institutional capacities of KCC in environmental planning and 
management; 

 Result area 2: Behavioural change among target communities in the use, operation and 
maintenance of local infrastructure; and 

 Result area 3: Improved environmental and housing conditions in the project area. 
 
Project activities geared towards achieving these results are being implemented in three parishes: 
Katwe I (Makindye Division), Kisenyi II (Central Division), and Bwaise III (Kawempe Division). At the 
time of the identification of the project in 2004, Katwe I had an estimated population of 24,481, 
while Kisenyi II had 18,429, and Bwaise III 13,557. In total, Kampala has 99 parishes divided over 5 
divisions. 
 

The construction of public toilets was one of several activities aiming at improved environmental 
conditions under result area 3 above, as well as, among other things, the construction of access 
roads and drainage channels, and the installation of public water stand posts. The construction of 
public toilets has been complemented by on the one hand social mobilisation (under result area 3) 
and on the other hand a behavioural change component (under result area 2). These two software 
components, and the way in which they are relevant for the functioning of the public toilets, are 
explained in detail below. 

 
Thirty-five (35) public toilets were constructed in 2008: 9 in Katwe I, 12 in Kisenyi II, and 14 in Bwaise 
III. The sites for the toilets were identified during 2007 through a participatory process at parish 
level, involving local community members and their respective leadership. Landlords donated land 
for the construction of the public toilets, without financial compensation, for a period of 20 years 
through an agreement for use of land for development of public utilities. 
 
A vault toilet technology was adopted, based on experiences from previous projects implemented by 
KCC. Flush toilets are not very suitable for slum areas: they require connections to sewer lines or 
construction of septic tanks and therefore require adequate space and large volumes of water for 
flushing which is expensive for the communities. Vault toilets, on the other hand, have lower 
operation and maintenance costs and were found to be more appropriate for slums. 
The ventilated vault (VV) toilet design is basically a ventilated improved pit (VIP) toilet with a 
watertight pit that prevents seepage. The pit is dug to a depth of 3 metres and lined with concrete 
block work reinforced with steel bars for structural stability so as to withstand the collapsible clay 
soils encountered in the predominant swampy areas of the project area and also to ensure stability 
during emptying of the pit. Because the vault toilet is completely lined and watertight, chances of 
affecting the quality of nearby water sources are eliminated completely. 
 
Every public toilet facility has several gender-segregated stances (cubicles), including 4 toilet stances 
and 2 bathrooms, as well as a urinal; and a small communal tap. Some of the facilities also have a 
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small shop attached for the sale of non-food items. A caretaker approved by the community has 
been appointed to every toilet. The caretaker collects user fees which are used for the operation and 
maintenance of the toilet, including keeping the toilet clean, providing water, soap and toilet paper, 
doing minor repairs, and emptying the toilet when it is full. Management structures have also been 
set up, both at parish and zonal level -the so-called parish and zonal KIEMP steering committees. 
They are meant to monitor the work of the caretaker to ensure proper operation and maintenance 
of the toilet. 
 
Two software components were important to complement the construction of the public toilets: 
social mobilisation and behavioural change. Social mobilisation services aim, among other things, at 
raising awareness about the project among the target communities, establishing and building the 
capacity of KIEMP steering committees, and mobilising communities for behavioural change. 
Therefore KIEMP entered into partnerships with 12 locally based, competent and experienced 
community-based organisations (CBOs) and non-governmental organisations (NGOs) through 
Memoranda of Understanding (MoUs), after a lengthy selection and procurement process. Each of 
the CBOs/NGOs came up with an activity plan and budget, and their activities needed to be in line 
with the following challenges which KIEMP faces: drainage maintenance, solid waste management, 
operation and maintenance of public toilets and water facilities, and promoting saving initiatives. 
Support in the form of training and close follow-up has been given to the CBOs/NGOs by the 
consultant for advocacy, legal advice and support to social mobilisation, in order to build their 
capacity to effectively carry out their roles. 
 
The focus of the second relevant software component, behavioural change, is on changing 
perceptions, attitudes and practices with regard to the use, maintenance and management of local 
infrastructure. In so doing, communities will be enabled and encouraged to use, maintain and 
manage local infrastructure and facilities responsibly and effectively; and ultimately to "own" them, 
thus contributing to the sustainability of the project investments. The behavioural change 
component also aims to promote individual, domestic and community hygiene practices for 
improved public health. The consultant in charge of behavioural change conducted a comprehensive 
situational analysis which provided the basis for the development and implementation of a 
behavioural change communication strategy. Implementation of that strategy is still ongoing. 
 
 
6. Major drivers of the process and success 

 
Day-to-day management is in the hands of the KIEMP Project Management Team (PMT). The PMT 
consists of a Project Manager, appointed by KCC, and a Technical Advisor, appointed by BTC, co-
managing the project. Other PMT members include a Community Health Specialist and support staff 
such as an accountant, secretary, office attendant, and driver. Furthermore, the project works with 
Focal Persons in each of the three parishes of the project; these Focal Persons form a crucial link 
between the PMT and the communities. 

 
We could say that the PMT as a whole (and thus also KCC and BTC) has been crucial in the process of 
constructing the public toilets. Design work and preparation of tender documents for the public 
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toilets was successfully done in-house by the Environmental Health Engineer; the Community Health 
Specialist together with the Focal Persons identified suitable sites and secured the land for the 
construction of the toilets through a participatory process at parish level. The PMT also played a 
crucial role in the setting up of the parish and zonal KIEMP steering committees that are overseeing 
the public toilets. Support from local government and political structures to the project was 
important for the construction of the toilets. 

 
Crucial for the successful construction of the toilets were certainly the landlords who were willing to 
donate a piece of their land for a period of up to 20 years for the construction of the toilets, without 
any financial compensation whatsoever. Landlords were willing to do so for the betterment of the 
entire community. Also the caretakers in charge of the public toilets are major drivers of well-
functioning toilets. In some cases, the KIEMP steering committees have been instrumental in the 
success through their management and oversight role, but not always. 
 
The processes of social mobilisation and behavioural change have mostly been driven by the 
responsible consultants and have been instrumental in ensuring the operation and maintenance of 
the toilets. 
 
In terms of social mobilisation, the 12 CBOs/NGOs with whom KIEMP partnered, have contributed 
greatly to the operation and maintenance of the toilets by organising workshops giving special 
attention to the roles and responsibilities of both the caretakers and the users, and to water, 
sanitation and hygiene more generally. Furthermore, some of the CBOs/NGOs organised visits to 
specific toilet facilities taking up the role of mediator between the landlord/caretaker and the 
community/users. During these community meetings, issues such as the level of the user fees or the 
accessibility of the toilet to the public have been discussed and resolved. It is anticipated that the 
CBOs will remain very important drivers of these processes after the project ends. As for behavioural 
change, the implementation of the behavioural change communication campaign developed by a 
consultant has only just started, but its success will be critical for the success of the entire project. 
 
In general, the communities themselves are crucial to achieving improved access to sanitation, 
through their role as users of the facilities. It is important that they fulfil their responsibilities in the 
operation and maintenance, not in the least the payment of the user fees, and that they take 
ownership over the facilities. And after all, the social mobilisation and behavioural change 
components target the communities as most important drivers of the sustained success of the 
achievements of KIEMP. 
 
 
7. Resources  

 
KIEMP is a bilateral project, co-financed by the Government of Belgium, the Government of Uganda 
and Kampala City Council (KCC). The total budget for KIEMP over a period of 5 years amounts to 
Euros (EUR) 6,604,581. Contributions of the funding agencies are as follows: EUR 5,004,581 from the 
Government of Belgium for the project implementation, EUR 1,100,000 from the Government of 
Uganda to be used for payment of taxes and duties, and EUR 500,000 from Kampala City Council. 
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The Belgian contribution is a grant. The KCC contribution is in cash and in kind, to be used for 
payment of office space, utilities and communication costs, salaries and allowances for KCC staff as 
well as part of the recurrent costs of the project. As explained previously, KIEMP consists of many 
components, and an improved access to sanitation is only one of the project's components which all 
seek to improve environmental planning and management in the informal settlements in Kampala. 
 
The contract for the construction of 35 public vault toilet units was awarded to a private contractor 
at a total cost of Uganda Shillings (UGX) 853,865,492 (approximately EUR 7,500 per sanitary block) 
following a competitive tendering process. The construction was expensive because the vault toilets 
were completely lined. However, there has been some discussion as to whether it was strictly 
necessary to waterproof the vaults. 
 
As for social mobilisation and behavioural change, it is not possible to estimate the cost of the 
activities related to sanitation, as it forms part of an integrated approach by the consultants, for 
which a lump sum was agreed upon in the contracts. As far as the facilitation of the local CBOs/NGOs 
by the project is concerned, indicative costs can be given. One CBO in Kisenyi II parish for example 
organised a meeting with members of the KIEMP steering committees and the parish leaders 
regarding the toilets for a budget of UGX 262,500 (about EUR 80); a training workshop for landlords 
and caretakers on the operation and maintenance of the toilets for UGX 478 500 (EUR 145); 
sensitisation meetings for the use of public toilets in the different zones for UGX 274,500 (EUR 83) 
per meeting. 

 
There have been no direct financial contributions from the communities. However, as already 
mentioned, some landlords donated land (and in some cases demolished structures) for the 
construction of the KIEMP public toilets, without any financial compensation. Also, the partnerships 
that KIEMP has with several local CBOs/NGOs are only facilitating their work; they are investing 
some of their resources (including time) into social mobilisation of the communities, something they 
had been doing even before KIEMP came in. Members of the KIEMP steering committees have 
invested their time for the betterment of the communities. And last but not least, community 
members pay a user fee for the use of the KIEMP public toilets. 
 
 
8. Successes 

 
As the project is still ongoing, no impact assessment or final evaluation has been conducted. A 
baseline survey was conducted in 2008 providing much information about knowledge, attitudes and 
practices of the community members in the project area at that time. An evaluation survey will be 
done by the consultant for behavioural change after the implementation of the behavioural change 
communication strategy. However, everyone involved in the project has seen changes taking place 
over the past few years. Consultants and CBOs/NGOs have been reporting to the PMT, the PMT itself 
conducted several field visits as well as specific monitoring visits for the toilets, and a midterm 
review took place in 2009. This information provides anecdotal evidence of a positive change 
regarding sanitation and hygiene in the 3 parishes where KIEMP operates. 
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When looking at the use patterns of the toilet facilities, one can conclude that the improved 
sanitation facilities were welcomed by the communities. The number of users per day varies, 
depending on the location of the toilet. Especially in Bwaise III, it is mostly tenants who make use of 
the toilets and just a few passersby. In some cases, there is even a certain degree of personal 
appropriation of the toilet (being used only by the landlord and his family). But then again in Katwe I 
and Kisenyi II, the number of users per day varies from 30 to 60, some of them being residents, 
others passersby, especially for the toilets in more commercial areas. Caretakers of well-functioning 
toilets can collect UGX 10,000 to 16,000 daily (approximately EUR 3 to EUR 4.85). Wages for 
caretakers other than landlords range from UGX 1,000 to 5,000 (approximately EUR 0.30 to EUR 
1.51). This makes a difference to the lives of the caretakers. In general, the conclusion can be drawn 
that the more business-oriented toilets (as opposed to toilets used only by residents) offer a 
potential model for replication within the communities. These toilets are usually found in the 
commercially busy locations or alongside the roads through the communities. Also, changes within 
the communities can already be witnessed. Several households are willing to pay the user fees for an 
appropriate alternative for human excreta disposal and thus understand and value the importance 
of it. The use of "flying toilets" has become less common and is definitely being tolerated less by the 
communities, as a new alternative to open defecation is now available. 
 
 
9. Lessons learned 

 
KIEMP as a project is approaching the end of its 5 years of implementation. Most activities related to 
sanitation and hygiene have been completed. However, as far as the implementation of the 
behavioural change communication strategy is concerned, that has only just taken off. A lot still 
remains to be done and the success of the behavioural change component is crucial to the success of 
the entire sanitation component of the project. The focus now is very much on achieving the desired 
behavioural change with respect to local infrastructure and evidencing that through the evaluation 
survey, as well as on ensuring the sustainability of the project's achievements with regard to 
improved sanitation. Before handing over the infrastructure to Kampala City Council as well as 
handing over certain responsibilities regarding the toilets to the landlords, caretakers and KIEMP 
steering committees, certain things still have to be done in order to strengthen the intervention's 
sustainability. Firstly, the parish and zonal KIEMP steering committees, or rather the Parish 
Development Committees to which the facilities will be handed over, need to be strengthened in 
order to fulfil their responsibility of monitoring local infrastructure. The Parish Development 
Committees are formally mandated government structures with an officially sanctioned role in 
influencing planning and development, and which are much closer to local communities, being 
comprised of locally elected community representatives. Secondly, training should be organised for 
all caretakers of KIEMP public toilets. Caretakers would then visit a well-functioning toilet of a 
caretaker with initiative, would exchange information and experiences with other caretakers facing 
similar challenges (for example, what to do when users refuse to pay user fees), and would learn 
how to do minor repairs such as unblocking outlets. Thirdly, and definitely most crucial for the 
sustainability, is the success of the behavioural change communication strategy leading to a 
significant change in behaviour. Close follow-up of the consultant is indispensable. 
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KIEMP and its intervention to improve access to sanitation faced several difficulties. Finding land for 
the toilets, and later the construction itself because of the high water table especially in Bwaise III, 
were challenging. Secondly, the heavy reliance of the project on consultants led to a fractured 
approach, particularly at community level, since there is no agency with clear responsibility for 
community mobilisation. The midterm review of the project identified this problem stating that the 
PMT is geared to contract management rather than direct community-level interventions, and 
therefore could not take up that role. Also, some of the consultants were not always performing to a 
sufficient standard, and therefore the PMT spent quite a lot of its time closely following up the 
consultants. Thirdly, the functioning of the toilets has been another challenge. Some caretakers have 
been reluctant to do minor repairs and do not use the user fees for what they are meant for. Some 
landlords have appropriated the toilet for personal use. Also the payment of user fees has been an 
issue. On the one hand, the user fee is still high for some residents. On the other hand, there is some 
confusion around the concept of public toilets provided by Kampala City Council (KCC), the 
communities' perception being that "public" equals "free". Finally, the bureaucratic process for 
entering into a formal partnership working agreement with the 12 local CBOs/NGOs proved to be a 
serious challenge. 
 
In order to face these challenges, the following should be done differently when starting afresh:  
 
Composition and mandate of Project Management Team: The PMT should be more extensive, 
ensuring in-house expertise for most of the project components, and especially for community 
mobilisation. In that way, the PMT could be the agency for direct community-level interventions.  
 
Community involvement: The community should be involved from the very beginning of the project, 
preferably even before it takes off. Behavioural change should be achieved even before the 
construction of the toilets starts. The project should also have made more use of existing structures, 
and at the same time strengthening them, instead of creating new ones. 
 
Local context: Some of the problems encountered were very context-specific. Especially the context 
of Bwaise III was more complex to work in than the context of the other two parishes. The informal 
settlement of Bwaise is on gazetted wetlands and the inhabitants can be evicted at any time. 
Because of the vulnerability of the inhabitants of Bwaise III, there was a certain degree of suspicion. 
Some suspicion was also present in the three project areas based on a previous negative experience 
with a slum upgrading and low cost housing project in Namuwongo, Kampala, where, after 
upgrading, middle income earners bought off the bona fide holders, thus replacing approximately 
40% of the original beneficiaries who ironically developed and settled in a nearby slum area. 
 
Mobilisation and behavioural change: The social mobilisation and behavioural change components 
have been challenging especially in areas where there are a lot of newcomers (rural-urban migration 
or immigration from abroad such as the the Karamojong and Somali minorities in Kisenyi II) or where 
the population changes very quickly. This means that people who have previously been sensitised 
tend to move out of the area, and potentially not-sensitised people move into the area, posing new 
challenges in regard to sanitation and hygiene. In addition, the population travelling to the city on a 
daily basis, such as the owners of small metal workshops in Katwe I, is a group that is less easy to 
target as compared to the residents of a certain area. 
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Site location for public toilets: The KIEMP public toilets seem to function better in areas that are less 
residential but more commercial or industrial as in the cases of Katwe I and Kisenyi II, since there are 
more workers and passers-by who use the toilet and pay the user fees. Several caretakers in Bwaise 
III have complained that there are too few people actually using their toilet facilities and that, in 
addition, some of the residents do not want to pay for it, posing serious challenges to the operation 
and maintenance of that facility. 
 
Appropriate technology and design: When constructing toilets, it is crucial to use appropriate 
technologies. However, that may require a lot of resources, as was the case for the KIEMP toilets 
with lined vaults. According to the midterm review of the project, it was not strictly necessary to 
waterproof the vaults since the areas where the toilets are located are already heavily polluted by 
numerous, unlined pit latrines, but at the same time, the lining of the vaults was also important for 
the stability, especially during emptying. Thus, appropriate technologies will have to be decided 
upon for every specific intervention. The costs of the construction of toilets could possibly be 
reduced by contracting community members (labour contracts) instead of working with private 
contractors as was the case for KIEMP. 
 
Empowering existing institutions: It is furthermore important to involve the existing institutions as 
much as possible. Not only the local government (which in the case of KIEMP is an implementing 
agency), but also structures at parish and zonal levels should be encouraged to take up certain roles 
and be strengthened in doing so. This is particularly relevant when these are government structures 
and hence ensure legitimacy and sustainability. For example, when working with a local committee 
responsible for the monitoring of local infrastructure (such as Parish Development Committees), it is 
important to enable them to take up their role fully such as by a close follow-up, since strong 
management committees will ensure the sustainability of the intervention. Another example are the 
Village Health Teams, voluntary teams of community members, aiming to improve the health status 
of the village, which have unfortunately not been involved in the KIEMP activities at all. 
 
Scaling up and building on this experience: This intervention could be scaled up to other informal 
settlements of Kampala or some of the bigger towns in Uganda, and probably as well to cities in 
other East-African countries. KIEMP was initially intended as a pilot project, but unfortunately no 
similar projects will be implemented as part of the bilateral cooperation between Uganda and 
Belgium, or at least not in the near future. 
 
In conclusion, arguably the most important precondition is that the community is involved right from 
the beginning of the intervention. Furthermore, infrastructure works need to be accompanied by 
sensitisation and behavioural change, preferably done by local organisations such as CBOs or other 
partners which have a very good knowledge of the context. Ideally, this would be done even before 
the construction works start: the software components of the intervention of a project followed by 
the hardware components, and not the other way round. 
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10. More information 

 Ineke Adriaens (author of case study) 
 BTC Junior Assistant 
 Kampala Integrated Environmental Planning and Management Project (KIEMP) 
 Lower Kololo Terrace, Plot 1B, P.O. Box 40131, Kampala, Uganda 
 Mobile phone: +256 788 420 953 
 Email: ineke.adriaens@btcctb.org 
 
 Michael Majale 
 BTC Technical Advisor 
 Kampala Integrated Environmental Planning and Management Project (KIEMP) 
 Lower Kololo Terrace, Plot 1B, P.O. Box 40131, Kampala, Uganda 
 Mobile phone: +256 774 085 740  
 Email: michael.majale@btcctb.org 
 
 Emmanuel Kizito 
 KIEMP Project Manager 
 Kampala Integrated Environmental Planning and Management Project (KIEMP) 
 City Hall, Apollo Kaggwa Road, Plot 1/4, P.O. Box 7010, Kampala, Uganda 
 Phone: +256 414 252 201 
 Mobile phone: +256 782 376 514 
 Email: emmakizito@yahoo.com 
 
11. Further reading 

 The project's website: www.kiemp.ug 

 The websites of the implementing agencies: www.btcctb.org and 
 www.citycouncilofkampala.go.ug/city_council_of_kampala.asp 

 
 


