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The emphasis in the water and sanitation sector is on new boreholes, taps, and toilets,
but what about those implemented last year, five years ago, and ten years ago? If the
sector is to come close to meeting the Millennium Development Goals (MDGs), not
only do all of the new water points have to functioning and sanitation facilities being
used, but so do all of the previously installed ones. In order to know if these facilities
not only still function, but if people are managing them in hygienic ways, Water For
People and its local partners have developed an annual monitoring protocol to system-
atically collect sustainability information and make programmatic adjustments where
needed. Water For People defines monitoring as ‘the continuous and systematic annual
assessment of program/project progress against set targets designed to improve project
performance’. Although frequently recommended for the success of sustainable devel-
opment efforts, monitoring activities have not been prioritized by international devel-
opment organizations. Constraints to monitoring after an intervention has been
completed include finance, time, human resources, cumbersome methodologies that
are not replicable, an organization’s unwillingness to admit weaknesses or challenges,
and prioritization of new projects. This paper will describe the methodology, results
across several regions of the world, and highlight programmatic changes that have
been made as a result of the systematic collection of sustainability information.

Introduction

The global water and sanitation crisis and Water for People
The most recent statistics from the Joint Monitoring Programme (WHO/UNICEF) state
that 884 million people are without access to safe water and that 2.5 billion do not have a
private place to take care of their sanitary needs (WHO 2008). Two million people per
year, most of them children who do not live to see their fifth birthday, succumb to one of
the more than 25 diseases caused by inadequate access to water and sanitation (WHO
2008). Economic and environmental impacts of poor access to water and sanitation thwart
the fight against poverty and worsen many already fragile environments.

But not all of the statistics are bad news. Countries benefit from investments in water
and sanitation interventions – from $3 to $34 per dollar invested depending on the place
and type of intervention (Stockholm International Water Institute (SIWI) 2005). Health
outcomes, especially diarrhea, can be improved from 15–36% depending on the type of
intervention (Esrey et al. 1991). Women no longer have to spend hours each day collecting
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230 K. Fogelberg

water and children are more likely to stay in school when they no longer have to particip-
ate in such activities.

Water For People is an international non-governmental development organization
based in Denver, Colorado, USA and currently active in 11 countries in Latin America,
Africa, and Asia (see Figure 1), working to decrease these negative statistics and increase
the positive ones. The organization supports the establishment of community water and
sanitation facilities and hygiene promotion activities through local government, civil soci-
ety, and private sector partners to fulfill its mission of ‘helping people in developing coun-
tries improve their quality of life by supporting the development of locally sustainable
drinking water resources, sanitation facilities, and hygiene education programs’.

The organization accomplishes this critical work through the following:

• Strengthening the capacity of local government, private sector, civil society, and
communities so that they can sustain water and sanitation investments over time

• Providing thought leadership in the water and sanitation development sector and
fostering innovative approaches worldwide

Figure 1. Map of Water For People country offices.
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• Supporting locally-driven, sustainable solutions, rigorously monitored over time
and continuously improved

• Leveraging funding to exponentially multiply its impact

Water For People has grown considerably over the past few years as the organization
has moved from working in scattered locations throughout countries, to a focused, stra-
tegic, ‘up-scalable’ and ‘impactful’ regional program. Water For People’s unit of work is
a municipality or a district, which is similar in size to a county in the USA and encom-
passes anywhere from ten to hundreds of communities. Working in partnerships is a cor-
nerstone of Water For People’s work overseas. The philosophy behind partnering to bring
communities water, sanitation, and hygiene services is two-fold: (i) by working in partner-
ship, resources can be pooled and collectively more people are reached with these basic
services; (ii) long-term sustainability of services depends on the skills and resources of a
variety of local actors – communities, local governments, local civil society, and the local
private sector.

Included in the organization’s current strategic plan was a sub-goal to develop an
effective monitoring and evaluation protocol. Water For People identified the need for
more effective measurement and analysis of its work as well as the goal of carving out a
space in the international water sector as an organization that placed a high value on learn-
ing. Throughout the years, lots of anecdotal, qualitative information had been collected
about the impact of its work through programmatic supervision visits from headquarters
staff and irregular donor tours to the work sites. The organization, like many in the sec-
tor, could not speak to the sustainability of its work with quantitative confidence, nor could it
draw from lessons learned long after the photographs have been taken and the inauguration of
boreholes completed. In sum, the organization had no formal, systematic monitoring,
evaluation, or learning processes built into its programming cycle. Project-specific
‘monitoring’ (really just supervision) during execution did occur, but all this showed
was that a proposed program of work was completed and that modifications were made
as needed. No long-term sustainability data was collected, nor was a formal learning
mechanism in place to capture lessons and incorporate them into future programming.
What the organization sought to develop was an annual, simple, programmatic, monitor-
ing protocol that would allow the organization to document longer-term successes and
challenges, and perhaps more importantly, learn from its failures and successes,
re-orient programming where needed, and convince others in the sector to value moni-
toring as well.

The focus of this paper is on this broader, systematic post-project annual monitoring
program and not on the on-going programmatic monitoring that occurs during project
implementation. The reason is simple – while considerable lessons are learned during
implementation and programmatic ‘tweaks’ occur and inform future programming, the
key is to see what happens after work has been completed and the NGO has retreated from
the scene. Does the private sector respond to community challenges? Does local govern-
ment help address land rights’ issues without the NGO prodding them to action? Do com-
munities manage their facilities and collect finance as designed, or do these systems
collapse with the NGO’s withdrawal? These questions are critical and neglected in the
sector, and the cornerstone of Water For People’s monitoring program.

This paper will describe the methodology, results across several regions of the world,
and highlight programmatic changes that have been made as a result of the systematic
collection of sustainability information.
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232 K. Fogelberg

Background
Keeping it simple in the sector
Since 2000, Water For People and every other actor in the sector has been working
towards meeting the United Nations Millennium Development Goals (MDGs) of halving
the proportion of people without access to safe water and basic sanitation by 2015. The
emphasis in the water and sanitation sector is on new boreholes, taps, and toilets, but what
about those implemented last year, five years ago, and ten years ago? If the sector is to
come remotely close to meeting the MDGs by 2015, not only do all of the new water
points have to be functioning and sanitation facilities be used, but so do all of the previ-
ously installed ones. In order to know if these facilities not only still function, but if people
are managing them in hygienic ways, Water For People and its local partners have
developed an annual monitoring protocol to systematically collect sustainability informa-
tion and make programmatic adjustments where needed.

Water For People defines monitoring as ‘the continuous and systematic annual assess-
ment of program/project progress against set targets designed to improve project perform-
ance’. Monitoring is often conflated with either project supervision, which occurs during a
project’s implementation, or evaluation, which is a more in-depth look at the impact of a
particular intervention several years after its completion. Frequent constraints to monitor-
ing cited by governmental and non-governmental institutions alike after an intervention
has been completed include the following:

• Finance: Who will pay for this? Most water and sanitation interventions follow a
short-term project cycle with external finance provided for a specific time period.
There is typically not much consideration for learning past a ‘final evaluation’,
which may take place anywhere between 1 and 24 months after a project. However,
often the most interesting learning happens once external agencies have fully with-
drawn.

• Time: What is the opportunity cost of spending time looking at ‘old’ projects versus
implementing new ones or searching for finance for new interventions?

• Human resources: Organizations have to allocate scarce resources; do they invest in
people just to monitor and evaluate work? Or does this finance get allocated to
programs?

• Cumbersome methodologies that are not replicable: The danger of monitoring
and evaluation is to create methodologies that are essentially ‘overdone’ for the
fieldworkers’ needs. The point is not to spend months analyzing statistical signifi-
cance, but to make rapid decisions on how to change programming or replicate
successes.

• An organization’s unwillingness to admit weaknesses or challenges: In a competit-
ive world for scarce finance, most organizations’ would rather highlight their
successes than address the challenges.

• Prioritization of new projects: Infrastructure projects are always going to be more
‘sexy’ than training or learning agendas to typical donors and implementing institu-
tions – governmental and non-governmental alike.

The result of not monitoring is that new systems are consistently being implemented
with little understanding of what has worked and not worked in the past. The danger is
past mistakes are simply being multiplied. A successful monitoring program allows Water
For People to accomplish the following key activities:
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(1) Strengthen in-country programs
(2) Hone advocacy messages
(3) Build relationships with donors and supporters

Although frequently recommended for the success of sustainable development efforts,
monitoring activities have not been prioritized by international development organizations
(WHO/UNICEF Joint Monitoring Program for Water Supply and Sanitation 2000,
UNESCO 2006, Hunter et al. 2009, Winpenny 2009). The water sector is full of debates
on what constitutes access, functionality, and sustainability (UNESCO 2006). Carter et al.
(1999) argue that the ultimate test of sustainability is simply whether facilities are func-
tioning and being used over time. This is precisely what Water For People monitors and
has been experimenting with how to measure in the most effective, efficient, and user-
friendly way.

Program managers and fieldworkers do not need more debates on what sustainability
is, but rather a pragmatic concept of sustainability (Carter et al. 1999). The authors pro-
pose using a simple definition of sustainability – ‘whether or not something continues to
work over time’ (Carter et al. 1999, p. 7) and that is exactly what Water For People is
looking at as well. Over the past years, the monitoring team at Water For People debated
and tested various ways of defining and measuring functionality, but now follows a simi-
lar logic and defines functioning as water is flowing from the system, latrines are being
used hygienically, and key hygiene behaviors are practiced.

Methodology
Monitoring at Water For People is designed to be an annual exercise during which a snap-
shot of past project performance is collected. Monitoring is not evaluation, which looks at
fewer projects more in-depth, thus monitoring does not include collecting impact data, such
as reductions in diseases, economic spin-offs, or changes in women’s lives, for example

Because Water For People works in a range of countries around the world that use a
variety of water and sanitation systems, a methodology has been developed that encom-
passes commonalities amongst all of them that will provide relevant information so that
Water For People can compare successes and challenges across communities, districts/
municipalities, and countries.

A team of Water For People staff and partners have designed an innovatively transpar-
ent, independent, replicable, annual monitoring process of past water, sanitation, and
hygiene work that successfully addresses the aforementioned constraints:

• Innovative web-based transparency: Results, positive and negative, are posted on
the Water For People website. Photographs, site-specific results, summary data of
strengths and weaknesses, and a geographical information system (GIS) map (forth-
coming) are displayed.

• Independent: The process is designed to be run by World Water Corps’ volunteers
from North America and in-country. This allows for independent verification of the
work, keeps costs down as volunteers pay their own ways, allows Water For People
to keep its staff small, and allows technical experts to assist Water For People and
its partners to improve their work in the field.

• Replicable: The purpose of this exercise is not months of analysis, but to make pro-
grammatic decisions that affect fieldwork. The simple nature of the system allows
for a variety of volunteers from North America and other countries to participate in
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234 K. Fogelberg

the exercise on an annual basis. The methodology has been used to look at arsenic
filters on hand pumps in India to gravity-fed systems in Honduras and is designed
to be applicable in any country, allowing Water For People to compare across
countries.

The monitoring exercise is scheduled during the dry season in all countries, as we are
most interested in seeing if water systems are able to meet year rounds, needs and thus,
visit when they are under the most stress. A typical two-week exercise is structured as
follows:

• First Sunday: all team members arrive
• Monday: half-day training in the office and half-day training in the field
• Tuesday: teams split into groups
• Tuesday night: teams re-group to identify issues encountered during first day along
• Wednesday–Saturday: fieldwork
• Sunday: rest day
• Monday–Wednesday: fieldwork
• Thursday–Friday: data entry, drafting of report, and presentation of initial results

A manual has been developed that provides the team leader with all of the necessary
materials needed to train volunteers, partners and staff. All materials have been translated
into local languages where necessary. Volunteers are expected to at least speak the main
language of the country, which is French, Spanish, or English. Where needed, local trans-
lators are used in Bolivia (Quechua), Malawi (Chichewa) and India (Bengali). Several
challenges have emerged with the development of a tool that can be used across countries
and in multiple languages:

• Objectivity of the translator: In some cases, the local government or non-governmental
partner has served as the translator when no other options were available. Concerns
about the validity of the data emerge, as partners were not initially comfortable dis-
cussing the challenges encountered. One helpful solution has been the involvement of
local university students or local volunteers who are proficient in the local language
but do not have the perceived interest to not translate potentially controversial or neg-
ative information.

• Size of groups: In order to be effective and efficient in the field, a team usually con-
tains one World Water Corps’ volunteer, a local partner, and a local Water For People
staff member. In the event that none of these people can speak the local language,
another team member must be added to the group, increasing logistical issues and
decreasing the amount of work that must be done by other team members.

• Appropriate translation: In Spanish-speaking countries, many different translations
exist. It has taken trial and error to arrive at appropriate translations for each country
and region.

• Delays in returning information: When final reports have to be prepared in multiple
languages, this has delayed the return of materials to staff and partners. Water For
People is currently investigating software programs that will be able to produce some
reports essentially in real time, which would help manage the time issue.

The methodology continues to be refined each year with lessons learned from past
experience, but the general components have not changed:
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• Interviews with users and managers of the system
• Observations of water and sanitation facilities
• Photographs
• Global Positioning System (GPS) coordinates
• Web viewing of results.

In the early phases of the development of the tools and processes, a team of World
Water Corps volunteers, Water For People staff, an advisory board, and an evaluation con-
sulting firm were heavily involved in the revision of the instruments and processes. The
technical team participated in the development of the tools, field-tested them in a variety
of countries, and met regularly to refine instruments. Moreover, feedback is solicited from
each group that participates in an exercise. Part of the format for the final report is a
request for recommendations from the field team: these recommendations refer both to the
actual programming in the field and the monitoring protocol and process. This has been an
invaluable component to the revision process.

The first exercise took place in late 2006 and until 2009, was managed by staff within
Water For People’s international programs group. In March of 2009, however, a full-time
staff person devoted to the World Water Corps exercises was hired and has been able to
devote a considerable amount of time to the exercise. Whenever major changes to the pro-
cess are envisioned, conference calls with all country program staff are held to ensure that
in-country staff is having their needs met and ideas heard.

All of this work is done by World Water Corps volunteers, in collaboration with Water
For People in-country staff and local government and non-governmental partners. In some
countries, local university students are also key members of the monitoring teams. While the
external volunteers provide an objective perspective, share the costs of the exercise, and bring
technical expertise to Water For People’s staff and partners, the involvement of all local
stakeholders is key to the success of the exercise. As mentioned earlier, Water For People is
an indirect implementer, and spends a considerable amount of time training local governmen-
tal and non-governmental partners. The monitoring exercise is designed to create a culture of
learning, whereby all participants begin to value a systematic learning process and are not
afraid of possible challenges uncovered by monitoring. The inclusion of university students is
a growing trend at Water For People. While to date, many have come from the engineering
field, the organization is expanding its alliances with other faculties that are linked towards
the provision of water and sanitation, such as sociology, economics, planning, and agronomy.
Many country programs have formal or informal alliances with universities and this relation-
ship is only getting stronger as the organization grows. For many university students, partici-
pating in an exercise like this is their first foray into the rural development challenges their
countries face and provides them with material for theses or other coursework. They are con-
sidered full team members and participate in all aspects of the program, from the training, to
data collection in the field, to the production of the final report.

The methodology includes visiting a sample of past work supported by Water For Peo-
ple. In communities with household taps, skip patterns are developed to attempt to visit a
more representative sample within the community. The entire team meets with someone from
the water committee or local leadership to explain the purpose of the visit, and then the group
splits into two groups. One group interviews the committee, views financial records, conducts
a sanitary survey at the source, and takes a GPS reading. The other group concurrently talks to
users and takes photographs of individual taps and sanitation facilities, if applicable. Table 1
lists the specific topics monitored by project type: ten categories are monitored for water inter-
ventions; two categories for sanitation interventions; and three categories for hygiene
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236 K. Fogelberg

interventions. Each category is measured by at least one question or observation, and
several categories include multiple questions and/or observations.

Data is entered and analyzed by the World Water Corps volunteers. Composite indicators
for each area (water, sanitation, and hygiene) include all of the aforementioned factors to give
a general idea of whether the system, or behavior, in the case of hand washing, is at an opti-
mal, intermediate, or poor level. The data entered on the instruments were processed into a
numeric score ranging from 0.0 to 2.0. This score was then transformed into one of three
scores: optimal (1.50 to 2.0), intermediate (0.51 to 1.49), and poor (0.0 to 0.50).

Individual factors (availability of water, management, source hygiene, etc.) are similarly
ranked, so that trends can be identified. A review board external to Water For People reviews
the findings and provides quality control before the results are posted on the website.

A standardized reporting format provides summary level and detailed data findings for
each indicator, a GIS map of site visits (see Figure 2), and photographs that exemplify
both positive and negative aspects encountered.

A similar exercise is conducted at schools, whereby users and managers are both inter-
viewed, observations of facilities occur, and photographs and GPS readings are taken.

Data is typically entered into Excel spreadsheets during the two-week exercise,
which allows team members to participate in an initial discussion of results and brain-
storming activity on how to use the results to replicate successes or improve challenging
aspects. As the scale of information has increased over the years, the organization is
currently investigating other data management options, such as Statistical Package for
the Social Sciences (SPSS), that will be easier to manage as the amount of information
grows, but that is also readily available to staff and partners in a variety of countries and
donors and other constituents. While harder to quantify, quite a lot of informal
exchanges occur between all participants. The structure of the groups – an external
volunteer, local partner, Water For People staff, and university students (when avail-
able) is created precisely to encourage this sharing of information, technical expertise,
and creative thinking. The last day of the exercise is typically a presentation of results
and recommendations to all stakeholders.

Results and discussion
This paper covers data up to 2008, during which 11 separate trips have taken place in 5
countries. A wealth of information has been generated during the 11 exercises and it is bey-
ond the scope of this paper to present all of the results in detail (see Table 2). Rather, this

Table 1. List of factors monitored annually by type of intervention.

Water Sanitation Hygiene

1. Availability of water 1. Use 1. Hand washing knowledge
2. Use 2. Hygienic maintenance 2. Presence of water and soap
3. Management 3. Environmental hygiene
4. Financial management
5. Operations and maintenance
6. User satisfaction
7. Standards of distance and numbers
8. Sanitary site survey
9. Water quantity

10. Water quality
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paper will show what can be done with the results: comparing global summary data, global
specific data, and country specific data. Data is collected on the three components of
water, sanitation, and hygiene, but this paper will focus on the results gathered only in
the water sphere and the learning that has taken place as a result of the monitoring
exercises.

Figure 2. Geo-referenced locations from Guatemala monitoring trip. 

Table 2. Years and locations of monitoring exercises.

Country

Year

2006 2007 2008

Honduras × × ×
Guatemala ×× ×
Bolivia × *
India × ×
Malawi × ×

*Bolivia’s 2008 exercise was cancelled due to political
unrest.
×× = Two separate monitoring activites were conducted.
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Global summary data
As stated earlier, several people who have worked in the sector for years argue that if
water is flowing from the system on the day of an unplanned visit, this is a key indicator of
sustainability. Using three years of data, Water For People can compare across countries
and see how its past work is faring over time.

This is one way in which the data is useful as it allows Water For People to verify the
sustainability, in a very general sense, and talk about its past work at a global level. In
general, Water For People-supported interventions continue to provide water once an
intervention has ended (see Figure 3). These 464 water projects use a variety of water
sources, technologies, and are located in Asia, Africa, and Latin America.

Global composite data
While the fact that 95% of systems over three years of surprise visits were producing
water is something to be celebrated in a sector where broken pipes, stolen hand pumps,
and abandoned toilets is something far too common but not talked about enough, it does
not mean that there are not challenges. A recent article in the Financial Times highlighted
a study of failed water investments in Africa, estimating that between $215–$360 million
has been wasted as over 50,000 hand pumps lie in disarray (Harvey 2009). If organiza-
tions involved in the water and sanitation sector invested in their own monitoring, perhaps
we would see these numbers go down over time. Sadly, most monitoring tends to be

Figure 3. Water availability on day of visit.
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Figure 4. Water sustainability index of 2008 sites visited.
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linked to a specific grant period and not to organizational learning or contributing to the
generation of knowledge to improve the sector’s performance as a whole. Water For
People experimented with a sustainability index that would make it possible to see
whether systems were operating optimally, intermediately, or poorly, to allow the organi-
zation to understand which areas needed greater focus and where to target future support.
This was only conducted with the data from 2008, so the sample size is small, but still pro-
vides interesting data (see Figure 4).

This data allows us to see that 72% of sites visited were functioning at an optimal
level; 24% at an intermediate level, and consistent with the global data above, 5% at a
poor level, essentially meaning the sites were either broken, parts had been stolen, or were
otherwise not in use. For a community to receive an optimal score, in general, the follow-
ing conditions are met: water is available, being used for drinking, cooking, and hygiene, a
management system is in place, a repair system is in place and any repairs have been
completed within three days, a tariff system is in place and records are verified, the money
available is the value of the most expensive spare, a sanitary site survey reveals no threats
to the water quality at the source, users are satisfied with the service, government
standards of distance and users are met, and water quantity and quality is sufficient. Inter-
mediate communities tend to have lower scores with more than two of the indicators, thus
while their systems may be functioning, follow-up assistance in one or more areas in
required.

But the point of monitoring is not only to highlight the successes. While useful for
reporting, advocacy, and building credibility, the successes are in some senses the least
interesting lessons learned from the exercises. The weaknesses encountered provide a
space for reflection on how Water For People and partners can improve their program-
ming, so that in the end, water continues to flow, toilets continue to be used, and hands are
washed long after the last pipe has been laid, the roof placed on the toilet, or the last
hygiene workshop. The data collected through monitoring always allows to study a spe-
cific issue, determine whether the current solution is working or not, and develop revised
solutions based upon the knowledge gathered during the monitoring process.

As mentioned earlier in the methodology section, this process begins with the compo-
sition of team members. The goal of including local implementers, local authorities, and
Water For People staff is to ensure that they are active participants. While the World
Water Corps volunteers provide an invaluable service as external and objective partici-
pants, the decision-making process is on the Water For People country program level.
Feedback from all participants is captured – both formally and informally – in the two-
week process and used to inform the recommendations. Sometimes the desired changes
require resources or expertise beyond the capacity of the individual Water For People
country program. In this case, in consultation with Water For People headquarters staff,
appropriate training plans or other support is agreed upon.

Global specific indicator data
Financial management is measured by whether or not a tariff system exists, the availabil-
ity of financial records, whether or not income and expenditure can be reconciled and if
the balance is sufficient to cover repairs. This is one of the weakest areas of sustainability
that the monitoring has uncovered.

As the chart in Figure 5 suggests, financial management performance varies across
country, with the majority (71%) of India’s sites at the optimal level, compared with
Guatemala where the majority are at the poor and intermediate level.
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240 K. Fogelberg

Different strategies are emerging in each country to tackle these problems. One of the
modifications to the Malawi program is asking communities to contribute up-front to their
system as evidence from around the world shows that while community contribution in-
kind is an important component of community water and sanitation development, ‘owner-
ship’ garnered through participation does not translate into the ability to produce cash
when a spare part is needed. India, which has demonstrated a relatively high level of per-
formance of financial management is in the midst of re-building much of their financial
records and training as Cyclone Aila tore through many of the regions where Water For
People works and much of this information was destroyed. Financial management is
definitely an area that needs to be improved upon and Water For People hypothesizes that
with more appropriate payment schedules (perhaps annually, after a harvest), improved
training, and on-going support, these graphs will change over time to show more commu-
nities operating at a high level of financial management.

Country-specific data
Prior to the first monitoring exercise in Honduras in 2006, Water For People–Honduras
supported water systems included a standardized drip hypo-chlorinator built on storage
tanks. Moreover, there was an assumption that this particular type of technology was well
suited to the rural communities where it was being implemented, that people were using
and maintaining the systems. Our data (Figure 6) showed quite the opposite.

Figure 5. Financial management rating per country.
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Figure 6. Status of treatment system.
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This data also allows us to start to look at trends over time, and what we see here is
that the units are actually being used proportionally less over time. Moreover, chlorine
tests in those units that were being used only showed presence of residual chlorine in
approximately half of the systems in use, leading Water For People to conclude that con-
tinuing to promote this option to water quality is resulting in only a 25% success rate.

Digging deeper, it was learned that people are not using the systems for a variety of
reasons: no easy access to chlorine, chlorine is too expensive, lack of trained personnel,
dislike of the taste, lack of back-up support for new plumbers to learn the process, ‘illegal’
use of the water on coffee plants, thus non-chlorination during coffee growing season.

A variety of solutions to the problem are now being implemented that tackle the
technological, social, environmental, supply-chain, and support aspects of this particu-
lar problem.

• Technology: The government of Honduras has promoted this particular option for
years, assuming as Water For People–Honduras did, that it was the best option.
Water For People’s data, however, shows that is not necessarily the case. This year,
Water For People–Honduras is sponsoring several workshops on alternatives to the
drip-feed hypochlorinator for its staff and partners not only in Honduras, but in
Guatemala and Nicaragua as well.

• Social: The lack of use of the system also reveals that it may not be socially appro-
priate. Building on the first point – technology – Water For People is promoting a
greater variety of technological options to meet the diverse demands including
household options – from slow-sand filters to chlorine packets.

• Environmental: The most basic lesson in treating water is to find the highest-quality
source and protect that. Prior to the monitoring exercise, little emphasis was placed
on source protection and management. Now, many communities are purchasing the
land around their springs to prevent human and animal activity and reforestation to
promote water recharge is happening.

• Supply Chain: Many communities are quite remote and to access chlorine means a
several hour walk and some public transportation to purchase replacement chlorine.
The management model being implemented by Water For People–Honduras
includes strengthening the Association of Water Boards, which is a civil society
organization at the municipal level composed of representatives from each com-
munity water board. The Association plays two roles in terms of water quality: one,
it has a chlorine bank in the municipality which is much more convenient for users
to access; and two, they have been regulating whether or not their member commu-
nities are chlorinating their water, serving as civil society monitors.

• Support: The example of the Association of Water Boards is given above, but com-
munities do not exist on their own and there is a growing realization in the water
sector that to really attain long-term sustainability, communities need access to out-
side support indefinitely. The solution Honduras is testing is supporting a Municipal
Water and Sanitation Technician, one of whose duties is to meet with the Associa-
tion monthly in a different community to provide trouble-shooting and re-training of
key members, such as plumbers when turnover occurs.

• Learning: The knowledge generated through the monitoring exercise is being
used to develop the alternative water quality treatment course which will, in turn,
be used to advocate for government to adopt a greater breadth of water quality
treatment options and provide a regional tool for other institutions facing similar
challenges.
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What is particularly interesting about the Honduras example is that the local Water For
People staff are taking advantage of another learning opportunity that the organization
promotes – the Ware Fellowship. The Ware Fellowship is a multi-year staff and training
program that seeks to strengthen the knowledge and skills in a particular sub-field of water
and sanitation promotion and is designed entirely by in-country staff to ensure that train-
ing topics meet their needs. This year (2009–2010), the Fellowship is being hosted in Cen-
tral America and participants include Water For People’s staff and partners. Based upon
the results from three years of monitoring, local staff have designed a training program to
investigate alternative water quality treatment options and a greater variety of sanitation
options.

More than numbers and graphs: the impact of the exercise
While the statistical results are interesting and provide Water For People with insight into
what is working and what is not working with its programs, two particular outcomes stand
out in terms of knowledge. The first is that this data is actually used to make programmatic
changes, of which a few examples have been given above. The dynamic and on-going
nature of monitoring means that this process is not simply tied to one donor or one grant
and will end once the funding runs out. On the contrary, Water For People will monitor a
sample of its past work annually as a continuous learning and improvement process. What
occurs at project/programmatic level after grant completion is actually more interesting
than the process monitoring that may occur during the grant’s implementation. Sadly,
many implementing agencies will have moved on to other grants or activities while the
real lessons related to sustainability are unfolding.

The second is that the methodology used of including volunteers from the World
Water Corps, staff, partners, and often, local university students, means that an ever-
increasing number of people are exposed to not only the work Water For People and its
partners are doing around the world, but that these folks now have first-hand knowledge of
the global water and sanitation crisis.

A recent United Nations Education, Scientific and Cultural Organization (UNESCO)
publication called for all organizations involved in the water sector to be more active in
both the production of knowledge of water-related themes (Winpenny 2009). The produc-
tion of knowledge, while one key piece of building a learning culture within the water sec-
tor, only goes so far if that information is not easily and readily shared. Water For
People’s experience with the monitoring exercise has allowed the organization to generate
knowledge on water and sanitation sustainability at a variety of levels and shares this
knowledge through different venues.

• Local level: Before leaving the country, teams present initial findings to all local
partners. Upon completion of final data analysis and reports, this information is also
transferred back.

• Country level: Any Water For People country program, from Honduras to India, has
access to data on a year-to-year basis that provides a platform for programmatic
debates and improvements, serves as a basis for advocacy activities, and puts data in
their hands to share in presentations and panels in local, regional, national, and
international venues. 

• Water For People headquarters: Water For People now has access to quantitative
data on the successes and weaknesses of a range of indicators of water, sanitation, and
hygiene interventions. Knowledge is power, and this data allows the organization to
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speak with certainty about what is working and support programmatic changes to mini-
mize weaknesses in future programs. Headquarter staff have also presented the process
and specific case studies at a variety of national conferences. Data from the exercises
informs proposals and reports to actual and potential donors, as well.

• World Water Corps’ volunteers: The two-week in-country exercise is often just the
first step for many of the North American volunteers who participate in the exercise.
Many return to their homes and share what they have learned through their local
newspapers, professional journals, conferences, and other outlets.

• Public: All of the results are posted on Water For People’s website, for the $5 donor
to the $1 million donor to see, as well as anybody interested in learning more about
how the organization is committed to know what works and what does not.

There is another aspect that is much harder to quantify, but equally important. The
process of bringing together a range of role players: local government staff, local civil
society staff, volunteers from North America (and increasingly from the country’s
themselves), Water For People staff, and communities means that lots of informal know-
ledge-sharing and mentoring occurs. Local government staff have used this opportunity to
conduct impromptu plumbing sessions, local NGOs have made follow-up opportunities to
come back and re-train a new committee, World Water Corps’ volunteers, whom are com-
posed of a range of technical, social, and educational expertise, offer valuable independent
praise and suggestions for improvement. Studies are emerging that offer scientific evid-
ence that regular post-construction visits by external agencies can contribute to a 40%
higher rate of sustainability (Davis et al. 2008). Less scientific, but still important, is the
high respect given to guests in many cultures where Water For People works. The addition
of North American volunteers to the monitoring teams provides not only external,
independent eyes doing the monitoring work, but there exists a feeling that ‘if somebody
from so far away has come to look in my toilet, perhaps I should keep it clean’.

In addition, the institutionalization of annual monitoring – a learning and verification
tool – allows Water For People to keep its promises to supporters and investors that (i) the
organization has a solid track record; and (ii) is not afraid to look back, find challenges,
and address them moving forwards.

Conclusion
At the global level, the achievement of the MDGs will drive investment in the community
water supply sector until 2015. There is a cautious optimism that the sector will reach the
water MDG, but in order to know that, the sector needs to monitor past work. Monitoring is
a powerful tool that allows organizations, such as Water For People, to understand sys-
tematically what is working long after the last pipe is laid and what is not. It is better to
know how the work is holding up over time than to not know at all.

The World Water Corps-driven monitoring process at Water For People overcomes
many of the barriers that organizations cite as to why institutionalized monitoring is
beyond their capacities.

• Finance: The majority of costs are borne by external participants, the World Water
Corps volunteers

• Time: The organization has found that approximately 10 days is sufficient to visit a
sample of approximately 30% of past work
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• Human resources: Again, external volunteers and increasingly local university stu-
dents allow Water For People to take advantage of leveraged human resources,
rather than having to hire more people

• Cumbersome methodologies that are not replicable: Three years of testing the
methodology in a variety of countries has produced an instrument that is efficient in
the field and has been used in a range of countries and contexts

• An organization’s unwillingness to admit weaknesses or challenges: Water For Peo-
ple’s leadership has prioritized learning and without this level of support, it is unlikely
that other organizations will be able to prioritize or implement a similar process

• Prioritization of new projects: As stated earlier, if the sector is to come close to
meeting the MDGs, all of the existing systems need to be functional. This exercise
is Water For People’s contribution to understanding sustainability.

Moreover, the use of skilled volunteers provides Water For People with a base of
expertise to help improve fieldwork and allows the organization to keep its staff small and
costs down. Donors have a transparent look at the impact of their dollars in an innovative
web-based format.

The system is not perfect, but the point is not to design a perfect system. Water For
People could have spent years developing a lengthy, statistically rigorous, deep monitor-
ing protocol. But what we are interested in is rapid results, easy to use methodologies that
can be used by a range of skill sets, and something that gets debate going in the sector
around the need for monitoring. Future improvements will include improved school moni-
toring processes, quicker turn-around time for data and reports, and a revised web-viewing
platform to be more accessible and user-friendly.

This paper demonstrates how the data is used at a general, global level so that Water For
People staff, supporters, and others have a sense of how the organization’s work holds up over
time. At the country level, the case of Honduras showed how real, programmatic improve-
ments have been made based upon weaknesses uncovered by the annual monitoring exercise.

The methodology for monitoring developed by Water For People was designed with
replicability in mind as it needs to be used to evaluate rainwater catchment tanks in Guate-
mala and piped systems at Indian high schools. Thus, practitioners in any country working
in small-scale water and sanitation supply could use the simple, innovative, powerful tools
to take a look back and move forward in strength.
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