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Checklist for planning better
sanitation projects

—WSSCC Working Group on Promotion of Sanitation

This checklist has been drawn from the Principles of better sanitation programmes and
Features of better sanitation programmes.

If you are interested to know how closely a planned project follows the “principles”
and “features”, you may wish to try this checklist. [f your answer to these questions is
consistently “yes”, you have followed the “best practices”.

If any answers are “no” you might examine whether changing this feature would im-
prove the project.

Project formulation

* Are communities being selected for sanitation change because of their keen
desire for improvement Yes(J No(J
or because it is at high risk for sanitation-related diseases? Yes(J No(J

* Isthe project planned in a way that changes can be made as lessons are learned?

Yes(J No(OJ

* [s the sanitation project accepted as a priority in its own right, rather than
viewed as an add-on to a water programme? Yes(J No(J

¢ Does the sanitation project have its own budget Yes(J No(J
and own time-frame Yes(J No[(J

separate from any water supply project that may be taking place concurrently?

¢ |Is the project assessing how the community’s improved sanitation system will
be a successful part of its larger ecosystem, cultural beliefs and practices?
YesJ No (O

* Does the project have a component either to create demand for sanitation or
to encourage the expression of demand that is already there?  Yes (3 No[(J

* |s the project assessing whether the principles of social marketing can or should
be applied to the project to understand consumer preferences in the design
of facilities? (See Social marketing for sanitation programmes.) Yes(J No [J

¢ |s the project learning about and considering the cultural beliefs and prac-
tices of the community in designing the hygiene behaviour-change compo-
nent? Yes(J No(

e |s the project involving the community in collecting information on the cur-
rent sanitation situation for use in developing the project? Yes(J No(O
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Project management
¢ Is the community involved in setting the project’s objectives? Yes(J No (J
¢ |s a realistic time-frame being allowed for the project? Yes(J NoO

¢ Is the project identifying what additional support from other sectors might
be needed to make the project successful? Yes(J No(J

¢ |s the project developing a plan for how the sanitation project will bé man-
aged? Does this include:

'defining roles and responsibilities? YesJ No(O
setting out supervisory structures? Yes(J No
developing reporting systems? Yes(J No[J
coordinating activities? " YesJ No(J
outlining communication systems? Yes(J No(J

Community participation

* Is the project considering how (whether) the essential elements of social mo-
bilization can or should be applied? , Yes( NoO

* Is the project assessing how (whether) participatory approaches can or should
be applied to encourage better dialogue with the community and to involve
it actively.in decision-making? (See Participatory approaches to community
empowerment.) Yes NoO

¢ Is the project creating an environment in which the community feels a sense
~ of responsibility and ownership for the project? YesJ No(J

e |s the project trying to use existing community organizations rather than cre-
ating new ones? Yes(J) No(J

* Is the project consulting with people trained and experienced in methodolo-
gies for achieving effective community participation? Yes No(J

* Is the project creating an environment in which private producers can be in-
- volved in providing the hardware for the project and can thrive economically
in doing s0? Yes(J No(J

Gender sensitivity

e Is the project employing a gender specialist and using the gender checklist?
(See A gender perspective in sanitation projects and the associated gender

checklist.) . Yes(J No(J
¢ |s the project using both male and female personnel to reach out to the com-
-~ munity and households? Yes(J No(J
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Hygiene behaviour change

* Do the project personnel recognize that hygiene behaviours are as important
as facilities for improving community and household sanitation?
Yes(J No(J

¢ |s the project identifying behaviour changes that need to occur in the com-
munity and households to get the benefits of facilities? Yes(J No(J

* Does the project have a strategy for bringing about behaviour changes? (The
Checklist for planning hygiene behaviour-change in sanitation projects is a useful
source of further information on this subject.) Yes (J No(J

* Are hygiene behaviours and facilities being promoted together, in a comple-
mentary way, in the project? Yes No(J

* Is the project trying to involve community groups in formulating their own
hygiene education programmes and own messages and methods rather than
having these designed from outside the community? Yes(J No O

Selecting technologies

¢ |s the project using information collected about what people in the commu-
nity are doing now for sanitation, and trying to build, step by step, upon

these traditions to improve sanitary conditions? Yes(J No(J
* Are the project personnel keeping an open mind about what kind of sanita-
tion technologies might be possible for the community? Yes No(J
¢ |s the community being advised about a range of technical options from which
it can choose? YesJ No (O
* Are these options affordable to the great majority of households, without
subsidy? : YesJ. NoO
e Do community members have opportunities to assess for themselves various
sanitation technology options, and to Yes( No(O
participate in a meaningful way in their selection? YesJ No(J

e Do community members have opportunities to suggest adaptations to the
various sanitation technology options presented, so that they can be made

more appropriate to the local situation? Yes(J NoOJ
» Are some household financing schemes being offered to the community to

help them pay for facilities? Yes(J No(
Promotion

* Is the project trying to win the support of slightly wealthier and higher status
people first before approaching the poorer households or groups?

Yes[ No O

 Does the project have political support from the highest possible level within
this social context? Yes(J No(O

* Is the project letting the people in the community know that this sanitation
project is supported by higher-level political figures? Yes NoO

» Does the project include and involve schools Yes(J No(O
schoolchildren or Yes(J NoO
other community children? Yes(J No(J
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¢ Is the project planning for the promotion of sanitation and hygiene behav-
iours to be a continuous activity rather than a one-off effort with a limited

time-frame? Yes(J No(J
Capacity-building
¢ |s the project building capacity for the community to take over the operation
and maintenance of any new facilities? Yes(J No[(J
¢ |s the project offering additional training to its personnel to help them ac-
complish the above? Yes(J No(J
Backup
* |s the project planning to provide the necessary support to the community
until it is able to sustain the project on its own? Yes(J No(J
Feedback

* |s the project involving the community in developing a monitoring system
that it can use to measure progress and as a basis for continued improve-
ment? (See Participatory monitoring and evaluation of sanitation projects.)

Yes() NoO
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Checklist for planning
sanitation in emergency
situations

—Mayling Simpson-Hébert'

This checklist is intended to help plan for sanitation in emergency situations. In prepar-
ing this checklist, certain assumptions have been made. These are:

» The emergency situation to which this article refers is one in which people have been
displaced and who are now living temporarily in camps or shelters until they can
return to their homes.

* The sanitation facilities will be set up quickly and are not intended to be permanent
or used in the long term.

The checklist has been derived from Principles for sanitation in emergency situations,
an output of a workshop on sanitation in emergency situations (1).

“Sanitation” is taken here to mean interventions to reduce people’s exposure to dis-
ease by providing a clean environment in which to live. This includes disposing of hu-
man excreta, refuse, and wastewater; control of disease vectors; and providing washing
facilities.

As you plan your sanitation programme in an emergency situation, check the following
to see if you have done them. If your answer to these questions is consistently “yes”,
you have followed the “best practices” identified by the workshop participants. If your
answer is “no”, you might examine whether changing this practice would improve
your programme.

Checklist

e |s the sanitation programme seen as a priority in its own right (needing its
own resources and time-frame) and not as an add-on to the provision of
water? Yes[ No(J

* Do programme staff recognize that providing sanitation in emergency situa-
tions is the first barrier to disease transmission (both faecally-transmitted and
vector-borne diseases) and equally if not more important than providing medi-
cal services for the population? YesT NoO

+ Do programme staff recognize that providing sanitation to the population
will improve the dignity and morale of the displaced people? Yes(J No[J

* Do programme staff recognize the political context of refugee camps and
that sanitation decisions must be made within it? Yes(J No(

+ In all decision-making, is there an effort to involve representatives of the popu-
lation in the emergency situation from the beginning? YesJ No[(J

' WHO, Geneva, Switzerland.
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* |s the programme sensitive to what will be provided inside the camp or tem-
porary locations as compared to the sanitation needs of the local population

living nearby? Yes(J NoO
e Are programme staff, in consultation with community representatives,
defining sanitation priorities Yes O No (J
and establishing sanitation objectives Yes(J No (J

(global and specific) before beginning any sanitation work?

e Is an effort being made to understand the population’s traditional sanitation
practices and beliefs and to build on them whenever possible? Yes No (J

¢ |s an effort being made to understand the differing needs of women, men,
and children in planning the sanitation programme? Yes(J No(J

¢ Are'hygiene behaviours and facilities being planned and promoted together?
Yes(J No(J

e Is there a plan to promote sanitation, continually, at all levels, rather than
viewing it as a one-time effort? Yes(J No(J

* Is there a plan for the users to become involved in maintaining the sanitary
services after the initial period? ~ Yes) NoO

* Is the programme considering the environmental effects of sanitation on the
larger environment and attempting to minimize their potential negative
impact? : Yes(J NoJ

Reference

(1) Derived from Sanitation in emergency situations. Proceedings of an international
workshop held in Oxford, December 1995. An Oxfam Working Paper. Available
from Oxfam, 274 Banbury Road, Oxford OX2 7DZ, UK. :
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Checklist for planning
hygiene behaviour-change | in
sanitation projects

—Mlayling Simpson-Hébert' and Sara Wood?

A hygiene behaviour-change programme can help individuals, families, and communi-
ties to become aware of the links between behaviours and disease. It involves encour-
aging and helping people change behaviours, to achieve the greatest reduction in disease
possible. This requires community participation in deciding which behaviours it wants
to work on changing and which sanitation options are most appropriate to its needs.

In many settings, ideal sanitation facilities are not within the community’s reach. But
communities and individuals can still adopt improved hygiene behaviours that will lead
to better health. It is also recognized that even when good facilities are available, they
will not necessarily translate into major health improvements, unless they are accompa-
nied by changes in hygiene behaviours. Therefore, with or without improved water
supply and sanitation facilities, improved hygiene behaviours can improve health.

This checklist is intended to help sanitation project personnel plan better sanitation
projects. It should be used to check whether all important elements of planning are in
place.

As you plan the hygiene behaviour-change component of your sanitation programme,
check the following to see if you have done them. If your answer to these questions is
consistently “yes”, you have followed the “best practices” identified by the Working
Group. If the answer is “no” you might consider whether collecting such information
would improve your project.

Collection of basic information

Helpful hint: Data collection should be a joint activity between the programme and
the community. (References are included at the end of the checklist, should you wish
to find out more about different data collection methods, and when to apply them.)
Some of the information needed may already exist in previous surveys or in the records
or files of other agencies operating in the area. It may save much time to check what
information is already available. You then need only collect what is missing or update
information that is out of date.

Have you collected the following basic information about the
community? Please note: this is not a survey form.

Demographic information collected
population size YesJ No(J
household sizes Yes ) No[(J

1WHO, Geneva, Switzerland.

2WHO Consultant, Geneva, Switzeriand.
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information collected

proportion of households headed by women
ethnic groups or economic groups and their sizes

high-risk groups

Health determinants
major health problems in the community
relative importance of water/sanitation-related diseases

seasonal variations in diseases

Current and traditional hygiene practices
where men defecate
where women defecate
where children defecate
where babies faeces are disposed of
where sick people defecate — particularly those with diarrhoea
anal cleansing practices
handwashing practices after defecation
handwashing practices after handling babies’ faeces

handwashing practices before feeding children and eating

important beliefs and taboos related to location and sharing of latrines

latrine emptying and excreta reuse practices, if any

food handling and preparation practices and possible sources of contamination

water handling practices and possible sources of contamination
bathing habits (men, women, children, and babies)
face-washing practices (men, women, children, and babies)
places where flies breed

other important personal and domestic practices in this society

all of the above, differentiated by age, economic class, and ethnic group if

potentially useful

Environment
availability of water, distance, amounts, and quality

availability of services, such as schools and health clinics

Yes(J NoO
Yes(J No(J
Yes(J NoO
Yes(J No(J
Yes(J No(O
Yes(J No(J
Yes(J No(
Yes(J No(OJ
Yes(J No(J
Yes(J No(J
Yes(J No(J
Yes(J No(J
Yes(J NoO
Yes(J No(
Yes(J No(J
Yes ) No(J
Yes(J No(
Yes(J No(J
Yes(J NoO
Yes(J No(J
Yes(J NoO
Yes(J No(OJ
Yes(J No(J
Yes(J No(J
Yes(J NoO
Yes(J NoO

148 @ Checklist for planning hygiene behaviowr-change in sanitation projects



PROMOTION THROUGH BETTER PROGRAMMES | Checklists

Social structures information collected
¢ Has the programme identified:

the formal power structures, e.g. for election of politicians and officials?
Yes(J No (O

informal structures, such as community leaders, opinion leaders, and elders?
Yes(J No[J

characteristics that tend to make people’s opinions carry weight (such as money,
children, age, education, cattle, spouses, and gender)? YesJ No[(J

persons having the most influence over community health decisions?
Yes O No(O

how and by whom household decisions are made, specifically decisions on
health and hygiene-related matters? Yes(J No(J

the status of women? Are they able to participate actively and equitably in
community matters? Yes(J No[(J

e What structures already exist in the community that could be used to support
the intervention? How representative are they by gender, social status, etc.?
How effective have they been in the past? Yes(J NoOJ

Planning community participation in the hygiene
behaviour-change programme

» Has the programme planned how the community will participate in planning,
developing and implementing the hygiene behaviour-change programme?
Yes(J NoO

* Has the programme determined which methodology/methodologies would
be most appropriate to use for the hygiene behaviour-change programme?
Yes(J No O

Determining key hygiene behaviours for the programme

 Has the programme determined, from collecting basic information, which be-
haviours are harmful to health and which are good healthful practices?
Yes[J No(J

e Has the programme determined the underlying reasons for poor hygiene be-
haviours? Yes(J No(J

* Are poor hygiene behaviours due to socioeconomic factors, religious or
cultural beliefs, availability of water or latrines or both, educational factors,
social norms or social pressures, or decision-making at the household level?

YesJ No O

» Has the programme considered, along with the above, whether new sanitation
facilities will require entirely new behaviours for this society? ~ Yes O No J

¢ Has the programme determined, from the above, the key hygiene behaviours
on which the hygiene education programme needs to focus? Yes No J

* Has the programme determined who and how many people in the commu-
nity already practice the key hygiene behaviours? Yes(J No(O
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* Has the programme prioritized, from considering the above, the key behav-
iours to be promoted? , 7 Yes(J No(J

Helpful hint: The programme should select those hygiene behaviours, which if al-
tered, will have the greatest effect in reducing the transmission of disease.

* Has the programme identified what the community considers to be its needs
and priorities for hygiene behaviour-change? Yes(J No(O

Helpful hint: Hygiene behaviours that the community sees a need for and which do
not conflict with traditions are a good place to concentrate initial efforts. Success
here will help when it is time to tackle hygiene behaviours that the community does
not see as important or that conflict with cultural traditions. These require more
effort to change. Experience acquired in the former situation will help when address-
ing more complex situations.

Determining the monitoring and evaluation requirements
of the intervention

Has the programme determined the following aspects of the monitoring and evalua-
tion activity?

* Whose responsibility will it be? Yes(J No(J
* How frequently will it be done? . Yes(J NoO
* Which indicators will be used to measure progress? Yes(J NoO
* How will the results be reported to the community? Yes(J No(J

Planning the hygiene behaviour-change intervention

* Has the programme identified, from collecting basic information, the desired
outcome and set measurable objectives for the intervention? Yes(J No (J

* Has the programme identified the target audience for the hygiene behav-
iour-change intervention? Yes(J No(O

* Has the programme analysed the target audience to determine if it needs to
be segmented further into groups that share similar beliefs and perceptions?
Yes(J No(O

* Has the programme identified how each change should be promoted?
Yes(J No(J

* Has the programme encouraged community representatives to participate in
creating the hygiene education |ntervent|on7 Yes(J No(J

* Has the programme identified who should |mplement the hygiene behav-
iour-change programme? Yes(J No(

* Do those chosen have the necessary skills, experience, and training to under-
take the task of implementing the programme? Yes(J No(OJ

* Has the programme considered the need for both male and female extension
workers? Yes(J No El

* Has the programme considered working through schools and with children as
change agents? ~ YesO No0O
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* Has the programme identified, contacted, and integrated its activities with other
sectors that should be involved in the hygiene behaviour-change programme?
Other relevant sectors could be water supply, housing, primary health care, envi-
ronmental health services, schools, and home economists. Yes(J No(J

Planning the hygiene behaviour-change messages

* Are the messages based on an understanding of factors that influence the com-
munity’s behaviour, including what it believes and understands? Yes(J No (J

* Are the messages easy to understand? Have the messages been pretested with
a group of people who have the same characteristics as the target audience?
Yes(J NoO

* Are the messages persuasive enough to make people change? Do they pro-
vide an incentive for change that makes sense in the context of the commu-
nity in which they will appear? Yes(J No(J

» Does the behaviour-change programme message meet a need that the target
audience has said is important for it to satisfy? Yes(J No[(J

¢ Have behaviour trials been carried out to check whether people can do what
is being asked of them? Yes(J No(O

Determining the potential for different communication
methods

* Has the programme collected the following information on the potential for

different communication methods? Yes ] No(J
— literacy levels of men, women, and children; YesJ No(J
— existing formal channels of communication (health centres, schools, pub-

lic meetings, churches, mosques, temples); Yes(J No(OJ
— existing informal channels of communication; Yes(J No (O
— mass media access in the area (radio, TV, video, newspapers, magazines,

etc.); and YesJ No(J
— ongoing health education activities. Yes(d NoOJ

Has the programme analysed what health information is already being con-
veyed through existing communication channels? Yes(J No(

¢ Do the new messages agree with or contradict the messages of this interven-
tion? Yes(J Nof(J

 Has the programme worked out how to overcome the problem of contradic-
tory messages if it exists? Yes(J No (O

Managing the hygiene behaviour-change intervention

» Has the programme developed a plan for managing the intervention?
Yes(J No

¢ Has the programme worked out the full cost of the intervention, including
the cost of personnel, facilities, equipment, supplies, transport, travel and an
allowance for contingencies, such as cost increases and any unforeseen costs?
Yes(J NoO
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* Has the programme worked out how the cost of the intervention will be
funded? Yes(J No(J

* Has the programme obtained the necessary funds to implement the
intervention? Yes(J No(J

* Has the programme worked out how the funds will be managed, including
book-keeping, payment of bills, and a system of regular audits to check for
any irregularities? Yes(J No(J

* Has the programme considered running a training workshop at the interven-
tion’s outset to brief those involved, provide necessary training, and present
the opportunity for any confusion or misunderstandings to be resolved?

Yes(] No

Helpful hint: A management plan could include the following:
— the responsibilities (job specifications) of all those involved;
— to whom they are responsible;
— how often they are expected to report their results;
— the form of report that is expected (written or verbal);
— how all the activities of individuals involved will be coordinated:;
—  frequency of meetings (weekly, monthly, quarterly, etc.);
—  the support that will be provided to project members; and
—  how information will be communicated efficiently to those involved in the
project.

More information about planning a hygiene education programme can be found
in the further reading listed below.

Further reading

Almedom AM, Blumenthal U, Manderson L. Hygiene evaluation procedures: approaches
and methods for assessing water- and sanitation-related hygiene practices. Interna-
tional Nutrition Foundation for Developing Countries, 1997.

Boot MT. Making the links: guidelines for hygiene education in community water sup-
ply and sanitation. The Hague, The Netherlands, IRC, 1990 (Occasional Paper No. 5).

Boot MT. Just stir gently: the way to mix hygiene education with water supply and
sanitation. The Hague, The Netherlands, IRC, 1991, Technical Paper Series No. 29.

Boot MT, Cairncross A. Actions speak: the study of hygiene behaviour in water and
sanitation projects. The Hague, The Netherlands, IRC, 1993.

GTZ. Community participation and hygiene education in water supply and sanitation.
Federal Republic of Germany, Technical Cooperation, 1989.

Wood S, Sawyer R, Simpson-Hébert M. PHAST step-by-step guide: a participatory ap-
proach for the control of diarrhoeal disease. Geneva, World Health Organization (un-
published document WHO/EOQS/98.3).
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Gender checklist for planning
sanitation projects

—Angela Hayden'

This checklist has been developed as a starting point for gathering data on gender
issues in sanitation projects. The answers to these questions will show you where there
are obstacles to be avoided or overcome, and where there are opportunities for making
the sanitation project more successful.

Try to make certain that the people using the checklist have been trained in gender
issues or are at least aware of what an appropriate gender approach is. If you feel those
using the checklists lack experience in gender issues, try to organize training. If possi-
ble, find a gender specialist to help you. Gender specialists can be sought in govern-
ment departments, universities and training institutions.

Basic Questions

The basic questions to answer at each stage of the sanitation project are:

e How can men participate?

¢ How can women participate?

¢ How can women and men together participate?

What skills and capacities do they need?

¢ How can men benefit?

e How can women benefit?

* How can women and men benefit together?

V Independent consultant, Geneva, Switzerand.
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Institutional background

* Are génder specialists included in the project staff? Yes(J No(J
If not, arrange training to sensitize staff to gender issues.

* Is there an official government policy on gender issues? Yes(J No(J

If there is, find out about it and see how it can be used to enhance the sanitation
programme.

* Is there a government agency or ministry specifically concerned with gender
issues? Yes( No(O

If so, write down its name and make contact.

* Can the local government agency responsible for sanitation offer training or
experience in gender issues? Yes(J No(O

If it can, see whether sanitation project staff can benefit from such training or expe-
rience.

* Are there organizations, particularly women'’s organizations, involved in sani-
tation or related activities? Yes(J No(

If there are, write down their names and contact them to see whether they can be of
help.

* Can lessons be learned from the experience of the ministry, local government
agency or voluntary organizations (especially women’s organizations)?
: Yes(J No(J
Review that experience and see if you can pick up any useful tips.

* Are voluntary organizations (particularly women'’s organizations) capable of
providing training? Yes(J NoJ

If so, find out who they can train and what sort of training they can provide.

* Do women, men or both play an active role in any community organizations
or committees concerned with sanitation?

Try to find out if they attend meetings and if they speak at meetings.

Prdject area sanitation facilities

* Where do men defecate?

* Where do women defecate?

* Where do children defecate?

e Are there any toilets? YesJ No (7
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e |f there are toilets, do men use them? Yes NoO
Do women use them? Yes NoO
Do children use them? Yesd No O

If men, women or children do not use them, try to find out why.

* Were the toilets constructed by men, women or both?

¢ Are the toilets maintained by men, women, both or no one?

¢ Would men, women or children prefer different sanitary facilities?
Yes(J No(J
If yes, what type of toilets would they choose?

* Would men, women or children like to change the location of the toilets?
Yes(J NoO
If yes, where would they like the toilets to be?

Cultural and religious factors

* In this culture, is it acceptable for men and women to share toilets?
Yes(J NoO

e Is it acceptable for women to be seen walking to use toilets? Yes No(J
e Are the above attitudes changing? Yes (] No(J

* Have people seen or heard about more modern facilities and are their expec-
tations changing? Yes(J No(J

Social and economic conditions

* Who is available to construct and maintain sanitary facilities (taking migra-
tory patterns into account)?

* Are there large numbers of female-headed households? Yes No(J

If so, can the women who are heads of households get involved in constructing or
maintaining the toilets, or in promoting their use? Yes(J NoO

» Are there significant economic differences among the target population?
Yes(J NoO
If there are big differences, how can you make sure that all the different groups get
involved in the sanitation programme?
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* Can women make decisions in the household or in the community?
Yes(J NoO
If so, how can their decision-making power be helpful in the sanitation project? If
not, how can they become involved?

Current gender roles

* Whose role (men’s, women's, or both) would it be to:

pay for a latrine? ‘ men’s(J women’sJ both
construct a latrine? men’s (J women's(J both O
maintain a latrine? men’s 3 women's(J both(J
clean a latrine? men’s 0 women’s(J both O,

train children to use a latrine and wash their hands?
men'sJ women’s(J both J

* Could any of the above gender roles be changed?

Women's potential for participation

* Are women interested and do they have the means and opportunity to ex-
press their interest?

If women are uninterested, consider ways to link their concerns with sanitation.

If women lack the means and opportunity to express their interest, participatory meth-
ods can be used. These are designed to overcome these kinds of difficulties. More
information on participatory approaches can be found in Participatory approaches to
community empowerment.

* Are women able and willing to contribute labour or materials (in line with
their traditional roles)?

If they can, try to ensure that the sanitation project is designed to make use of their
potential.

* If women have the time, skills, or willingness do they contribute to:

decision-making? Yes(J No(O
construction? Yes [ No(J
communication? Yes(J No(J
hygiene education? Yes(J No(J
monitoring and evaluation, including establishing project indicators?

Yes(J No(J
Does this vary by season? Yes(J No(O
If they lack skills, can training be provided? Yes(J No(J
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¢ Have women a special interest in sanitation projects, for example because of
using humus for gardening? Yes(J No O

Make a list of any particular interests and explore how these interests could motivate
women to participate in the sanitation project.

* Are women aware of the health benefits of improved sanitation and hygiene
practices? Yes([J No O

If not, what sorts of activities or materials would be best for increasing their aware-
ness? How could the group work together to identify what their health education
needs are?

Men'’s potential for participation

* Can men contribute labour or materials (do they go away from the home for
long periods to work)? Yes(J No O

Make sure that the sanitation project takes account of their availability.

e Do men have the time or skills to enable them to contribute to:

decision-making? YesJ No(
construction? Yes(J NoO
communication? Yes(J No(J
hygiene education? Yes(J No[(J
monitoring and evaluation, including establishing project indicators for meas-
uring gender sensitivity? YesJ No(
If they lack skills, can training be provided? Yes( No(J

* How can men be motivated to participate in the sanitation project?

Perhaps community leaders can set an example.

* Are men aware of the health benefits of improved sanitation and hygiene
practices? Yes(J NoO

If not, what sorts of activities or materials would be best for increasing their aware-
ness?

¢ How can men be sensitized to what women perceive as the sanitation priori-
ties?
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Promotion through
imnovation

An important and key requirement for the promotion of sanitation is
innovation. This field has lacked innovation, both in promotional tech-
niques and in sanitation technologies. Innovation and the exchange of
information about these innovations is greatly needed.

Permanent mechanisms for the exchange of information on innovations
need to be established, such as Internet conferencing and websites, pro-
fessional meetings and associations and a professional scientific journal
devoted to sanitation. Some of these mechanisms are beginning to ap-
pear.

Contained here are articles on innovative approaches showing success.
This part is divided into three sections: Child-centred approaches, Par-
ticipatory approaches, and Innovative technologies.

The group of articles on Innovative technologies are included here to
familiarize readers with some new (and old) rather unconventional ideas
being tried on large and small scales. This section does not address most
of the classical sanitation technologies which have been endorsed by dif-
ferent sector organizations over the past decades, for that would be a
separate and very large task. Here we are promoting the idea that innova-
tion on all fronts and the sharing of information on these will move sani-
tation forward. These efforts, however small scale and outside walls of
conventional thinking, should be supported because they may offer us
alternatives for the future. Technologies of the future should recycle
nutrients and prevent water pollution and further water scarcity. Without
application of these key principles, we will create increasingly worse envi-
ronments and greater sanitation problems. The articles should be regarded
as promising steps and not necessarily as an endorsement by the World
Health Organization or the WSSCC.
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Promoting sanitation
through children

—Angela Hayden'

Changing sanitation habits, challenging long-held beliefs or mentioning the unmen-
tionable, calls for promoters who have energy, enthusiasm, commitment and time, and
who are open-minded and willing to try something new. These are typical characteris-
tics of children and adolescents.

Children’s willingness to change sanitation habits and generate demand for better sani-
tation systems can provide a basis for successful health education programmes. It has
also been recognized that older children often care for younger children and can influ-
ence them in changing their habits and beliefs. This has recently led to development of
a child-to-child approach to transmitting improved hygiene practices.

This article explores how communities can be motivated to improve their sanitation and
hygiene situation and practices through children. The approach seems to offer cansid-
erable promise for the sector since it taps an abundant and widespread resource. While
not many such experiences have been documented, the case studies that follow from
India, the United Republic of Tanzania and South Africa indicate a need to share this
promising development as a priority.

What are the advantages of child-centred approaches?
Sustainability

Involving children offer obvious hope for sustainability because as children grow into
adults, they will continue to implement improved sanitation practices and will influence
their own chitdren and communities to do so.

Another aspect of sustainability is the sheer mass of children potentially ready to carry
out a sanitation initiative. In many developing countries, half the population is under
15 years old.

Community involvement

Involving children almost inevitably involves their parents and teachers. Children are
present in every community, within every group, and even if their status is low, their
energy and enthusiasm are hard to ignore.

Innovation

Changing entrenched beliefs and practices is one of the greatest obstacles sanitation
programmes face. Young minds are more open to new ideas. In areas where discussing
sanitation is taboo, working through childrer may be the only way of introducing a
community to improved sanitation practices.

" Independent consultant, Geneva,Switzerland.
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How could child-centred approaches be implemented?

The following aspects of implemention of child-centred approaches require considera-
tion, along with the necessity of obtaining policy commitment and specifying the re-
sults expected from programmes undertaken by children.

Training

Appropriate training is needed for:
— facilitators;

— child promoters; and

—- teachers and supervisors.

Training should ensure that improved sanitation and hygiene practices are learned,
assimilated, and accepted.

Follow-up

A one-off activity is unlikely to have lasting results. The successful case studies include
long-term follow-up, in one instance through training, in the other through repeated
house visits. It therefore seems important to ensure that activities are repeated or rein-
forced over a long period so that changes to sanitation and hygiene practices become
firmly established.

Evaluation
Activities should be evaluated periodically, perhaps once a year, for two reasons:

— to make certain that objectives are being attained and, if not, to adjust the project
so that it eventually achieves the desired results; and

— to encourage children and adults in the community to continue their efforts by
showing that those efforts are helping to improve sanitation, hygiene, and health.

Empowerment

As the case studies demonstrate, sanitation and hygiene promotion can have wider
implications in empowering children and communities. Children become leaders and
the organizational structures of communities are strengthened.

Content

While promoting appropriate sanitation and hygiene practices, the project itself should
- embody other development ideals. For example, the project should actively promote
gender equity and environmental protection. It must not only build local capacity, but
should recognize and reward achievements. In the examples, the project provided prizes,
such as school-bags and teaching materials.
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Checklist for planners wanting to use a child-centred
approach

* Read the case studies which follow and, if necessary, contact the authors for further
information.

» Consider how children could be instrumental in improving community sanitation and
hygiene, taking into account their social status.

» Contact groups of teachers or parents to test their reaction to possible projects.

¢ Use other articles to help in designing and implementing your project, in particular,
the articles on Participatory approaches to community empowerment, and Social
marketing for sanitation programmes, as well as the more practically-based articles
such as the Checklist for planning better sanitation projects, the Checklist for plan-
ning hygiene behaviour-change in sanitation projects, and the Gender checklist for
planning sanitation projects.
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The Bal Sevak programme
in India

—Nandita Kapadia-Kundu and Ashok Dyalchand’

Young community agents of change

Schoolchildren are a valuable community-based resource and can participate actively in
improving sanitation systems. This case-study illustrates a number of mechanisms through
which children can be mobilized to promote sanitation. It demonstrates the impact that
Bal Sevaks (children who serve their communities) have had on handwashing after
defecation in a rural area of Maharashtra, India. It describes a process of empowering
children, and the community-wide effects of their activities. (See also Promoting sanita-
tion through children.)

Project description

The villages of the drought-prone Marathwada area of Maharashtra, India, present a
sanitation scenario similar to that of much of the rest of rural India — scant sanitation
facilities, deeply-ingrained, inadequate hygiene habits and a iow demand for improved
sanitation systems. Furthermore, cultural inhibitions prevent village workers from ad-
dressing issues such as defecation hygiene because villagers are embarrassed to tatk
about defecation.

In 1990, the Institute of Health Management, Pachod (IHMP), a grass-roots NGO, faced
an unusual dilemma. Although over 75 per cent of the village households where it was
working had soap, less than 25 per cent washed their hands with it after defecation. In
addition, the Institute’s health workers expressed extreme reluctance to address the
culturally sensitive defecation issue. This situation required an alternative approach, so
the Institute embarked on a child-to-community programme. Children, called “Bal
Sevaks” (children who serve their communities) were mobilized to change defecation
hygiene behaviours in adults. Bal Sevaks work in pairs; each pair is responsible for 30
households.

The project’s objectives were:
— to generate a demand for sanitation facilities in 186 villages in Maharashtra;

— to change hygiene-related defecation behaviours, specifically to increase handwashing
with soap or ash after defecation, in these villages in Maharashtra;

— to develop leadership potential in children by establishing children’s groups; and
— to encourage community initiatives for environmental cleaniiness and sanitation.

Although the programme began with hygiene education, it now addresses sanitation
demand, and maintenance and sustained use of latrines, leadership development among
children, cleanliness and beautification of the environment.

' Institute of Health Management, Fune, ‘ndia.

The Bal Sevak progravome tn Indin @ 165




SANITATION PROMOTION

The Institute’s programme covers a total population of 150 000. The Bal Sevak Pro-
gramme includes four primary activities:

— house-to-house visits by children;
— establishment of children’s groups (Bal Sanghatans);
— Bal Shakti, a newsletter for rural children; and

— community organization involving environmental initiatives.

Children participate in the programme as volunteers. As an incentive for their participa-
tion, Bal Sevaks are provided with school books.

Home visits by Bal
Sevaks

Since Bal Sevaks tackle the
difficult challenge of habit-
related behaviour change,
they employ an intensive, in-
terpersonal, persuasive strat-
egy. A Bal Sevaks pair visits
each household twice a
month. The younger child
(8-10 years old) holds post-
ers as the older child (10-14
years old) speaks. The chil-
dren focus on a specific
number of behaviours as
new topics are addressed.
The Bal Sevaks also monitor
the programme at a house-
hold level.

Bal Sevak house visit.

The Bal Sangathans simulate village councils, by which children prepare themselves
for future leadership roles.
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Monthly in-service meetings are held for the children. The school-teacher supervises
the Bal Sevaks at the village level.

Children’s groups (Bal Sangathans)

Children are organized into groups called “Bal Sangathans” that are formulated along
the lines of village councils. The village council is the primary body involved in imple-
menting village-level development programmes. Bal Sangathans have been formed in
25 villages. The children elect leaders who are then trained by the IHMP. The Sangathans
meet regularly to plan specific village-level activities. By simulating village councils, chil-
dren prepare themselves for future leadership roles.

Some of the activities and programmes that the Sangathans have undertaken include
fund-raising at the village level for a children’s park, voluntary labour for cleaning def-
ecation sites and handpump surroundings, and children’s parades for disseminating
sanitation and health messages. The formation of local street theatre troupes, which
began as a spontaneous initiative by one of the village Sangathans, is now being repli-
cated in other programme villages.

Bal Shakti: children’s newsletter on sanitation

Since the Bal Sevak Programme was expanded from 25 to 186 villages, a mechanism
was required to keep children and school-teachers updated on programme issues and
activities. The IHMP decided to produce a monthly newsletter for children that provides
them with reading ma-

terial outside of their
school curriculum. A
1995 survey indicated
that 98 per cent of 300
rural school children in
the Bal Sevak villages
had no access to read-
ing material other than
their school books.

Two workshops were
held in 1995 with vil-
lage school-teachers
and children to finalize S —
the content, format, s e e e s e o o
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newsletter. The children
named the newsletter
“Bal Shakti” (Bal means child; Shakti means power) and recommended that it be pub-
lished monthly. An 11-member advisory committee was formed, comprised of village
school-teachers, children, and the IHMP representatives.

The newsletter focuses on different aspects of health and sanitation. It is distributed to
the 186 villages with one copy for every three households. Recent issues have included
articles on selection and training of Bal Sevaks, gender issues, how to conduct a pro-
motional sanitation campaign, and personal hygiene behaviours. The newsletter in-
cludes activity sheets.
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Organizing the community for environmental initiatives

Intervention with children at household, school, and community level culminates with
communities initiating projects the children identify. For example, the initiative of the
Bal Sangathan in the Dabrul village resulted in a villager donating land for a recrea-
tional park adjacent to the school. The village council followed with a financial dona-
tion of 1000 Rupees. This recreational park has been planned as a “garden of learning”,
with the goals of providing children with play facilities and demonstrating various ele-
ments of environmental sanitation.

Children are applying social pressure on adults to demand better sanitation systems
and to work towards a cleaner environment. The children’s enthusiasm has triggered
activities that allow adults to make important sanitation-related decisions and actions
at household and community levels. For example, children in the Harshi village wanted
to put basalt around the platforms of seven handpumps in their village. They suc-
ceeded in persuading farmers to donate two bullock carts for this purpose, even though
it was the middle of the peak harvest season.

The Bal Sevak approach rests on the belief that change is most effective when it ema-
nates from the community. This approach demonstrates a productive application of an
abundant and energetic human resource, often ignored by programme planners. It
ensures sustainability, since it involves working today with tomorrow’s adults. The
programme promotes equity because the children involved come from the most
marginalized families and special priority is given to girls. (See Paying attention to gen-
der in sanitation programmes.) Finally, it is rooted in prevention with the goal of break-
ing the faecal-oral cycle of transmission.

Accomplishments

The programme has had both intended and unintended outcomes. The intended im-
pact has been in the area of hygiene behaviour. The unintended outcome has been the
creation of a powerful force in the children themselves. As many Bal Sevaks enter young
adulthood, they continue to retain a strong spirit of voluntary cooperation and commit-
ment.

Personal hygiene behaviours

A community-based trial of the Bal Sevak intervention showed that women in the inter-
vention group were four times more likely to wash their hands with soap than women
in the non-intervention group, after controlling for literacy, occupation, and age (1).

Table 1. Women's soap use by number of reported Bal Sevak visits in
past month (N=264)

Number of times Number of Number of women Per cent
women were visited women using soap for using soap
in past month handwashing
0 91 44 48
1 56 36 64
2 59 42 71
3 39 30 77
4 19 16 84
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In 1990, handwashing levels were 25-28 per cent in the intervention and control
groups. Three years later, 66 per cent of the respondents reported washing hands with
soap or ash in the intervention group, compared to 32 per cent in the control group.
Table 1 indicates how soap use increased with the number of Bal Sevak visits in the
intervention group.

Gender

An important goal of the programme is to reduce inequities. IHMP believes that
encouraging gender sensitivity among children, especially boys, will address a deeply
entrenched inequity in Indian society.

[ J | iqnq‘,m‘ :
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The Bal Sevak approach promotes equity because the children come from
marginalized families, and special priority is given to girls.

The programme focuses on gender in two main ways: girls are recruited as Bal Sevaks,
and the content and visuals of the newsletter promote gender equity. Additionally, a
special issue on gender was published recently.

Bal Sevaks leadership development

Some of the Bal Sevaks who participated in the early phase of the programme are now
young adults. They are demonstrating a strong inclination to continue their involve-
ment in development work. Many want to continue living in their villages and serving
their communities.

An example of this leadership development is demonstrated by Bal Sevak “graduates”,
who, while still in their teens, started Bal Sevak programmes in neighbouring villages,
helped prepare audiovisual materials for a sanitation campaign, and trained Bal Sevaks
for the Institute’s urban slum programme. Their greatest contribution is in serving as
role models for younger children.
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Box 1. Should a female Bal Sevak drop out of school to
look after a sibling?

Children were asked in one issue of the monthly newsletter, Ba/ Shakti, to com-
plete an unfinished story in which Mangal, an intelligent 10-year-old Bal Sevak
girl, is forced to drop out of school to look after a younger sibling. Her brother,
Raju, 8 years old, continues going to school. Children were asked to write re-
sponses to the question: “Should Mangal drop out of school?”

IHMP received more than 500 letters in response to this query. Most boys who
sent letters stated the need for boys to participate more actively in household
chores. Here are a few excerpts:

“You’re talking about one Mangal, | can show you a hundred such Mangals in
our villages. Mangal’s brother should help their mother with household chores
and take over some of Mangal’s household responsibilities. Mangal should go to
school.”

Amol Vadhane, 12-year-old boy, Panranjangaon village.

“Raju should help Mangal with housework and look after the youngest sibling.
Mangal must continue her education.”
_ Mangala Narke, 12-year-old girl, Takli Ambad village.

“In our Maharashtra, girls are deprived of an education, even if they’re intelli-
gent; but a boy is given a chance to continue his education, even if he’s not.
Mangal should continue with her education and fulfil her ambition of becoming
a village leader.” :
Vaidya Bhagwat, 13-year-old boy, Unchegaon village.

Public policy

The Maharashtra government recently appointed IHMP as advisor to a large-scale rural
sanitation campaign in four districts of Maharashtra. The government has accepted the
premise that children are an optimal medium for reaching people in rural areas.

Difficulties encountered

* Initially, parents were not willing to let their daughters be Bal Sevaks. This was re-
solved by asking school-teachers to motivate the girls’ parents.

» Some Bal Sevaks were teased by village youth. This issue was addressed during an in-
service training session. The children were told to report to their teacher or IHMP
supervisor if the situation became difficult. :

* Despite the children’s intervention, some families did not change their handwashing
behaviour. One successful alternative strategy was developed by two Bal Sevaks, who
delegated the responsibility of persuasion to talkative and influential women.

* The topic of defecation causes embarrassment. The children had to overcome their
own embarrassment before approaching their community.

* Establishing a viable and efficient distribution system for the newsletter has been
difficult. The same has been true of other audiovisual materials used by Bal Sevaks.

* The frequent transfer of policy-makers at district and state levels created difficulties in
influencing policy. '
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Lessons learned
The key lessons learned from this programme are:
¢ Children are an abundant, energetic grass-roots resource.

e Children constitute an important pressure group with the potential to propel com-
munities into action.

e Children’s groups can be an effective tool for promoting better sanitation systems.
e Children can influence adult hygiene habits.
¢ Children are effective in applying group pressure on households.

¢ Change in habit-related hygiene behaviours requires intensive interpersonal contri-
butions.

« To maintain behaviour change, additional contributions need to be incorporated into
the programme planning process.

e Children’s involvement generates change in two generations.

* The programme hinges on the support received from various community resources,
such as village school-teachers and local groups. Sustaining the school-teachers’ in-
terest and motivation in the programme is key to its success.

e Community-based participatory approaches are essential for the creation, use, and
sustainability of better sanitation systems.
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The HESAWA school health
and sanitation package

—Fben S. Mwasha’

Participation of villagers in their own development is a key factor in the success of any
community development project because participation is an essential part of human
growth. Communities can be mobilized by the army to dig a trench for their own water
supply or build better houses for their families without going through the dynamic
process that leads to true community participation. True community participation must
be able 1o release the people’s own creative energies for their development.

Sustainability and replicability of community based development projects depends en-
tirely on how well the community participates in the project from the early stages of
planning and phasing in to the final stages of evaluation and phasing out. The process
of soliciting community participation is long, slow and tedious. Often donors press for
quick results and implementers are tempted to take short cuts in order to meet pre-set
deadlines. There are no short cuts for soliciting true community participation. It takes
time but in the long run this time will be compensated for during the implementation
phase because once the community is properly sensitized and mobilized, implementa-
tion becomes easier and faster.

The problem based learning (PBL) methodology, on which the HESAWA School Health
& Sanitation Package is based, has proved to be a very appropriate way of entering
communities to start community based development projects because it presents a
dynamic process which enables villages to become more aware of their own situation,
of their real health problems, the causes of these problems and the actions that they
themselves can take to change their situation. This process of awakening and raising
levels of consciousness constitutes a process of self-transformation through which peo-
ple grow and mature as human beings.

The school health approach has been used in the Sida (Swedish international Develop-
ment Authority) supported HESAWA (Health through Sanitation and Water) project in
the lake zone (Tanzania) and has proved to be a very effective tool for sensitizing and
mobilizing communities to participate actively in solving their sanitation related health
problems. The package consists of screening school children to identify the main health
problems affecting them and calling a parents’ meeting to analyse these problems by
identifying underlying causes for each problem and agreeing on specific actions that
they will take collectively and individually to solve the problems.

! PHC Ambassadors Foundation, Moshi, Tanzania.
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Steps for implementing the HESAWA school health and

sanitation package

Introduction of the Package to
the District PHC Committee

Introduction of the Package
to Teachers

Introduction of the Package
to Village Committee

Screening of pupils

*. School Health Education

Parent’s
Meeting

Formation of School
Health Clubs

Village Government Meeting to
legalize parents’ resolutions

Training of village
health committees

Training of village fundis
and VHWs

Implementation of planned
activities by villagers

Short term evaluation
after six months

Second parents’ meeting
to discuss progress

Repeat screening exercise
after 12-18 months

Selection of screening team

Selection and training of pupils
to collect baseline data

Agreement on parents’ meeting

Agreement on baseline data
collection by pupils

Medical certificates. List of
main problems

Distribute medical certificates
Present main problems
Analysis of each problem

List of actions that villagers will
take to solve the problems

Suggest names for Health
Committees to be trained

Village by-laws based on
parents’ resolutions

Selection of village fundis
to be trained

Village Government meeting
to discuss evaluation results

Modify objectives if necessary

Parents’ meeting
New objectives set etc.
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Pre-screening procedure

Stage 1: The chief facilitator organizes a workshop for the district PHC (Primary Health
Care) committee to introduce the main concepts contained in the package and solicit
intersectoral collaboration. The necessary resources for carrying out this exercise are
listed and the feasibility of implementing the package in their district is discussed in
great detail. At the end of the meeting the committee selects the screening team that
will be taught how to implement the package practically.

Introducing the idea to the teaching staff.

Stage 2: The district health promotion team discusses the idea of screening children
with the teaching staff of the selected school, stressing the importance of health edu-
cation to school children, school health clubs and intersectoral collaboration. The teachers
are also introduced to simple forms that will be used by senior pupils to collect environ-
mental sanitation baseline data from their village.

Stage 3: The screening team, together with the head teacher, make an appointment to
discuss the program with the local village committee. This meeting should stress the
community participation and prevention aspects of the program.

During this meeting the promotion team must explain clearly the importance of the
parents’ meeting to work out a prevention strategy for their children and the commu-
nity as a whole. The success of this program will depend, by and large, on the quality of
this meeting.

Stage 4: Ask the head teacher to appoint 20-30 intelligent pupils from senior classes
and teach them how to fill in the special home visiting forms for collecting baseline
information on the current state of latrines, refuse pits, drying racks in the village.
Teachers should assist the pupils to collect this information before the actual screening
is done.

Prior to the screening exercise, the teachers will record the name, age, sex, class, weight
and height of each child on a special form to be provided by the health team. Make an
appointment with the head teacher to specify the actual days for implementing the
activities in his/her school. Make sure you have the following staff and equipment.
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Technical staff (selected by the district PHC committee)
1. Clinician — one medical assistant or RMA
Lab technician or a trained microscopist

Trained nurse

A wWN

Nursing assistant or health assistant

Non-technical staff (selected by the screening team)

1. For weighing — one person

2. For measuring height — one person

3. For registering — one person

4. For assisting the lab technician — two persons
Equipment

1. One ream of duplicating paper or rough paper

Seven marking pens and two rulers

Three marking pens to write on slides and test tubes

Waterproof brown adhesive tape for marking slides and test tubes
Slides — 400

Test tubes — 200 (10cc)

Spirit 500 mis

Cotton wool — one roll

© 0 N O U AW

Disposable prickers — 600

—
o

. Applicators — 100 (can be made locally)

—_
—_

. Gloves — six pairs

—
N

. Antiseptic — 100 cc

—
w

. Microscope — one

N

. Hand centrifuge — one

—_
Ul

. Filter paper #1 — two pieces

—
[«

. Tallgist chart for Hb. estimation

~l

. Test tube rack for 100 tubes — one

00

. Tape measure — one

—
Ne}

. Pair of scissors — one

N
o

. Weighing scale — one

With the above equipment and staff the screening team can examine about 100 to 150
pupils daily for the following:

1. Height
2. Weight

3. Haemoglobin
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4. Stool for immediate microscopic examination
5. Urine for immediate microscopic examination

6. Clinical examination which should include answering one or two specific questions,
e.g. episodes of diarrhoea in the last month, eating habits, etc.

7. Quick physical examination for obvious clinical abnormalities

Note: The non-technical staff listed in Stage 4 can be teachers from the school, senior pupils,
the driver, or existing Village Health Workers (VHWSs).

Detailed screening procedure

On the screening day, the teachers should give each of the 100-150 pupils listed for
that day a small clinical form (10 x 15 cm) with the pupil’s name and serial number on
it. Each pupil will then carry this clinical form through the following steps:

Step | : Collection of stool specimens

One day prior to the screening day, the head teacher will ask the first 100-150 children
on the roster to bring a small amount of stool specimen in an empty match box. One of
the non-technical staff will collect these specimens and label them ready for immediate
microscopic examination by the microscopist.

The microscopist/lab technician will record the findings on a separate urine and stool
examination form to be handed over to the clinician for compilation at the end of the
day.

Step lI: Collection of urine specimens

Immediately after receiving a stool specimen the nursing assistant gives a labelled test
tube to each pupil and asks him/her to fill it up with his/her own urine. One of the non-
technical assistants will centrifuge each urine specimen before handing it over to the
laboratory staff for immediate microscopic examination. If a centrifuge is not available,
the urine specimen should be allowed to settle for 30 minutes before the sediment or
the last drop at the bottom of the test tube is put on a clean slide for microscopic
examination. The technician records his/her findings accordingly.

Step Ill: Haemoglobin estimation

After handing over the urine specimen each pupil moves to the next step where a nurse
estimates his/her haemoglobin using the Tallgist method. The nurse records this esti-
mated haemoglobin on the pupil’s clinical form.

Step IV: Short history and clinical examination

At Step IV, the clinician takes a short clinical history, conducts a quick clinical examina-
tion and records all positive findings on the clinical form. This form remains with the
clinician after the examination.
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Screening
of children

Data analysis and report writing

At the end of the day, the clinician, in collaboration with the other members of the
technical staff, completes entering data from the technical staff on the original forms
which had partially been filled by the teachers. Examination/interview results from the
technical team on stool, urine, Hb, history of diarrhoea, eating habits etc. are added to
these forms.

The clinician in charge, in collaboration with the technical staff, will now work on data
analysis and report writing for'each pupll, as well as for the entire school as a commu-
nity. The team will identify and list the top five health problems affecting the children.
The health team will prepare relevant health learning materials based on these prob-
lems to be ready for the parents’ meeting which should be held not later than seven
days after completing the examinations.

Parents’ meeting

The parents’ meeting is a
crucial event in this program.
In order to strengthen
intersectoral collaboration,
key actors from sectors other
than the health and educa-
tion departments should at-
tend this meeting. Ward
leaders and village chairper-
sons from neighbouring vil-
lages should also attend.

The first activity during this
meeting is to present a writ-
ten medical report to each
parent. This report should list
the health problems affect-
Parents’ meeting ing each child. It should also
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state clearly what action the parent should take to solve the child’s problem as soon as
possible. The health team must see to it that medical ethics are observed when com-
municating individual reports to parents. The parents whose children have no medical
problem should be congratulated and encouraged to maintain their children’s good
health.

Having done this, the district team, which should include the District Medical Officer
(DMO) and other members of the district health promotion team, will go over the top
five medical problems affecting the children and discuss them in detail with the par-
ents. Problem Based Learning (PBL) and other learner centred aduilt teaching techniques
should be used. The health team members will act as facilitators rather than lecturers.
At the end of this meeting, parents should be able to:

e State the top three to five health problems in the school.
e Describe underlying causes of each problem.

o State/list possible solutions for each problem.

* State what they have agreed to do to solve each problem.

During this meeting, the parents will be facilitated by the health team, under the chair-
manship of the village chairman, until they have worked out a detailed plan of action
specifying:

* \What is going to be done?
* Who is going to do what?

* When it is going to be done?

Selection and training of a village health committee

The parents’ meeting should elect a village health committee (VHC) if it does not exist.
This new or reinforced committee should consist of about 8-12 people, of which half
should be women. The committee should be empowered to deal with all health and
sanitation problems in the village. The village chairperson and secretary should be ex-
officios in this committee.

Soon after the parents’ meeting the overall village government should meet to discuss
all parents’ resolutions to legalize them while re-enforcing existing village by-laws on
sanitation when and if necessary. District and sub-district trainers should organize a six-
day seminar for the (VHC) not later than 30 days after the parents’ meeting. Recom-
mended are four hours of training three times a week for two weeks. This seminar
should cover, among other topics, the following:

1. Detailed health education on the main health problems affecting their children.
2. More detailed plans for implementing the parents’ resolutions.

3. The role of Village Health Workers (VHWs) and Village Fundis in implementing their
plan of action including recruitment, selection, supervision and motivation of these
key workers.

4. Write their own constitution to outline how they will run their affairs.

5. Other program specific concepts like HESAWA concept and gender issues.
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Selection and training of village health workers (VHWSs)

At the end of the seminar, the
VHC should be given two weeks
to work with the village govern-
ment and villagers to select VHWs
and Village Fundis for training.
Ideally, they should select one
VHW/VF for every 50 households.
It is recommended that training of
the selected VHWSs/VF be done
within the village by sub-district
trainers.

Six hours of training per day, three
days a week for three months
should be enough to cover the
Ministry’s syllabus for VHWs.

Training of VHWs

Health education and school health clubs

Organize a workshop for the teachers in the village primary school where the screening
was carried out. Two hours a day, two days a week for three weeks running concur-
rently with VHW training within the village would be ideal.

This workshop should aim at equipping the teachers with the knowledge and skills for
implementing an effective health education campaign in the school. it should be based
on the health problems found among the pupils. The teachers will be provided with the
necessary books and other materials for health education. Pre and post tests will be
given to pupils to assess the amount of knowledge transferred to them. AIDS shall be
included in the health education curriculum as a special subject for all schools.

Formation of school health clubs can be discussed in detail during this workshop. The
following steps will be discussed and adopted:

1. Teachers select 20-30 pupils (from Std V and above) who are always clean and
smart.

2. One teacher accompanied by a trainer will visit the homes of each of these 20-30
pupils to certify whether they have a good latrine, refuse pit and drying rack. Those
who qualify are then officially declared the founding members of the school health
club. Each one is given a school bag, mathematical set, T-shirt or any other incentive
that will raise the other children’s interest to join the club. The founding members
should then elect a chairperson, a secretary and a treasurer. The health teacher or
domestic science teacher should be their patron/matron.

3. Each group should establish specific and detailed criteria for joining the club. They
will take over the role of inspecting other pupils’ personal hygiene and homes for
gualification to join the club.

4, The district health promotion team will facilitate and encourage health clubs from
different schools in a given ward to compose health songs, stories and short plays,
or design posters to educate the public on health and sanitation related problems.
The best performers will be rewarded accordingly.

The Health team will also be expected to facilitate health clubs to run mini projects like
rabbit farming, vegetable gardens and raised stoves.
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Evaluation

The teachers will keep copies of all data related to this program for the purpose of
monitoring and evaluation. The district team will conduct KAP studies from time to
time to evaluate changes in knowledge, attitude and practices related to school health
and environmental sanitation activities in the village as a whole.

As stated earlier, each village will be encouraged to discuss their progress regularly. At
the end of each year, the whole exercise will be repeated from Steps 1 through 6. The
parents will be congratulated for any improvements achieved during the year and new
problems will be dealt with accordingly. This will lead to appropriate modification of
their plans of action to be implemented in the following year. This process will be
repeated until the villagers are satisfied that the problems in question have been re-
duced to an acceptable level.

Results from implementation in pilot districts

in 1993 this methodology was tried in three districts in the program area, and the
following results were obtained:

» Over 80% attendance at parents’ meetings.
e Active participation by all parents during meetings.

» Action oriented meetings — implementation of village action plans effective up to
75% within six months in some villages (see Bwanga results below).

¢ Villagers were willing to use locally available materials for latrine construction.

In October 1993, the Department of Health Behaviour and Education of AMREF was
asked by Sida to evaluate this
approach and make recommen-

dations accordingly. AMREF  Figure 1. SHP effect on village environmental sanitation

came up with the following

main conclusions. Bwanga Village — Biharamulo District

1. The school health package Treated for worms
(SHP) has succeeded in cre- School meals
ating awareness on environ- Refuse pits
mental sanitation related
health problems, their causes
and solutions among the tar- -
get populations. Vips started L

Dish racks

Perm latrines

% School - Village

Temp latrine

. VIPs complete
2. Communities have been mo-
Without latrines

tivated to participate actively ! : . ! |

in implementation of envi- 0 10 20 30 40 S50 6 70 80
ronmental sanitation activi- @ After T Before
ties.

3. The school health strategy
has made remarkable progress in promotion of the use of available materials and in
increasing sanitary facilities (latrines, dish racks, refuse pits and bathrooms). There is
a high potential for sustainability of construction of these facilities.
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4. The SHP has promoted in-
teraction between govern-
ment extension workers,
teachers and community
members in finding solu-
tions to prevalent health
problems, especially at the
community level.

5. There exists a high poten-
tial for replication of envi-
ronmental sanitation activi-
ties promoted through the
SHP.

6. To some extent, the SHP
has promoted community
participation in decision
making through parents’
meetings.

The following graphs are ex-  VIP latrine melam type

tracts from the AMREF evalu-

ation report that was

submitted to the Sida/HESAWA annual review mission in November 1993. Based on
this report, Sida accepted the HESAWA school health and sanitation package and rec-
ommended that this approach be used throughout the HESAWA program area with
effect from July 1994.

The growth of latrines since 1991 was
investigated. Results are shown in Fig-

60 ure 2.
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45 +
40+
354
30 4
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In all the three sites, there is a remark-
able growth in the number of new
latrines during the year 1992/93.
However, the school health interven-
tion villages registered better per-
formance compared to other sites.

1991 or earlier 1982 1993 Construction and use of new dish

s HESAWA SCh. H. INt,  memm HESAWA intervention  =----» Non intervention racks refuse pltS and bathrooms

showed similar growth profiles and

Figure 2. New latrine growth profile the following conclusion was made
by AMREF:

“Qverall the assessment of the construction of latrines, dish racks, refuse pits and bath-
rooms shows a better performance in the HESAWA school health intervention villages
compared to the control villages. The better performance of the HESAWA school health
intervention villages can be attributed to the influence of the problem based learning
approach.”

A comparison was made on existing facilities in the non intervention villages and vil-
lages neighbouring the school health intervention area. The results are shown in Figure
3 overleaf.
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Figure 3. Level of replication
of sanitary facilities

NI RE NI RE NI RE NI RE

NI - Non intervention village  RE - Village where replication v/as expected to occur

As shown on the graph, the villages neighbouring the school health intervention areas
(RE) have performed much better than the non intervention areas.
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Children as health and
hygiene promoters in South
Africa

—£Edward D. Breslin', Carlos Madrid? and Anderson Mkhize?

The importance of hygiene and health promotion in maximizing the impact of water
supply and sanitation interventions is well known. These are also commonly recognized
as the most difficult programmes to plan and implement. In practice, health and hy-
giene promotion is often uninspired and underfunded add-on to water supply and
sanitation programmes. Most health/hygiene programmes are targeted at adults or
formal health care sector personnel and emphasize the one-way communication of
pre-fabricated hygiene information and practices. Mothers, fathers, care-givers, doc-
tors, and community health workers are then responsible for transferring the acquired
health/hygiene knowledge and modifying inappropriate practices at the household and
community level.

The growing child-to-child movement has begun to challenge the notion that adults
and formal health sector personnel are the only, or even the best, promoters of behav-
iour change and better health within the household and broader community.

The potential benefits and advantages of the child-to-child approach are many. First,
children are unusually candid about hygiene-related beliefs and practices. They often
identify critical gaps in the transmission and enforcement of health/hygiene messages
from the “educator” to the adult and into the household.

Second, children are stable members of households with relatively plentiful supplies of
free time and energy. In contrast, adults who have been “trained” are often not home
while they search for work or complete other household tasks.

Third, children’s behaviour is often unaffected by promotional campaigns targeted at
adults. Itis not uncommon for children to be excluded from hygiene facilities or discus-
sions on hygiene practices. These problems are compounded by confusion over who
within the household or broader community is responsible for teaching children about
health and hygiene issues. For instance, it is not always clear who is specifically respon-
sible for teaching children to use a toilet (mother, father, grandparents, teacher) and
what to do when that particular person is absent from the household/community for
long periods of time.

Fourth, peer groups and peer pressure for acceptance often have a far greater influ-
ence on chiid behaviour and attitudes than adult — child interactions.

In addition (perhaps because of preconceptions about differences in how adults and
children learn), child-to-child programmes tend to be much more interactive. Children
are not simply lectured on appropriate behaviours but rather encouraged to act upon
these messages at school and within the home. Broad experience shows that practices

! Mvula Trust, Johannesburg, South Africa.
2 Operation Hunger, South Africa.

3 Operation Hunger, South Africa.
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that are familiarised and repeated over a long period of time (and in many respects
monitored) within school have a better chance of being applied at home than promo-
tional campaigns where the gap between the training course and the home is often
great. Children also take on the initiative as a project, which breaks the monotony of
school and creates a greater sense of self-respect and control over the process.

Finally, it seems likely that health/hygiene practices learnt at an early age will have a
beneficial impact on future household health as these children become parents.

This article describes a child-to-child programme that is being implemented in
Maputuland, KwaZulu/Natal by Operation Hunger, a South African NGO providing sani-
tation support in the area (1). The programme emerged as staff realised that previous
hygiene initiatives were having very little impact on behaviour within the household or
at local schools.

Learning from Children

Operation Hunger initiated the programme at the Mabadleni High School with Stand-
ard 9 pupils. The students indicated that they wanted to initially explore issues of
handwashing, but the initiative expanded to address the problems of the safe disposal
of infant and toddler faeces as well.

A modified version of the game snakes and ladders as well as other SARAR methods (2)
was used to establish the framework for the programme. The strategy was to first
identify the reasons why handwashing and the safe disposal of infant and toddler fae-
ces was not occurring, and then develop a plan of action to address at least one aspect
of the problem.

Despite showing a good awareness of why handwashing is important (germs, the trans-
mission of germs from hand to mouth, or hand to food to siblings’ mouth) the children
argued that people do not really wash their hands after using the toilet. As the pro-
gramme developed, it became clear that people in the area do not wash their hands for
both structural and social reasons. According to children at the school these included:

— limited knowledge within the community on why handwashing is important;

— water shortages in the area mean that there is not enough water for handwashing;
— people are uncivilised;

— people do not see handwashing as important for health;

— people think hands are clean (germs not visible); and

— while people have been told of the linkage between handwashing and disease,
many do not believe there is a direct link.

Children debated many of the points raised above, particularly over the issues of being
uncivilised and lacking adequate water. As one child said, “do you think | am uncivilised
because | do not wash my hands? If so, then we are all uncivilised because none of us
wash our hands after relieving ourselves.” This discussion highlights a gap between
widely-held knowledge (handwashing is recommended) and prevailing attitudes
(handwashing is not truly valued) which will have to be overcome for this project to be
successful.

Children also discussed the disposal of infant and toddler faeces.* At first, children

4 |n Kwa-Jobe, toddlers are encouraged to use a toilet when they reach the age of 4, which is unusually
young when compared with other parts of the country where children often do not use toilets until they
reach the age of 6 years.
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concentrated on a structural issue — the toilet holes are too large and children will be
afraid. This is a common claim and often leads to strategies to make child-friendly
toilets with small holes. However, when the issue was explored in more depth, it was
found that this problem masked an additional obstacle to changing practices in the
area: people do not believe infant and toddler faeces are harmful. And as a result,
people do not believe infant and toddlers’ faeces needs to be covered or disposed of
safely (3). User-friendly child toilets will therefore not have a dramatic impact on child
use unless this belief is countered.

Children Take Charge

Children in Standard 9 developed a series of strategies designed to combat the prob-
lems identified above. To begin with, they committed to promoting proper hand wash-
ing within the school. As a first step, they designed signs which were placed at all
toilets reminding students to wash their hands after using the sanitation facilities. Sec-
ondly, Operation Hunger committed to purchasing a basin, towel and introductory
supply of soap for each toilet within the school compound. Children would have to
ensure that the basins had water in them and would resupply soap or ash once the
original supply was used. Children would also monitor whether the basins were being
used by all the children and teachers at the school.

From this, a number of additional interventions are being considered or will be imple-
mented shortly. First, Operation Hunger has committed to constructing additional toi-
lets at the school. Children will be involved in the construction of the toilets so that they
can better promote VIP systems at home and at other schools. Second, Operation Hun-
ger will conduct a hydrological survey at the school to determine whether a handpump
can be installed to reduce the burden of collecting water for hand washing. The chil-
dren will have to manage, maintain and repair the water system as part of a school
project.

Third, students committed to conducting a similar exercise at other village schools so
that the message and programme can spread from Mabadleni High School. Operation
Hunger will only play a support role to this process and monitor the messages con-
veyed. The organization has also committed itself to providing hand washing materials
(basin, towel and introductory supply of soap), assisting the children to construct addi-
tional toilets, and if feasible, water systems at the schools where students to outreach
education.

Finally, children have committed to bring home messages about hand washing, the
importance of proper sanitation facilities and the need to safely dispose of infant and
toddler faeces.

The next step is for Operation Hunger to begin measuring the impact of the children’s
efforts by determining (through observation, qualitative and quantitative surveys)
whether:

— households have hand washing materials (basin, towel, soap/ash and water) readily
available (and perhaps exclusively available);

— children from other schools become part of the initiative;
— children and toddlers can demonstrate proper hand washing;
— infant and toddler faeces are covered or disposed of properly;

— there is an increase in applications for toilets in the village; and
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— whether household members can verify whether the points listed above were the
direct result of their child’s influence.

Methods for including children (as well as community health workers) in monitoring
this programme will have to be explored.

Conclusions

Although still in its infancy, the child-to-child programme emanating out of Mabadleni
High School offers practitioners an alternative approach to conventional health/hygiene
promotion strategies. The potential capacity of children to actively promote, health/
hygiene campaigns is significant and under-exploited. They can complement health/
hygiene efforts originating in the formal health care sector, and may often have a greater
influence on other children’s behaviour than programmes where the main facilitators
are adults.

There may also be indirect benefits to the school. In addition to infrastructural develop-
ments such as new toilets, hand washing facilities and water systems, students who
have proven their capacity to manage and promote a project which they developed
may take a greater interest in school itself.

Operation Hunger must also continue to develop its capacity to support children’s edu-
cational efforts. Messages communicated through children are unlikely to be univer-
sally accepted by adults unless they are reinforced through other channels. In addition,
support for children’s programmes must be offered in such a way that children see it as
constructive and supportive rather than stifling and controlling.
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Promoting sanitation through
community participation in
Bolivia

—Betty Soto T

The Bolivian YACUPAJ project engages men and women in scattered Bolivian highland
communities in the process of choosing technologies appropriate to their sanitation
needs and economic capacity. The technical component of the project is matched by a
strong hygiene and environmental sanitation education programme, sensitive to the
cultural characteristics of the region. In helping communities decide their own develop-
ment needs, implement the project, and acquire new skills, it assures the long-term
sustainability of services.

A demand-driven, decision-making approach that works

The YACUPAJ basic sanitation project for scattered rural populations uses a demand-
driven, decision-making approach that permits both men and women to identify tech-
nical options and select service levels according to their water and sanitation needs and
economic capacity. Technical choices are made within the framework of nationally de-
veloped and tested appropriate technologies. The implementation strategy, including a
community development component, allows for different participatory tools to be used
and true community participation to take place. The specific contents of the hygiene
and environmental sanitation education programme are inspired by the cultural and
economic characteristics of the region.

Project objectives

* To improve the economic and health conditions of the inhabitants of widely scattered
communities in the highlands of Bolivia, by providing potable water, sanitation, and
sanitary education — with special consideration given to sustainable strategies, ap-
propriate technology, and the active participation of women.

* To assist the Government of Bolivia in developing strategies for supplying sustainable
water and sanitation services to the scattered, rural highland population. This should
serve as a foundation for designing sector policy and large-scale investment pro-
grammes.

» To help the department of Potosi develop its capacity to plan and implement water
supply and sanitation services, by preparing plans for three provinces and implement-
ing model projects that will benefit some 75 000 people.

Project description

The YACUPAJ project was initiated in 1990 in response to deficient water and sanita-
tion services in the rural areas of Bolivia. Conditions inciuded the following:

' Community Development Advisor, YACUPAJ Project, UNDP-Worid Bank Water and Sanitation Program.
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— weak sector institutions, including an absence of sector and funding policy; -
— lack of coordination between donor agencies and investment funds;

— excessive focus on the technical aspects of water and sanitation projects;

— limited consideration of service sustainability; and

— limited coverage of water and sanitation services (24 per cent and 17 per cent,
- respectively) in rural areas where 42 per cent of the country’s population lives.

Project site

YACUPAJ was implemented in the department of Potos, located in the southeastern
Bolivian highlands. Potosi comprises about 10 per cent of the country’s total popula-
tion, with a higher ratio of rural population (66 per cent) than the national average. The
department is one of the most economically depressed in the country, with annual per
capita income of US$ 434, life expectancy of 52 years, infant mortality of 118 per
1000, a 38 per cent illiteracy rate, and a 96 per cent migratory rate.

Eligibility criteria for community participation in the project included:
— villages with a population of 50 to 250 inhabitants;

— request generated by the community itself; and

— technical viability for service provision.

If accepted into the programme, beneficiaries were expected to abide by the project’s
funding policy and take responsibility for operating and maintaining the services long-
term.

Project strategy ‘
The YACUPAJ programme strategy was based on the following elements. ‘

Community management. Community members played a key role in managing the
entire process. To assure sustainability, they were expected to define their own needs
and identify the level of their participation and the type of project they were willing to
work for and contribute to financially.

Involvement of women. The active participation of women in each stage of the
project was ensured.

Appropriate technology. Facilities were simple, low-cost, and easily maintained by
users. '

Latrine construction. Household latrines were constructed by family or community
personnel.

Community contribution towards investment costs. This facilitated IocaI owner-
ship of the programme and reduced state subsidies. §

Hygiene and sanitation education and training. This key activity ensured the effec-
tive and sustained use of services.

Strengthening of local resources. State and private institutions remained involved
after the project was concluded, to ensure sustainability.

The YACUPAJ project was implemented from 1991 to 1994 at a total cost of US$ 2.8
million. The main funder was the Dutch Government.

The project operated in over 520 communities, training rural teachers, health workers,
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and water system operators (for examples of training material used in the project see
Figure 1). Water systems and basic sanitation services were installed, providing basic
sanitation facilities for 30 000 and drinking water to over 31 000. (See Table 1 overleaf
for the stages of the project’s implementation strategy.)

To reduce costs and ensure user maintenance, the project promoted technologies that
were within the financial and technical means of the community. Technical options
were chosen according to the physical and hydrological conditions of the area, includ-
ing community distribution and distance between houses. The types of latrines built
were:

— VIP;
— water seal; and

— double alternating pit.

SE DEBE USAR SIEMPRE LA ) ’
L LETRINA PARA HACER LAS L ENSENAR A OTROS A USAR L SE DEBE LAVAR LAS MANOS J

NECESIDADES LA LETRINA DESPUES DE USAR LA LETRINA

{ -

SI TIENE PUERTA, MANTENERLA NO, BOTAR BASURA DENTRO LA MANTENER LIMPIA. . LA LETRINA
L CERRADA LETRINA Y SU ALREDEDOR

Figure 1. Rules for correctly using a latrine — Reglas para buen uso de letrinas

Training methodology

The SARAR non-formal education and training methodology was followed in the project.
The methodology was a critical element for stimulating the communities’ capacity to
make decisions, plan, create, organize, express ideas, and take collective responsibility.
The process fully respected the communities’ cultural, social, and economic character-
istics.

The approach clearly demonstrated that participatory methods and tools should be
carefully selected, with a clear understanding of the expected results. The SARAR

Pmnmtinzj siauitation thrmigh co!mumzf;‘}' pm’tici}mtmn in Bolivia @ 191




SANITATION PROMOTION

Table 1. Project implementation strategy at the community level

Duration

Stages

Activities/Materials used/Objective

1 month

Assessment of target
communities

Potential communities are identified

1 month

Project promotion

Communities receive information about the
project, including scope and funding policy

Community self-
diagnosis

Initial contact is made through the following

SARAR!' participatory activities:

¢ Community mapping — population, distribu-
tion of houses, etc.

e Water sources/water uses — identification of
community water sources

e Customs and habits — related to disposal of

excreta and garbage

Unserialized posters — creating awareness of

predominant customs and problems

¢ Healthy child/sick child — identifying causes
of sickness in children under five years of age

1-2 months

Generation of a
demand for sanita-
tion

* Variety of model latrines constructed in cen-
trally located communities and in schools and
health centres.

* Masons trained as sanitation promoters during
construction process

Reflection and analysis on the problem of excreta

disposal:

¢ Contamination cycle — identification of
excreta contamination routes

* "Tom Cat” slides — recognition of the need
for a place for sanitary disposal of excreta

* Three-pile sorting — analysis of diarrhoea-
related diseases and excreta contamination
routes (especially effective in schools)

¢ Faecal-oral cycle — recognition of the
importance of clean hands and basic hygiene

e “Higinia” — focus on total community devel-
opment

Communities request
participation

Communities request the project to improve their
sanitation systems

1 month

Technical and social
feasibility

Technical and social base-line information is
gathered

Presentation of
different sanitation
technical options and
service levels

¢ Flip chart demonstrates different technical
options (including advantages and disadvan-
tages) for family, multi-family, and school
facilities

* Cash and in-kind contributions are defined

Latrine selection

Latrine is constructed by family or community,
with support of trained masons and advice from
project personnel

1 month

Operation and
maintenance of
latrines

Effective and hygienic use of latrines is rein-

forced:

* Healthy latrine/sick latrine

¢ Posters in schools with guidelines for latrine
care

¢ Booklets and pamphlets on cholera

Follow-up and
evaluation

Provincial teams provide ongoing follow-up and
evaluation

' SARAR participatory methodology: Self-esteem, Associative strengths, Resourcefulness, Action-planning,
Responsibility for follow through.
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methodology assisted the communities in determining their own development priori-
ties, implementing the project, and acquiring new skills for effective use and sustainability
of the services.

Rural teachers, nurse aides, and extension personnel participated in designing visual,
audiovisual, and written materials that were thoroughly field-tested with the commu-
nities.

The methodology:

— facilitated a participatory process for reflection, analysis, and information-sharing
with groups of illiterate women in 85 per cent of the communities;

— encouraged schoolchildren to participate in the process and to share information in
new ways;

— stimulated rural teachers to use innovative methods and participatory tools in the
classroom; and

— facilitated the training of health care workers in health, hygiene, and sanitation.

Training process

The structure of the training programme is summarized in the table below.

Table 2. Structure of the training programme

Central YACUPAJ team

Provincial team
|

1 - 1 1
Institutional Community Masons:
promoters: promoters:
Rural teachers Women and men Sanitation
Nurse aides with leadership abilities promoters
Schoolchildren
L 1 |

Communities

The central project teams provided training and ongoing support to provincial teams,
which in turn worked closely with promoters in replicating the process in the commu-
nities.

Achievements

¢ Even though the project worked with the poorest people in the country, more than
50 per cent of the funding was provided by the communities, including 30 per cent
of the cost of non-local materials.

* Within their economic means, communities selected the best technical option and
service level for covering their sanitation needs.

* Demand for latrines surpassed programme expectations.
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* 596 community operators were trained, including training in the sanitation compo-
nent.

* More than 4200 community development activities were implemented, with over
125 000 persons participating — 35 per cent women, 43 per cent men, and 22 per
cent children.

e Asustainability study in 1995 showed that 82 per cent of the latrines were still in use.

e Sixty per cent of the families perform regular maintenance tasks — cleaning the slab
periodically and disposing of paper used for anal cleansing.

* Showers and washbasins have been installed in 40 per cent of water seal latrine
facilities.

¢ Trained masons continue to build latrines with direct responsibility to client families
and no need of external support.

¢ A notable change of attitude relating to latrine use has taken place.

Difficulties encountered

e Some technical personnel were reluctant to explore a participatory approach.
This was resolved experientially, by encouraging them to be on-site trainers
at the community level.

* There was resistance to changing the predominantly technical, and conventional ap-
proach to implementing sector projects. :
This was overcome when preliminary results of project performance indicated
a clear advantage over projects with a strictly technical focus.

* In 'some male-dominated communities, women’s participation was not permitted —
even in meetings of an informative nature. '
Information was given first to groups of men, initiating demand-generating
processes. Later, the importance of sharing this information with women
became evident, considering their primary role and responsibility for family
health care.

* Women were resistant to attitude and behaviour changes, because of deeply-rooted
traditional beliefs revealed in the following comments: “No personal hygiene or hair
combing! The extent of dirt crusts on the body is a sign of a person’s wealth. There is
fear of losing identity, of ceasing to be what we have always been. Cattle may be lost
— or loved ones’ lives.”

Health and hygiene training was begun with children and young women.
Although adult and elderly women took part in the sessions, they were not
influenced in the same manner as the young people.

Elderly women rejected the use of VIP latrines. They believe the hole represents a
permanent opening in the “Venerable mother earth, to whom we owe respect and
must not keep open, because she becomes angry and makes women sick, blowing
into their natural opening (vagina).”

The use of the VIP latrine was promoted among younger women and chil-
dren, with good results, proving that latrine use does not cause common
female illnesses.

Also, women were provided with information about these illnesses and how
to prevent them.
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Lessons learned
General

¢ Poor beneficiaries are willing to choose and pay for sanitation services.

Training process

* Training processes are most effective when they empower people to learn to do things
for themselves.

* The best training strategy focuses on enabling people to eliminate the obstacles that
prevent sanitation facilities from producing health benefits.

Human resource capacity-building

¢ The implementation team must be multidisciplinary, because success depends on the
synergy of different specialties.

¢ Extension workers or fieldworkers must recognize and accept indigenous campesino
knowledge, forms of organization, authority structures, and decision-making proc-
esses. They must acknowledge that campesinos are acting on their own territory,
within the context of their economic situation and family life.

Community development

e Sustainable development cannot be achieved by imposing technology. Local choice,
management, control, and responsibility imply the freedom to make one’s own mis-
takes. When the community takes the initiative, this freedom exists, and there is
potential for building something greater than just water or sanitation facilities.

e Community self-financing is at the core of community management and is the fun-
damental element for developing a sense of ownership.

* The community’s assimilation rate is different from the physical implementation sched-
ule; the time designated for training should reflect this situation.

e The training and community participation plan should take into account that a high
percentage of campesino women are illiterate.

Future plans

The YACUPAJ project was designed as a demonstration project to test service provision
strategies for the widely scattered rural population of Bolivia and to use this experience
to prepare a nationwide programme. YACUPAJ highlighted innovative ideas: in terms
of cost-efficiency, demand-based investment, government cooperation, use of inter-
mediaries, women’s participation, and hygiene education. By creating awareness of
these ideas among sector personnel, YACUPAJ helped create the foundation for devel-
oping national policy.

The YACUPA project results have been essential for preparing the IDA-financed Basic
Rural Sanitation Project — PROSABAR, whose preparatory phase began in 1993 and
nationwide implementation in 1895.
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Strengthening a rural sanitation
programme using participatory
methods in Uganda

—John Odolon’

| The Rural Water and Sanitation (RUWASA) Project (Phase I) of the Ugandan Govern-
ment was started in January 1991 with the aim of improving the standard of living of
various rural populations by reducing diseases related to unsafe water and poor sanita-
tion.

Specific objectives included the following:

— to provide protected water sources and hygienic sanitation facilities to the popula-
tion in the project area; and

— carry out information, education, and training activities for both project-level staff
and users aimed at adoption improved hygiene behaviour.

Problems faced by the RUWASA Project in 1993

In 1993, the findings of the Joint Review Mission,? project monitoring reports and stud-
ies, as well as observations by project visitors, indicated that the efforts of social mobilizers
(health assistants and community development assistants) were not bringing about the
desired behaviour, especially at the level of the water-user committees (WUC). In par-
ticular:

* WUC members could not easily identify who was using their water source.
* Precise details of the sanitation situation of the water users were not known.

» There was a tendency for the community to rely heavily on external support (from
health workers, RUWASA or NGOs) to identify and provide interventions for sanita-
tion and hygiene problems.

» There was hardly any evidence of extensive practice of hygienic behaviour, for exam-
ple, handwashing, after latrine use.

So what was the problem? Partners’ participation at household and community level
had been limited to providing cheap labour and available materials. It was assumed
that, having been duly instructed on their roles, the WUC would ensure water source
maintenance and the practice of hygienic behaviour.

A closer look at the mobilization and training techniques revealed that the approach
did not adequately equip the mobilizers with the necessary skills to bring about partici-
pation or a sense of ownership at community level. The training methodology was

' Network for Water and Sanitation (NETWAS), Entebbe, Uganda.

2 The RUWASA Joint Review Mission, ar: independent tody that does not include project staff, is part of the
project’s monitoring and evaiuation mechanism. iMemrbership inciudes: Ministry of Health (Departments
of Environmental Health and Hea!th Educasion), Miristry of Gender and Community Development, Minis-
try of Finance/Planning, Consultants (Engineers and Socio-Economists), and DANIDA.
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mainly didactic, interspersed with classroom-based discussions, role playing and video
shows on operation and maintenance. The result was that the WUCs had little contact
with the realities of hygiene, sanitation, and the water use and behaviour around them.

Response to the problems identified

On the recommendation of the Joint Review Mission, and in collaboration with WHO
and with SARAR training experts from the UNDP/World Bank Regional Water and Sani-
tation Group in Nairobi, the project undertook to develop and try out PHAST participa-
tory tools. A Guide for training water user committees using participatory tools was
developed to assist the social mobilizers in their training activities. A pilot project was
carried out in Mukono District, and on the strength of its success, the participatory
training methodology was extended to cover the other districts where RUWASA was
active. The subjects covered included community map-building, hygiene education,
WUC responsibilities, and evaluation. The designed training was not limited to hygiene
education and sanitation. The tools used were:

— mapping;

— sanitation ladder;

— poster and picture activities for discussion of faecal routes and barriers;
—— gender task analysis;

— story with a gép; and

— other blanning exercises.

(See Table 1 for more detailed description of the tools.)

Results of using the PHAST participatory approach

The principal benefits of using the PHAST participatory methodology were that the
WUC and other community members actively participated in discussions related to
sanitation, hygiene behaviour, water source maintenance, gender, and planning. The
use of pictorial illustrations facilitated and generated discussion. This was a positive
departure from the previous-didactic approach.

The community members demanded the tools so that they too could train others. This
reflected a feeling of empowerment: community members wanted to take charge of
project activities themselves. It also showed that the tools were easy to understand and
use at grass-roots level. Lessons learned included:

* The methodology is user-friendly.

* The methodology is interesting, provokes discussion, and brings out real-life experi-
ences that cannot be brought out using traditional training methods.

» The approach is learner-centred, empowering the learner to think, and to identify
and address (find solutions to) problem situations.

* The m'ethodology eases work on the side of the trainer—facilitator.

¢ The methodology can be used in a structured manner, as in the RUWASA Project, or
in a non-structured manner (e.g. Water Aid and KUPP use informal community mem-
bers who are trained to train other community members).

e Training is continuous at the community level.
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Table 1. Description of participatory tools

Tool Description

Mapping Group participants use whatever materials are available to them to create a
map of their community showing its water-supply sources and sanitation
facilities. This helps communities to visualize their overall situation. The sim-
plest method is to use a stick to draw in the earth. If paper is available to the
group, it can draw on this and stick cloth, feathers, beads, and seeds, etc. to
it, for the purposes of illustration. The group then uses this map as a discus-
sion point to look more deeply into the water and sanitation issues that the
community is facing. This activity is an investigative one and helps the group
to identify important issues.

Sanitation ladder This uses a set of pictures or photos of different sanitation op-
tions. Participants arrange these on a scale from worst to best, like steps on
a ladder. They identify their own situation and look at the merits and feasi-
bility of moving up the scale (ladder).

Poster and picture activities for discussion of faecal routes and barriers This
activity starts with a set of posters—pictures showing different ways in which
faecal-oral contamination can occur. Participants organize these pictures
based on what they know about diarrhoeal disease transmission. The sec-
ond part of the activity involves working out how these transmission routes
can be blocked. To help with this part, participants are provided with pic-
tures of common “barriers” (both technological and behavioural) that can
be used to block any of the transmission routes of faecal-oral disease. The
“barriers” are then looked at and classified according to their effectiveness
and practicality.

Gender task analysis This activity involves group participants sorting a set of pic-
tures which depict normal household and community tasks on the basis of
who would normally perform them: a man, a woman, or a man and woman
jointly. This activity enables the group to objectively assess the way tasks are
distributed by gender. It highlights any disproportion between the tasks done
by men and those done by women.

Story with a gap Members of the group use two pictures, one showing a “before”
scene (a problem situation) and the other showing an “after” scene (a greatly
improved situation or the problem’s solution). The group uses these two
pictures to stimulate discussion on the steps that would have been invoived
in moving from the “before” situation to the “after” situation. In this way,
they fill in the “gap” in the story. This is a useful planning tool for group
participants because it helps to simplify the planning process by breaking it
down into a series of steps.

Three-pile sorting Participants sort pictures or photos of hygiene- and sanitation-
related situations, according to whether they are considered “good”, “bad”
or "in-between”.

Assessment of the tools used

Table 2 overleaf shows the tools that were pretested and adapted by the project, and
the experience of their use.

Outcomes of the RUWASA Project

To closely monitor the effect of using the PHAST participatory methodology for training
at the grass-roots level, the mobilization and training units of the project followed up
19 WUCs in three different subcounties of lkumbya (Iganga District), Bussede (Jinja
District), and Kauga (Mukono District). A checklist of indicators of good WUC perform-
ance was drawn up as follows:

— proper record of water source users;

— existence of operation and maintenance funds, collection and use;
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Table 2. Pretested tools adapted by the project

Tool Experiences

Unserialized posters, photo parade Easy to use as starters

Community mapping Very good for establishing base-line — sanita-
tion, infrastructure, etc.

Sanitation ladder Easily understood and used; also establishes
sanitation base-line

Faecal routes Useful to start off a hygiene education discus-
sion

Faecal barriers Enables community members to think of solu-
tions to hygiene problems that are within reach

Gender task analysis Evokes lively discussion, which is difficult to halt;
brings to light gender roles and distribution; ice
breaker

Story with a gap Eases planning discussions

Three-pile sorting Useful for hygiene behaviour discussion

Health case study Not much used

Roles and responsibility chart Has been applied with success in RUWASA area

by mobilizers

— existence of caretakers (for preventive maintenance and hygiene education);

— good general condition of the water sources (fencing, cut grass, soakaway, drains);
and

— hygiene education activities (e.g. production of posters on hygiene).
The following observations were made:
— 79 per cent of WUCs had updated lists of water source users;

— 64 per cent of WUCs had collected and were using operation and maintenance
funds to pay handpump mechanics, and buy grease and spares;

— 71 per cent of WUCs had proper records related to using operation and mainte-
nance funds;

— 100 per cent of caretakers had spanners and were carrying out preventative mainte-
nance;

— 15 per cent of the WUCs remunerated their caretakers with Shs 800-2000
(US$ 0.90-2.10);

— 100 per cent of WUCs had hygiene and sanitation messages embedded in their by-
laws (for example, stipulation of use of clean utensils for collecting water) but there
was no indication of direct intervention, such as meetings on hygienic behaviour;
and

— 5 per cent of WUCs had an updated list of latrine and sanplat coverage of its water
users as a basis for follow-up on sanitation activities.

A total of 18 homes of water users were visited. Of these, latrine coverage was 89 per
cent: 72 per cent of the Iatrines were hygienic (clean floor with sanplats), and 6 per
cent had a hand-washing facility. The availability of these data. contrasted sharply with
the previous situation when it was difficult to obtain accurate information at the WUC
committee level.
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Acceptance of participatory approaches at institutional level

So far, the acceptance and use of the PHAST participatory methodoiogy has largely
been limited to water and sanitation projects. At policy level (ministries or agency head-
quarters), the Ugandan Ministry of Health supports the Uganda Community Based Health
Care Association, which uses a lot of PRA approaches, although support is still very
limited. The methodology is sometimes thought to be time-wasting! Training institu-
tions, such as the Nzamisi School of Social Development and the School of Hygiene,
Mbale, have embraced this methodology, especially for the practical training of stu-
dents in the field.

Generally, decision-makers exposed to the methodology have shown serious interest
and implicitly supported its use.

Acceptance at the community level

The communities appreciate use of the PHAST approach during training. In the RUWASA
Project area, WUC members have requested PHAST tools because they would like to
use them to mobilize other community members! They have been spurred into action.

Reactions of other community members

* There is full community participation in discussion, irrespective of gender, social sta-
tus or educational levels.

» Communities have recommended the use of PHAST for all training activities and that
everyone should be trained using this approach.

* The participation in training is consistent throughout the period.

* During community-level meetings, tasks are allocated and sanctions agreed on for
non-performance.

* Some behaviour changes have been observed, including handwashing.

* The general level of cleanliness has improved.

Constraints experienced

* Supervisors and policy-makers not exposed to the methodologies have shown a lack
of support.

* Tools have not been durable encugh, although lamination has been tried out with
Some success.

* Artists who draw pictures for the participatory tools are not always available and
need training when present.

* Producing materials on a small scale is expensive.

* Training costs may be prohibitive, since a full-scale workshop requires about 10 work-
ing days.

* The participatory approach is time-consuming.
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Conclusion

The RUWASA Project experience has largely consisted of re-activation of the roles of
WUC committees, extension workers, and their supervisors.

Over the last two years, PHAST participatory techniques, based on the SARAR method-
ology, have been successfully tried out, to bring about community-level transformation
of hygiene practices related to sanitation, and water collection, storage, and use.

Information on participatory approaches can also be found in the following articles:
Participatory approaches to hygiene behaviour-change and sanitation, The PHAST ini-
tiative, and Using participatory methods to promote sanitation in Bolivia.

Background reading
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Towards an ecological
approach to sanitation

—Uno Winblad'

Many of us have a bathroom; we turn a tap and get water, we flush the toilet and get
rid of whatever we have put there. We take these facilities for granted. But most peo-
ple in the world have no piped water in the house and many (WHO estimates nearly
3000 million) lack even the most basic sanitation (1).

There is a need for a paradigm shift away from the present non-ecological, “flush-and-
discharge” approach, to a holistic approach, taking into account that sanitation is a
system where the environment is an important component. To meet the requirement
for ecological sanitation we must have ecological toilets. This article presents a tenta-
tive list of criteria for ecological sanitation systems and gives examples of ecological
toilets from around the world. The basic theme of this article is: Don’t mix!

Definition
"Sanitation” is a better term that “toilets”. A flush toilet is basically a machine for

mixing human urine, faeces and water. Sanitation, on the other hand, is a system. The
main components of that system are nature, society, process and device (Figure 1).

When discussing sanitation, and particularly sanitation in relation to the environment,
we have to consider all these components.
We cannot afford to neglect any one of

NATURE
them. climate
water
soil
The crisis in sanitation
Sanitation is a problem that in many places
arou'nd the world hfas reached crisis pro- DEVICE SOCIETY
portions (2). The main reasons behind this toilet settlement pattern
— .- . . latrine economy
global sanitation crisis are rapid population potty habits and taboos
growth and an unsuitable technological re-
sponse.
. . PROCESS
Rapid population growth physical
biological

Rapid human population growth results in
ever increasing densities, in urban growth, Figure 1. The main components of a
in the establishment of squatter areas and sanitation system

in a high burden of disease.

' WKAB, Pataholm 5503, 5-384 92 ALEM, Sweden. The views expressed in this article are controversial and
not necessarily shared by all members of the Working Group on Promozion of Sanitation or the World
Health Organization. However, the author’s viewpoint stimulates thinking and debate in the sector and
may encourage further research, development and field trials of alternative sanitation systems. Some of
the alternative systems are featured in other articles in this book.
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Densities. There was a time in history
when sanitation was less of a problem —
or no problem at all: the human popula-
tion was small and dispersed over a large
area.

But the situation is changing rapidly. The
human population is now 1000 times
greater than it was 10 000 years ago.
Over the past 30 years it has doubled
and it may double again in the next 40—
50 years. One consequence of this popu-
lation growth is that we now live closer
together, at ever increasing densities,
putting higher and higher pressure on
the environment. The closer together we
live, the more important it is for us to
have access to, and make use of, good
sanitary facilities (Figure 2).

Urban growth. Today 2500 million peo-
ple live in urban areas. Thirty years from
now the urban population will reach
5000 million (Figure 3).

more developed countries

1995

Figure 3.

2000 2005 2010 2015 2020 2025

Urban population 1995-2025, less

developed and more developed countries (4).

10 000 YEARS AGO

1900

Figure 2. Human population density
changes over the last 10 000 years;
1 dot = 5 million people (3).

Squatter areas. If present trends con-
tinue the majority of urban dwellers in
the world will live in unplanned,
unserviced squatter areas in small and
medium-sized towns. The typical urban
dweller of the next century is not going
to live in a pleasant, comfortable flat or
house, with paved streets, electricity, a
sufficient, pure and reliable supply of
water, flush toilet, garbage collection and
everything else that we tend to take for
granted. Twenty to thirty years into the
next century the typical urban dweller is
more likely to live in a health-threaten-
ing environment: in a temporary shack
along a filthy unpaved lane, water col-
lected from a communal tap with erratic
supply or bought from a water vendor,
no toilet, and no garbage collection.

Disease burden. There is a marked difference in health between those who live in
poor and in non-poor areas as reflected in the respective infant mortality rates. Infant
mortality rates (meaning number of infant deaths per 1000 live births in one year) are
far higher in the poor sections of many cities than in better-off sections. The examples
in Table 1 show that the infant mortality rate in poor areas is 3—10 times higher than in

the non-poor areas (5).
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Table 1. The effect of poverty on the infant mortality rate

City Poor Non-poor
Manila, Philippines 210 76
Sao Paulo, Brazil 175 42
Guatemala 113 33
Karachi, Pakistan 152 32
Delhi, india 180 18

Poor environmental conditions give rise to high rates of diarrhoeal diseases, to helminth
infections like ascariasis and hookworm, and to vector-borne diseases like malaria, den-
gue fever and Japanese encephalitis. More than three million people die of diarrhoea
every year, most of them infants and young children; 1500 million people are currently
infected with intestinal worms, all of which are spread through human excreta (6).

Unsuitable technological response

Conventional sanitation based on flush toilets, sewers and central treatment plants
cannot solve these problems. Nor can they, in high-density urban areas, be solved by
systems based on pit latrines of different kinds.

Flush-and-discharge. Flush-and-discharge systems make the problems of sanitation
much worse. Under these systems a relatively small amount of dangerous material —
human faeces — is allowed to pollute a huge amount of water. In spite of this, flush-
and discharge is universally regarded as the ideal option for urban areas. Almost with-
out question it is promoted in cities and town around the world, even in poor countries
where people cannot afford it and in arid areas where there is hardly enough water for
drinking (Figure 4).
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Figure 4. Flush-and-discharge

This glorification of flush-and-discharge is based on a number of assumptions:
— that the problem is one of “sewage disposal”;

— that fresh water is an unlimited resource;

— that at the end of the pipe the sewage is treated; and

— that the environment can take care of the discharge from the treatment plant.
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However, none of these assumptions is correct;
— the basic problem is the disposal of human faeces and urine, not “sewage”;

— outright shortage of water is, or will very soon become, a major problem for most
Third World cities;

— only a tiny fraction of all sewage produced in the Third World is treated; and

— all over the world we can find examples of natural ecosystems destroyed by the
discharge of untreated or partly treated sewage.

Each of these points is discussed in more detail below.

Sewage disposal vs. management of urine and faeces. A human body does not
produce “sewage”. Sewage is the product of a particular technology. The human body
produces urine and faeces. These are often referred to as “human excreta” but it is
important to remember that they are in fact two different substances which leave the
body through separate openings and in different directions.

Each person produces about 500 litres of urine and 50 litres of faeces per year. Fifty
litres of faeces should not be too difficult to manage. It is not a very pleasant product
and may contain pathogenic organisms. But the volume is small: when dehydrated it is
actually no more than a bucketful per person per year. The real problem is that in the
flush-and-discharge system faeces are not handled on their own. They are mixed with
urine. This means that instead of 50 litres of a heavily polluted substance we have to
take care of 550 polluted, dangerous and extremely unpleasant litres.

One of the reasons behind the unpleésan’mess of the mixture of urine and faeces is that
faeces contain a bacterium, Micrococcus ureae, which when mixed with urine pro-
duces a very unpleasant smell (7).

Water scarcity. A flush system does not work without water. To flush away the 550
litres of faeces and urine in a sewered toilet each person uses about 15 000 litres of
pure water every year. In most cities in the world there is nowhere near enough water
to provide that amount for each of its inhabitants. The typical Third World city solves
this problem by providing flush-and-discharge only to the rich, which of course means
that there is even less water available to the poor.

Globally, some 80 countries with 40 per cent of the world’s population are already
suffering from water shortages at some time during the year (8). Chronic freshwater
shortages are expected by the end of the decade in much of Africa, the Middle East,
northern China, parts of India and Mexico, the western United States, northeastern
Brazil and in the former Soviet Central Asian republics. China alone has 300 cities
facing serious water shortages (9).

Wastewater treatment. Ninety-five per cent of all sewage in the Third World is dis-
charged completely untreated into surface waters (10). Many cities do not have any
sewage treatment system at all, and of those that do, most serve only a small fraction
of the population.

Even where there is treatment, the vast majority of sewage treatment technologies in
use today still contribute significant amounts of pollutants to the environment. Even
modern treatment facilities cannot cope with for example phosphates and nitrates. Nor
are treatment plants designed to detoxify chemical wastes. Primary treatment simply
filters out floating and suspended material; secondary treatment facilitates the biologi-
cal degradation of faeces and urine and other similar material; and disinfection de-
stroys infectious organisms. Most of the industrial and household toxic wastes released
into sewers are either discharged into receiving waters, or remain in the sludge.
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Ecosystem overload. In the past it was a common assumption that the pollution
which results from conventional sanitation technologies can be safely assimilated by
the environment. This assumption is not correct. Some chemicals will decompose and
be removed by natural processes, but most will remain in the environment. The inevita-
ble end products of a sewage system are polluted waters and toxic sludge.

The four conventional sludge disposal methods are ocean dumping, landfilling, incin-
eration and application on agricultural land. From an environmental point of view all
these methods are unacceptable and from all over the world we have reports of the
degradation of the environment due to sewage discharge and sludge disposal.

Drop-and-store. The alternative to flush-and-discharge is “drop-and-store”
(Figure 5).

Such systems can be simple and relatively
low-cost, and they are easy to understand
and to operate. But they have many draw-
backs: smell, fly breeding, risk of pit col-
; lapse, and often a relatively short life. From
[ time to time new pits have to be dug. This
may be difficult on crowded sites. In many
cases drop-and-store systems cannot be
used at all: on rocky ground, where the
groundwater table is high and in areas
periodically flooded. Recent experiments
using biotracers indicate that the risk of
groundwater contamination from pit la-
trines is greater than generally assumed

(1.

Figure 5. Drop-and-store

Drop-and-store systems resulting in large number of excreta-filled pits are not feasible
in densely built up urban areas. Nor is the Japanese jokaso system (“jokaso” is a Japa-
nese technology for collection and treatment of nightsoil) a realistic option for poor
countries. With manual collection the jokaso system is unacceptable for health reasons.
With collection by vacuum pump truck, as in Japan, the system is extremely expensive
in terms of initial investment, operation and maintenance.

A new approach

Conventional sanitation in the form of flush-and-discharge offers no solution to the
global sanitation crisis. We need a new approach, a new paradigm in sanitation.

The major question in sanitation today is: How can a rapidly growing city short of
money and water and with limited institutional capabilities achieve safe, non-polluting
sanitation for all its inhabitants?

A new approach to sanitation must be based on equity, prevention and sustainability.
Sanitation systems of the future should:

— ensure equity in the distribution of water;
— prevent harm to human health;

— achieve zero pollution discharge;
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— enable us to recycle human urine and faeces as plant nutrients;
— adjust to small municipal budgets and low-income households; and
— offer a level of convenience comparable to that of conventional options.

We can call this new paradigm ecological sanitation. The first principle of ecological
sanitation is: Don't mix!

Don't mix:

— human urine and faeces;

— human excreta and water;

— blackwater and greywater,;

— household wastes and industrial wastes; or
— wastewater and rainwater.

By keeping urine and faeces apart, problems of bad odours and fly-breeding are re-
duced or even eliminated, and storage, treatment and transport are made easier.

If urine is not going to be used, it can be soaked into the ground or evaporated. How-
ever it is better to recycle urine because it contains nitrogen and phosphates in forms
that are easily absorbed by plants. Urine, diluted with water, can be used directly in the
garden or it can be stored and used at a later date (Figure 6).

\/ evaporation

storage and reuse

urine

direct use

soak pit

Figure 6. Alternatives for managing urine

Faeces can, if necessary, be processed in several steps before they are reused (Figure 7).

In an ecological toilet, that is a dry toilet with urine separation, they are subject to
primary treatment, basically dehydration, which also effectively destroys most of the
pathogenic organisms. If this local primary treatment is insufficient, the dry output
from the toilet can be transported to a neighbourhood composting station for second-
ary treatment. If a sterile product is required a tertiary treatment could be incineration.

The amount of treatment required depends on the health status of the users as well as
on the intended end use of the product. Most pathogenic organisms can be destroyed
by the primary on-site treatment which is usually dehydration or decomposition. Where
intestinal parasites are common, some form of secondary treatment may be required,
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FAECES REUSE

'

Primary treatment
(dehydration)

I._> Secondary treatment
(composting)
I_> Tertiary treatment

(incineration)

Figure 7. Treatment of faeces in stages

for example high-temperature composting. Tertiary treatment by incineration, for ex-
ample, should not be necessary but remains an option in exceptional circumstances.

By not mixing human excreta and flushing water the sanitation problem is limited to
managing a comparatively small volume of urine and faeces. As a result, a lot of water
can be saved, expenditure on pipe networks and treatment plants is reduced, jobs are
created and the environment is preserved.

By not mixing greywater and blackwater a number of relatively simple on-site treat-
ment methods can be used for the wastewater generated by food preparation and
washing.

By not mixing stormwater and wastewater relatively simple methods can be used to
store, treat and recycle stormwater locally (12).

Industrial wastewater containing dangerous, poisonous chemicals must of course be
taken care of at source, by the industry generating it. All the heavy metals and toxic
chemicals used in industrial processes must be retained in closed loops. This can be
accomplished by the introduction of the polluter-pays principle. Such a change is eco-
nomically and technically feasible but in many places politically difficult.

Examples of ecological sanitation
“Don’t mix"” is central to the new paradigm and to the concept of ecological sanitation.

There are three methods by which urine and faeces can be kept apart (Figure 8). The
most straightforward method is never to mix the two. This way the urine remains rela-
tively sterile and can be reused without any further treatment. Another possibility is to
mix and then drain. The third possibility is to mix and then evaporate. These different
methods are illustrated in the examples of ecological sanitation, some old, some new,
described below.

The first example is from Sanaa in Yemen (Figure 9): a one-chamber dehydrating toilet
with urine separation placed in a bathroom several floors above street level. In a tradi-
tional Yemeni town house the upper floors have toilet-bathrooms next to a vertical
shaft that runs from the top of the house down to the level of the street. The faeces
drop through a hold in the squatting slab. The urine drains away through an opening in
the wall of the house, down a vertical drainage surface on the outer face of the build-
ing. Anal cleaning with water takes place on a pair of stones next to the squatting slab.
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keep separate mix then drain

~

mix then evaporate

urine groove

Figure 9. Section through a
house in the old part of the
town of Sanaa. On the upper
floors there are bathrooms
with urine-separating toilets
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receptacle

The water is drained away the
same way as the urine. As Sanaa
has a hot, dry climate the faeces
quickly dry out. They are collected
periodically and used as fuel (13).

The second example is from Viet-
nam and Guatemala. It is a two-
chamber dehydrating toilet with
urine separation (Figure 10). The
toilet chambers are built above
ground. Urine is collected and
piped into a container or soakpit.
Faeces are dropped into one of the
chambers, the other one is kept
closed. Papers used for anal clean-
ing are put in a metal bucket and
burnt.

Each time they defecate, people
sprinkle some ashes, lime or soil

on the faeces. When the chamber is nearly full it is topped up with soil and the drop
hole is sealed with mud. (In Guatemala a plastic bag is placed over the seat.) The sec-
ond chamber is then used. When that one is nearly full, the first chamber is opened and
emptied. The dehydrated faecal material is used as a fertilizer and soil conditioner.

Figure 10. The Vietnamese double-
vault, dehydrating toilet, here
shown without superstructure. The
LASF toilet in Guatemala is of
similar design although provided
with two seat-risers rather than a
squatting slab with two holes
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This type of latrine is also used in high-den-
sity urban squatter areas, for instance in
Hermosa Provincia, in the centre of San Sal-
vador, the capital of El Salvador (Figure 11).

In a further development of the LASF toilet is
has been equipped with a solar heater. The
main purpose of the heater is to increase
evaporation from the chamber. The example
below is from the community of Técpan near
San Salvador (Figure 12).

Figure 12. A dehydrating toilet with urine
separation and solar-heated vault, El
Salvador

Figure 13. A composting toilet
with solar heating but no urine
separation, Mexico

Figure 11. LASF toilets in a densely-
populated squatter area in central San
Salvador

A prefabricated version of the solar-
heated toilet has been produced in
Mexico for more than 15 years (Figure
13). It can be used either as a dehy-
drating toilet or as a composting toi-
let; there are versions with and without
urine separation and with one or with
two chambers.

Ecological sanitation is not only for
poor countries. In Sweden a number
of ecological toilets have been on the
market for many years. One type, “WM
Ekologen” system, is based on urine
separation and dehydration (Figure 14).
Urine is stored in an underground tank
until reused as a fertilizer. Faeces are
dehydrated in a bucket directly under
the toilet seat. The toilet is placed in-
doors. The system is usually combined
with separate, on-site treatment of
greywater.

Another example, the Clivus Multrum
(Figure 15), has no urine separation and
is based on decomposition of faeces
and organic household wastes. Urine
and faeces are mixed with organic
household refuse, in this case via a
refuse chute from the kitchen. The
chamber is placed in the basement,
directly under the bathroom and
kitchen. This system is by now well
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tested in Scandinavia as well as in North America and has actually been on the market
for nearly 50 years.

The failure of conventional sanitation technologies to prevent pollution is of particutar
concern on small islands. Nearly every Pacific island nation has identified critical envi-
ronmental problems resulting from conventional disposal methods. The CCD toilet in
Yap was developed by Greenpeace in an attempt to achieve zero-discharge (Figure 16).
It is a single-chamber composting toilet combined with a greenhouse for evapo-
transpiration of urine and water. A nylon fishing net, hanging from hooks imbedded in
the chamber walls, is used to separate solids from liquids. A mat woven from palm
leaves sits in the net to catch solid materials deposited through the toilet seat. In some
units, strips of polyester from old clothing hang from the net to enhance evaporation
by acting as wicks to draw up liquids into the airflow generated by the large diameter
vent pipe (14).

=

T

Figure 15. A composting toilet ’ g
without urine separation, Sweden y

v 0

Figure 16. The CCD composting toilet with evapo-
transpiration, Yap
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The final example is a two-chamber, solar-heated composting toilet from Ecuador, high
up the Andes mountains (Figure 17) (15). At this altitude there is no need for urine
separation as natural evaporation takes care of any excess liquid. Although called a
“composting toilet” it is more likely to function as a dehydration toilet.

T
Figure 17. A solar-
heated dehydrating
“ Ta} . toilet developed by
/ . ) FUNHABIT in Ecuador
--.-l):' 4.. l .‘.‘/'.n' ~
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These examples from around the world show that ecological sanitation exists, that it
works and is feasible.

Conclusions

This article has raised a number of issues related to the environment and toilets. The
conclusions are short and simple: Don’t mix! Don’t flush! Don’t waste!

* Don't mix urine and faeces — keep separate!
e Don't flush away faeces — dehydrate!
* Don't waste a valuable resource — fertilize!

Ecological sanitation is not merely an option for the future of our cities — it is a neces-
sity!
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Promoting composting toilets
for Pacific Islands

—Leonie Crennan’

This article summarises the process of introducing composting toilets in two countries
of the Pacific region. The first was in Micronesia in the Republic of Kiribati 1994-1996
and the second in Polynesia in the Kingdom of Tonga 1996-1998. Although Tonga and
Kiribati have some cultural and development differences, the lessons learnt in Kiribati
were carried into the subsequent Tongan project.

Objectives

The overall objective of the trial was to explore an innovative technology and its promo-
tion in contexts where alternatives to existing systems were obviously needed owing to
groundwater pollution. The specific objectives of the activity were to promote a sanita-
tion technology that:

— would minimise pollution of the groundwater with pathogens or undesirable nutri-
ents;

— would not use limited water resources;
— was easily maintained; and

— would create awareness of the value of recycling nutrients and the health risks
associated with inadequate sanitation.

The technology selected was a double bin composting toilet.

The composting toilet

The composting toilet is a dry sanitation technology that requires the addition of
carbonaceous material such as leaves or sawdust to be added after use. This is to ob-
tain the necessary carbon/nitrogen balance and provide aeration for composting. After
a required period for composting and destruction of any pathogens in the material, the
end-product can be used as a fertiliser or disposed of safely in the ground.

The design uses an alternating bin system so one side could be used while the other
side is composting (Figure 1). Any excess liquid that does not evaporate in the composting
process drains through a slotted plastic pipe into a lined evapotranspiration trench and
is absorbed by adjacent vegetation (Figure 2). In areas where the groundwater is high,
the evapotranspiration trench is lined with builder’s black plastic (polyethylene) sheeting
to stop any effluent leaching down to the groundwater. (Fibreglass or ferrocement
could be used instead of plastic sheeting but involves more expense and extra work.)

' Ecological Sanitation, Stockion, Australia.
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Figure 1. Alternating batch (Clad with local materials)
composting toilet, Kiribati
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Background to the Kiribati Trial

In the early 1970s on the coral atoll of SouthTarawa, Kiribati (7.2 square kilo-
metres and population in 1998 of 35 000), a reticulated sewerage system had
been installed which had over time been problematic technically and culturally.
It was apparent that an alternative was required. The donor agency, AusAID,
did not wish to trial a new method on this densely crowded main island so a
sparsely populated coral atoll 3300 kilometres from Tarawa was chosen.
Kiritimati (or Faraway Island as it is known in local language) had approxi-
mately 4000 residents. As it was a large atoll (363 square kilometres), the tra-
ditional habit of defecating on the beach was effective and reasonably hygienic
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outside the village area, however for convenience, especially for women, on-site house
toilets were desirable. Septic tank flush toilets or pit latrines were available in most
government employee houses and some private homes. From the donor agency’s point
of view, composting toilets were appropriate because the agency was about to replace
individual wells with a reticulated water supply system. The source of the reticulated
system was the same groundwater and it was being poliuted by seepage from the pit
latrines and septic tanks. Pathogens that were causing common enteric diseases in the
population were found in the groundwater. Dye tracing experiments had indicated
routes of ingress from the toilets to the groundwater. The water supply project had
been planned since 1982. The sanitation component was an enlightened afterthought.

Process of the Kiribati Trial

Initial meeting. Two Australian consultants, both women, visited Kiritimati for three
weeks to connect with local health workers and the community. One was the designer
of the toilets and the other was a community facilitator. The local counterparts were
the Health Inspector and the Community Health Officer, also both women. This was
the first time a sanitation system had been introduced by expatriate or local women.
The team held introductory discussions using photographs and illustrations with the
residents in the local meeting house (maneaba) and with women’s groups and with
government officials. There were to be twelve toilet units (ten in domestic locations
and two at schools) trialed and after the presentations were completed, people were
asked to volunteer to be participants. Fortunately, a suitable cross section of the com-
munity volunteered. The local government officials were inclined to use the project to
fulfil their obligations to provide toilets for government employees, but gentle insist-
ence by the team extended the trial to other residents.

It was obvious on this first visit that most people were interested in the new toilet
because it was an aid project and it would not cost them anything to have one. It was
also apparent that they would not really understand the design and its purpose until
they could see a working example. The link between existing toilets and pollution of
village water was demonstrated by pouring cup of vegetable dye in the bowl of a flush
toilet connected to a septic tank and the colour was observed some weeks later in a
nearby well. Most I-Kiribati? did not believe the germ theory of disease transmission but
had a strong aversion to faeces based on beliefs in sorcery. So they were horrified to
think they might be drinking or washing in another person’s body products. And some
started making connections between the severe ongoing diarrhoea of their children
and the well water.

Construction. Materials for construction of the toilets were then transported from
Australia to Kiritimati. This took about 5 months due to irregular shipping. During the
next visit of three weeks by the Australian team (the female designer and a male col-
league), the toilets were constructed using local labour, and much time was spent with
the participants showing them how to use and maintain the toilets. At the same time
an educational video was shot by the team involving the participants and scripted by
the Kiritimati counterparts. A design was prepared for a project T-shirt and poster and
a song composed with the assistance of the Chief of Police (who was a poet) and the
Curriculum Development Officer. The song was taught to the school children and this
was filmed using a video camera. The educational materials illustrated the relationship
between the use of the toilet and clean water, clean environment, fertile gardens and

2 Local name for people from the Republic of Kiribati.
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good health. The teachers from one of the schools choreographed a dance that dem-
onstrated the message contained in the song. The teachers from the other school in-
tended to compete with an “even better dance” but this did not eventuate, probably
due to insufficient ongoing contact with the sanitation team. The Kiribati counterparts
had to continue their other duties as Heath Inspector and Community Health Educator
and probably did not give enough time to the sanitation project between visits by the
Australian team members.

Further Construction and Monitoring. Four months later the Australian team mem-
bers returned with the completed video, posters and T-shirts to monitor the composting
process and the use and acceptance of the toilet. The donor agency had also been
persuaded by the Australian team members to allow construction of three more toilets
using locally available materials. The first twelve toilets had been prefabricated in Aus-

The Kiribati
Sanitation
Promotion
T-shirt
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tralia and did not really fit into the local environment. The prefabricated toilets required
dependence on aid or imports for repairs.

The locally constructed toilets had thatched roofs and walls (Figure 1). The male house-
holders collected the thatch and the women wove it for the roofs. The video was shown
in all the meeting houses and was followed by discussion. There was no television or
local radio on the island. Some residents had video machines in their homes. For many
I-Kiribati this was the first time they had seen themselves, their neighbours or anyone
from their country on the screen. This attracted a lot of interest and so easily spread the
word about the toilets, the polluted water, and necessity to wash hands after defecat-
ing and before handling food. The second half of the video had an English section and
showed the same type of composting toilets being used in rural and urban homes in
Australia. This had quite an impact, as residents had thought this simple new technol-
ogy was “only for poor backward people like us”. It was considered a status symbol to
have a flush toilet although very few of them functioned for long and quickly became
blocked and unusable. More people became interested in the composting toilet when
they saw Australians dressed in business suits using them in modern bathrooms. The
video ended with an Australian clown singing her own song about her preference for
composting toilets. In a Pacific Island country where everyone is a musician, this was
much appreciated. Both the Kiribati and Australian toilet songs could be heard being
sung and whistled about the villages.

The posters were widely distributed but did not often appear on the walls of people’s
homes. With some feeling of frustration, the project team decided to sell the T-shirts.
$A10 (approx. $US7) was the agreed price, quite costly in an economy where nurses
only earned $30 a month, middle level public servants earned about $US100 a fort-
night, and extended families of up to twenty persons were often dependent on one
wage earner. To the team’s surprise, 300 T-shirts sold in a couple of days without any
advertising. A message was received from a religious minister requesting that next time
the T-shirts should be made with collars, as more than half his congregation were wear-
ing them to church! The money from the sale of the T-shirts was used to buy prizes for
a gardening competition. The competition was a Health Department initiative to en-
courage the community to eat a more balanced nutritious diet. During this visit the
Australian team distributed non-hybrid flower and vegetable seeds to those interested,
and assisted with fencing off areas in preparation for use of the compost.

Further monitoring. Four months later the Australian team returned to Kiritimati and
participated in the opening of the fallow bin of the composting toilet to observe the
end-product. This was a tense and very public event as the [-Kiribati were convinced
that the excreta could not possibly transform into an acceptable fertiliser. The appear-
ance of a sweet smelling leafy soil amazed everyone and the team were suddenly inun-
dated with requests for toilets. The compost was tested and found to be safe and then
used around fruit trees such as pawpaw and banana.

The evapotranspiration trenches were dug up to monitor what was happening to any
liquid run-off from the bins. The trenches were surprisingly dry in all cases, with roots of
nearby pawpaw trees observed to be growing down into the damp area at the bottom
of the trench in two sites.

To ensure that the compost was safe to handle, microbiological studies were carried
out throughout the trial. This process included taking fresh sample of faeces from the
householders to establish what enteric diseases they were suffering from. Also, sam-
ples from the top of the pile in the toilet bin were taken to ensure that these pathogens
had been excreted into the toilet, and then samples of the end-product or compost
were taken to observe whether or not the composting process had destroyed the patho-
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gens. No bacterial enteric pathogens were isolated from the compost that had matured
in the fallow bin for six months. Microscopic examination demonstrated absence of all
parasites found in fresh faecal samples with the exception of trichuris ova (trichuria).
However none of the ova contained embryo and were therefore not infectious. Collect-
ing faecal samples was a slow and delicate business. For cultural reasons people were
very reluctant to provide body products to someone they did not know well and trust.
It required many return visits and much consultation before the samples were provided.

A required time for safe composting was built into the design of the alternating bins of
the toilet. This was done by estimating the volume required by an average extended
family (10-20 people) for six months which allowed the fallow bin to remain untouched
for six months while the active bin was in use.

End of trial. Fifteen months after the AusAID trial began, the monitoring visits by the
Australian project team ceased as the donor agency decided to “see what would hap-
pen” to the programme without any external support. In the writer’s opinion this was
unfortunate, as the project had just started to take off in the community and the Aus-
tralian team members had become familiar and accepted. The two local counterparts
felt somewhat abandoned and the promotion programme slowly died. It was too soon
to withdraw support for such an under-resourced and controversial project.

Expansion. Learning from this experience that ongoing promotion is necessary, the
donor agency decided to install 300 composting toilets along with the reticulated wa-
ter supply system. The extension project had just begun at the time of writing (March
1998) using a new expatriate sanitation team and a new composting toilet design. The
Health Inspector and Community Health Educator were not included in the new team.

Outcomes from the Kiribati project

The sanitation promotion programme achieved its goals despite the short period over
which it was conducted.

* A technology was introduced and trialed that does not pollute the environment ei-
ther with pathogens or undesirable nutrients.

* The toilet system does not use the limited water resources for flushing.
* The toilet system is easily maintained by the household.

* Using leaves the women sweep up every day, carbon is added to the toilet. Formerly
they burnt these leaves, but now they collect them in bags or baskets and leave them
by the toilet.

* Emptying and disposal of the compost is also managed without problems.

¢ Songs, dances, videos and T-shirts were successful in creating awareness of the value
of recycling nutrients, and the health risks associated with inadequate sanitation.

* Of the twelve initial imported prefabricated composting toilets, four were still being
used to varying degrees two years after the promotion programme was terminated.
Of the three locally built toilets, one was being used in an exemplary fashion and one
occasionally. The primary cause for the non-use of toilets was lack of sustained pro-
motion. However, other causes such as change of resident family, structural damage
and septic toilets being built in adjacent meeting houses also contributed to non-use.
As the |-Kiribati Health Inspector commented “it took twenty years for the septic
(flush toilet) to be accepted — we can’t expect everyone to like this already”.
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¢ As a result of the trial on Kiritimati, many people on the main island of South Tarawa
were interested in the composting toilet as a solution to the serious public health and
environmental pollution problems. To extend the composting toilet to a densely crowed
application, the main challenges would be finding sufficient bio-mass to use as a
carbon additive to the toilet and space to dispose of the compost. Neither of these
challenges would be prohibitive however.

Lessons learned

* Active local participation in the design and production/performance of any educa-
tional material is essential. The trial allowed technological adjustments to be made to
the design that suited the cultural preferences of the community. It also indicated
which methods of promotion were most effective.

* |t is important to maintain the working relationships and momentum of the promo-
tion programme during the period between the trial and the extension (which in this
case was two years). This saves time, energy and money at the extension stage, vali-
dates the efforts of those involved in the trial and encourages locals to develop their
own contributions to the programme in the interim. It is also a valuable monitoring
period, both technically and culturally.

e Friendships and cooperative working relationships established between the Austral-
ian and I-Kiribati team and other members of the community were important deter-
minants in the success of the promotional exercise. The I-Kiribati and most Pacific
Islanders value good relations above all else, and they will politely ignore programmes
that are introduced by people with whom rapport is not established. This can initially
take time and patience but is well worth the effort in the long term. When the new
sanitation team arrived to undertake the extension, the community reacted to an-
other set of strangers, to the consultation process beginning all over again and to a
different composting toilet design being introduced. This lack of continuity was partly
due to the way tendering processes are conducted and aid projects are administered.

e [t was beneficial to link the promotion to other well-established ongoing local pro-
grammes, such as the gardening competition and the nutrition and fitness project.

¢ In an oral society (and perhaps in most societies), story-telling in the form of dance,
drama and song, and physical demonstration are far more effective in promoting
new ideas than is written material.

e Graphics are effective if they are also useful, for example on a T-shirt.

e [t was an empowering model for the Kiribati women to have a predominantly female
team introducing a new sanitation technology. Access to women in their homes was
also facilitated. However the local women leading the project needed ongoing visible
external support to maintain the status of the project, as the project could have been
denigrated by the local male bureaucrats and expatriate technicians as “just women’s
business”.

The use of media and other interactive educational methods was important, as the
residents did not feel comfortable inspecting participants’ composting toilets unless
the participants were closely related. This was despite assurances by the sanitation
team that it was OK to do so. Again there were issues of sorcery involved.

e [t is essential to ensure that conflicting programmes are not being conducted at the
same time. In the Kiritimati project, introduction of the toilets to the schools did not
work successfully, as none of the teachers was motivated to carry on the work of the
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sanitation team. At the time of the sanitation project, the government was building
new houses for the teachers in the school grounds with septic tank flush toilets. This
was despite the fact that existing flush toilets at the school had long been aban-
doned because of insufficient water for flushing and blocking of the toilet from rough
materials used for anal cleansing. All the children were using the nearby beach or the
bush to defecate which was a confined area and most unhygienic, especially due to
the presence of hookworm. There was no tap available in this area for them to wash
their hands and no associated education to do so. The children knew the teachers
were using their new flush toilets and so became suspicious of the composting toilet
and stopped using it.

e [t is important to find common ground between the priorities of the locals and the
values of the promotion team. If people don’t believe in the germ theory, then one
must find out what they do believe that can be targeted in the education programme.
This often takes considerable detective work, as people can be reluctant to expose
their beliefs to the contempt of western scientific scrutiny.

Extending the Kiribati trial to Tonga
In relation to sanitation promotion, Tonga differs from Kiribati in the following respects:

— the quality of the soil is rich and productive and therefore not so much in need of
.compost for use as a fertiliser;

— many people have relatives in Australia, United States, and New Zealand who send
money and provide access to the wider world;

— almost every household has a toilet of some kind: pit latrine, pour flush or septic
tank flush; and

— some villages have a reticulated water system.

Tonga is similar to Kiribati in the following respects:

— dependence on groundwater that is polluted by toilets;
— insufficient or inconsistent water supply for flushing;

— toilet paper being unavailable or too expensive resulting in use of materials that
block the toilet;

— groundwater chemicals destroying fittings in toilets causing malfunction and leaks
which wastes copious amounts of precious water;

—- lack of awareness or conviction of the need for handwashing or covering food; and
— defecation by small children in and around the house.

The composting toilet trial was a joint Tonga Water Board/Ministry of Health experi-
ment to try and find solutions to common problems. Also funded by AusAID, this trial
differed from the Kiribati trial in the following aspects:

* The lead time for the Tongan trial was longer. Over several months, the Australian
sanitation facilitator conducted informal in-depth discussions with a cross section of
the households in the selected village on all manner of water and sanitation practices
and attitudes. This allowed a more planned promotion strategy based on the resi-
dent’s needs and priorities.

» Technology transfer was more comprehensive, as construction was managed entirely
by a local contractor which meant that further construction could promote local busi-
ness. Fifteen toilets were built from locally available materials, thirteen in private homes
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and one in a school and another in a school/church compound. The units were more
robust, better drained and easier to empty than the Kiribati version of the design.

e To increase a sense of ownership, the first households that volunteered to be part of
the trial were required to pay 100 pa‘anga or $US95 for their toilet to be built. It was
too complex to have a sliding scale, so some were burdened more than others by this
contribution. All except one family demonstrated an active control and management
of their system.

After the experience of introducing the toilets to the schools in Kiritimati, the sanitation
facilitator was reluctant to trial the system in a school or any public application. One of
the schools requested to be part of the trial, as their water bills for the school’s flush
toilets were using half of the monthly budget. They were also having trouble with the
flush toilets being blocked and overflowing when rough material was used instead of
toilet paper. Contact was made with the science teacher to try and solve the problem.
Boys were told they could no longer use the flush toilets and would be responsible for
a new composting toilet. After use, they could not return to the classroom unless they
washed their hands and the tap was in view of their classroom. After initial shyness and
reluctance, the boys became most enthusiastic about the new toilet. Other classes
wanted to use the toilet. The water bill for the school dropped 70%. The principal
sought funding from another donor, CanadaFund, to build a unit for the girls only two
months after the trial began. The education programme was tied to a UNESCO project
demonstrating groundwater pollution from existing sanitation system. The news about
the new toilet and its purpose spread quickly to the community through the children.

After four months of the trial, many residents expressed the opinion that a trial was
unnecessary. They said they were already aware of the advantages of the new system
and were waiting for expansion of the programme. However before expanding, it is
necessary to observe reactions to the final stage of maintenance, that is, the removal of
the compost from the fallow bins before it can be concluded that the composting toilet
is an appropriate and accepted sanitation alternative for Tonga. The fallow bins should
be ready for emptying at the end of 1998.

Conclusion

It is apparent that alternatives to established sanitation systems are needed in some
circumstances. Research into these alternatives has largely been undertaken by com-
mitted individuals and small businesses and is generally in the early stages of its full
potential. Thorough research and development should be encouraged and institution-
ally supported to the same extent that existing systems are supported, so that in any
country the most appropriate technology can be applied in each location. Selection
from a range of equally accessible options should be based on a appraisal of the cul-
tural, socio-economic and ecological context to be serviced.

Key institutions and responsible persons

Dr Leonie Crennan

Ecological Sanitation

85 Dunbar St,

Stockton, NSW 2295, Australia.
Fax: 61-2-49284082
Email:l.s.crennan@bigpond.com
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Greg Berry

Centre for Environmental Studies
University of Tasmania

GPO Box 252C. Hobart 7001, Australia.
Fax: 61-3-62262834
Email:greg.berry@utas.edu.au

Mr. Lomano Hausia
Science Teacher

St. Joseph’s School
Pangai-Hihifo, Ha'apai
Tonga
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Peri-urban sanitation
promotion in Mozambigue

—Darren Saywell’

National Programme for Low-cost Sanitation (PNSBC)

The programme is a widely acknowledged success in Mozambique. It has established a
series of well-functioning production units in every province in the country that provide
poor, peri-urban communities with access to affordable and durable low-cost improved
latrines. The sanitation technology used is based on a simple, but effective, unreinforced
domed concrete slab with a tight-fitting lid to reduce odour and insect nuisance. A
flexible mix of construction options has been developed to cater to varying physical and
socioeconomic conditions. The programme runs in parallel with a strong social devel-
opment effort, based on employing sanitation animators, to promote the latrine pro-
gramme and reinforce hygiene behaviour and education messages. Efforts to help
alleviate poverty are being made through creation of employment opportunities in
latrine production units. Future plans are to decentralize programme activities to
municipal city councils.

Programme objectives
Programme objectives were to:

— identify and develop a suitable technology and method for large-scale implementa-
tion of improved sanitation in peri-urban areas; and

— contribute to improved living conditions and alleviate poverty by reducing the mor-
bidity and mortality resulting from unhygienic living conditions; and creating local
employment opportunities and management capacities, focusing on the needs of
vulnerable groups, through establishment of latrine production and sales units.

Programme description

Mozambique is one of the world’s least developed nations, with general development
having worsened over the last three decades. Human development indices and meas-
ures of economic wealth and prosperity fell markedly during the 1980s. Sixteen years
of civil war, drought, and related economic and social factors have left between 60 and
90 per cent of Mozambicans living in serious poverty. Estimates of those living in abso-
lute poverty range between 50 and 60 per cent.

After Mozambique's independence from Portugal in 1975, the Government identified
sanitation as a critical factor in improving national health. In 1976, the Ministry of
Health launched an intensive national self-help latrine construction programme that
comprised the construction of thousands of latrines over a short period. However, in-
sufficient technical guidance in latrine design and construction, a shortage of building
materials and the lack of awareness of environmental conditions meant that many of
these latrines became structurally unsafe, unusable, and a health hazard to users. The

' Research Associate, Water, Engineering and Development Centre, Loughborough University, UK.
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consequences of technical weaknesses and negative impacts on health were most se-
verely felt in densely-populated peri-urban environments, where the majority of the
nation’s urban population settled. In response, a research project was commissioned in
1979 to identify and develop a suitable technology and methodology for large-scale
implementation of improved sanitation in peri-urban areas. Project results led to crea-
tion of the PNSBC in 1985, implemented through the National Institute of Physical
Planning.

The pilot project identified and tested a technology based on the concept of a simple,
unreinforced domed concrete slab that is placed over a lined or unlined pit. Slabs are
built to a standard 1.5 m in diameter and a thickness of 40 mm, rising 100 mm from
ground level at the centre, to give the characteristic flat dome. Its shape reduces the
need for expensive steel reinforcement, since the weight of the load is distributed to
the peripheral zone and kept within the range of what the non-reinforced concrete can
support. A small inward slope of 100 mm width around the squat hole is incorporated
to direct any waste into the pit. Footrests placed on either side of the squat hole guide
the user to the correct position for defecation. A tight-fitting lid is placed in the squat
hole when the latrine is not in use, as an effective seal to prevent odour from escaping
or insects from entering the pit. The lid can be attached to the latrine superstructure by
a wire or cord to prevent deposition in the pit. The exterior surface of the slab is com-
pacted and smoothed to facilitate cleaning. It bears the initials of the mason who con-
structed it and the quantities of cement, sand, and aggregate used, as a means of
quality control.

Figure 1. Unreinforced domed slab

Tight fitting cover
T 40 mm
1.5m '
PLAN SECTION

Construction technigues are fairly simple, and have been aimed at using the least pos-
sible amount of cement, normally three-quarters of a 50 kg bag. A flexible mix of
construction options have been developed, and differ, depending on varying physical
and socioeconomic conditions. Complete latrines, with lining blocks for pits, predomi-
nate in areas of high-water tables or difficult soil conditions, whereas in most other
areas, slabs placed over unlined pits are the norm. A characteristic superstructure, with-
out roof, made of local materials (reed and palm leaves), surrounds the latrine, as a
privacy screen for users.

The activities of the PNSBC are based on:
— the construction, promotion, and use of improved latrines in peri-urban settlements;

— sanitary education through the activities of animators, health officials, and theatre
groups to maximize latrine use and the benefits of construction;
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— coordination of sanitation interventions with water supply; and
— development of local capacity to construct latrines.

The programme operates in 15 cities nationwide, with 35 production units centred in
peripheral settlements, employing 271 workers. Each production unit employs a number
of workers drawn from the local community. Twenty per cent of all workers are women.

The PNSBC is funded by three major sources: donors, the central government and user
communities. Donor funding supports technical assistance, equipment, production costs
(purchase of cement), and some operation and maintenance costs. Government fund-
ing has focused on a direct subsidy for part of the production costs, in addition to some
support for staffing and running costs. Communities pay a proportion of production
costs, through direct sales of latrines, construction of the superstructure to surround
the latrine, and transport of the slab from production unit to household plot. Commu-
nities pay about 4 per cent (US$ 1) of the total production cost of a simple slab, and
US$ 7 for a “complete” latrine (with concrete lining blocks for the pit). Donor agency
and government contributions to production costs are 83 per cent and 13 per cent
respectively.

The PNSBC works in poor communities in peri-urban settlements. The programme’s
target population falls under three categories:

— most vulnerable families, existing in conditions of absolute poverty (as defined by
health and income indicators, such as elderly over 60 without income, or family
income per capita below MT 13 000, US$ 1.3). Families classified as vulnerable will
get their slab free of charge and where necessary have their pit lined.

— families functioning at minimum survival income levels (minimum income was de-
fined in 1996 as US$ 20 per person per month); and

— families surviving on an income of 2 or 3 minimum incomes.

Households dig their own pits and decide the location of the latrine.

Promotion techniques
PNSBC promoted sanitation in the following ways:

* The social development programme was consolidated to emphasise hygiene educa-
tion activities (through inputs from Ministry of Health staff). Greater appreciation of
the importance of sanitation was achieved through the appointment of a series of
‘animators’, who helped to assess the individual needs of those without sanitation, -
to monitor and evaluate the performance of the programme in the community and
to reinforce hygiene behaviour practices.

* Selection of appropriate communication channels was critical in reaching target
audiences and reinforcing core messages. Messages built on ideas and concepts which
are already present in the community (for example, the fear that children would fall
into latrines was addressed through poster campaigns highlighting the benefits of
the keyhole shaped squat hole).

» A mixture of promotional techniques and methods were used. These included use of
indigenous media (such as employing dance/drama troupes to visit a district) in
conjunction with more traditional communication channels (lectures, activities at church
and voluntary level, poster campaignrs, and radio/television broadcasts). One innova-
tive promotional idea was the distribution of T-shirts, caps and other promotional
clothing to pubilicise the programme. Given the high demand that exists for afford-
able clothing in Mozambique, this method was an effective way of communicating
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the programmes’ central message (through slogans on the front and back of the T-
shirt).

» Production units were a source of information and promotion within the heart of
the community. Mobile production units were used to reach small-medium sized towns.
Production units acted as catalyst for generating demand.

Accomplishments

e Despite economic and political difficulties, from 1979 to May 1996, 170 496 im-
proved latrines were sold and installed, benefiting more than 1 022 916 persons.
Production sales capacity is between 25 000-35 000 latrines per year.

* The programme proved to be successful despite the fact that institutionally no one
really wanted to house the PNSBC.

» A social development programme was consolidated to emphasize hygiene education
activities, appreciation of sociocultural influences on the latrine programme through
training of sanitation animators, and support to various community outreach activi-
ties, such as theatre and radio campaigns.

e Poverty alleviation was enhanced by creating employment through the establishment
of local production units.

Difficulties encountered

* Most of the population continues to live in extreme poverty and the economic situa-
tion is worsening. At the end of the civil war, over five million refugees returned to
peri-urban settlements throughout the nation. Low-income groups cannot afford to
purchase improved latrines.

* The State’s excessive political/administrative centralization weakens decision-making
capacity, affecting programme management.

e Sector coordination at national and local levels is inadequate. This is particularly true
regarding national departments dealing with water, sanitation, and the urban sec-
tors.

* The programme is very dependent on external donor funding.

Lessons learned

e Different levels of purchasing power exist within the peri-urban communities. The
programme needs access to this information so that pricing structures for latrines
may be targeted more appropriately, in line with the different economic capacities of
the populations.

* Monetary incentives and other social benefits can be used as a means for recruiting
and retaining qualified staff within the programme.

e |t was found that introducing productivity bonuses for production units did not work
adequately because there was no direct relationship between what is effectively pro-
duced and what is sold. A scheme of “food for work” has proven successful as a
motivating factor for workers, bringing direct benefits to them and their families.

¢ [t was found that target communities frequently did not have the means to construct
latrines (i.e. dig pits) or erect superstructures, hence latrine slabs were being pur-
chased but not used.
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* The Mozambican example proved successful because of its combination of rigid stand-
ardisation of low cost slabs and complete freedom for the families to build the super-
structure as they want. Excluding subsidies from the superstructures resulted in
considerable community contribution.

Future plans

» Decentralizing activities and responsibilities for basic infrastructure services to mu-
nicipal councils will continue. More attention must be paid to creating management
capacity within these units.

* A mechanism that enables subsidies to be provided to the private sector for acquiring
tools and production equipment to produce and market improved latrines will be
developed.

* Mobile production units to cover areas that are currently isolated or distant from
existing production centres will be introduced.

* The programme will be expanded into rural areas, introducing pilot projects into an
additional province each year.

Key institution and responsible persons

Carlos Noa Laisse, Acting National Coordinator
Vincente Macamo, Civil Engineer/Coordinator BSS

Programa Nacional de Saneamento a Baixo Custo (PNSBC)
Avenida Acordos de Lusaka 2115

CP 1310

Maputo

Mozambique

Telephone: +258 1 465850

Fax: +258 1 465407

© Mr Darren Saywell, Research Associate, Water, Engineering and
Development Centre, Loughborough University, UK, 1997, edited by WHO
with permission of Darren Saywell, 1997.

Prepared in association with SARAR Transformacion SC.
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Urine as fertilizer in
Mexico City

—Yoloquetzat! Ceballos’

An innovative programme success story

As a means of alleviating increasing poverty in Mexico City’s slums, the NGO network
ANADEGES (Autonomia, Descentralismo y Gestion, A.C.) and its affiliate, CEDICAR
(Centro de Investigacién y Capacitacién Rural, A.C.), have perfected an approach of
growing vegetables in containers, with domestically-produced organic fertilizers. The
key to this cultivation technology is the organic, domestically-produced, liquid fertilizer,
urine, and a rich compost produced by worm colonies from ordinary organic kitchen
waste. Using these free, readily available organic wastes, together with discarded con-
tainers, the project is successfully producing luscious vegetables, and over 5000 urban
residents are rediscovering their traditional capacity to cultivate food. Plans for the future
include cultivating fruit trees and introducing small backyard animals, such as chickens and
rabbits. Dry latrines will also be introduced, especially in areas without sewers.

Project description

During the past decade, the "neo-liberal” structural adjustment policies applied in Mexico
have provoked a massive migration of the traditional rural poor to urban areas. But yet
another major devaluation of the national currency at the end of 1994 has meant that
life in the urban and peri-urban areas continues to deteriorate rapidly.

Responding to rapid inflation, high unemployment, and inadequate nutrition, the NGO
network ANADEGES launched an urban agricultural project nine years ago. This project,
managed by CEDICAR, an ANADEGES affiliate, seeks to help the residents of Mexico
City slums develop their capacity to grow their own food organically in small backyards
or on patios, balconies, and rooftops. The technology used was selected and adapted
to fit the local circumstances, which bore the following profile:

¢ Peri-urban residents have minimal or no land that can be utilized for conventional
kitchen gardens.

*» Poor project participants can afford only minimal investment in infrastructure, or none
at all.

* Programme participants cannot afford to purchase chemical fertilizers, insecticides or
other synthetic inputs; and

* Growing containers had to be made of lightweight materials to permit rooftop culti-
vation.

The project is based on a cultivation technology originally developed in California by Dr
Barbara Daniels.? Vegetables are grown in containers (ideally 18 to 20 litres) stuffed
with deciduous tree leaves or grass clippings up to four-fifths of their capacity, and

' SARAR Transformacién SC, Mexico.

2 Daniels, B. Growing pfants in containers. new guidelines for a deck garden. Muiti-copied. Farifax, CA,
1981.
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topped with a 3-5 centimetre layer of good soil, into which seeds are planted or seed-
lings transplanted. To maintain a permanent reservoir of water in the container, a drain-
age hole is perforated in the side, 5-10 centimetres from the bottom. The exact height
of the hole depends upon the type of plant grown. A container thus prepared weighs
far less than one filled with regular soil.

The key to this technology is an organic, domestically-produced, liquid fertilizer —
urine (referred to as “liquid organic fertilizer,” or LOF) — which is free and abundantly
available. Once fermented, LOF is an excellent source of nitrogen for plants, and also
contains traces of other nutrients. Urine is collected in a one-quart to one-gallon glass
or plastic bottle. A small handful of good soil is added to accelerate the fermentation
process. The container is then covered loosely and stored for three weeks at some
distance from the living quarters, since it soon develops a strong ammonia odour. After
diluting the LOF with water at a ratio of 1:10, the now-odourless liquid can be applied
to the plants. (A higher ratio of LOF to water is used during the rainy season; a lower
ratio, once the leaves have decayed.) Raw, unfermented, or undiluted urine must never
be used.

After initial experimentation demonstrated that the technology worked well, a three-
year pilot stage was initiated in 1989, with a group of about 30 families. When it could
be seen that these families accepted the use of LOF and the overall results were satis-
factory, the project was expanded. In the last six years, approximately 850 families have
participated, benefiting 5000 persons in 10 different barrios (neighbourhoods) of Mexico
City.

The programme has been tried in
different kinds of low-income neigh-
bourhoods. Whereas most pro-
gramme areas are fully sewered,
others, especially poorer squatter
settlements, have pit latrines, usu-
ally of unsatisfactory design and
quality. As a result much of the uri-
nation by men has been done in the
open. Use of this technology, how-
ever, is a good means of dealing
with this potential public health
problem. More-over, urine diversion,
collection, and use as a fertilizer has
been successful because of the per-
ceived economic and nutritional
benefits to the families involved.

The project is in the process of es-
tablishing autonomous resource

centres to continue to support ur- < A \\\ '«.
ban gardening in each of the ‘ 2 C 3:’}(}\)\k
communities, thus permitting 3 A “’W

ANADEGES to expand into new
areas.

Hlustrations from a promotional brochure
for the project
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Preliminary findings
The results of initial trials can be summarized as follows:

» LOF was an excellent source of nitrogen, readily absorbed by the plant and essential
for leaf growth.

e Plants grew more rapidly, larger, and healthier than those grown with conventional
agricultural techniques — and less water was needed.

e There was a deficiency of phosphorus and potassium in the fertilizers, which inhib-
ited fruiting.

* Thus a need for testing for minor nutrients was identified.

 The initial intense aerobic composting of the leafy material raised temperatures and
acted as a hot bed, which helped plants in their early growing stages.

* The resistance of plants to pests and diseases was puzzling. In one instance, tomato
plants grew near a tree heavily infested with white flies. Although many of these flew
around the plants, rather than attacking, as normally takes place, they simply flew
back to the tree without even landing on the leaves. Apparently the process taking
place inside the container helped the plants to become not only stronger, but also
resistant to pests.

» At the end of a year the composted leaves turned into beautiful, rich soil. Each
container produced enough soil to supply the top five-centimetre layer in 10 new
containers.

e n areas that are sewered, the programme confers an additional water-saving benefit
because urine is not flushed in conventional waterborne toilets. A rough estimate is
that a typical six-member family can save about 53 litres per day. (With a totally dry
toilet, the water saved could increase to 89 litres per day.) Finally, kitchen refuse is
recycled, instead of being added to the mountains of garbage that are being gener-
ated by Mexico City.

Modifications

After the initial trials, the deficiency of phosphorus and potassium was corrected by
using synthetic, chemical fertilizers. Nevertheless, for the technology to be really af-
fordable for poor families, a cheap, abundant, and readily available organic source of
these elements was needed. Moreover, since the three- to four-month growing cycle of
the plants is so short, these two major nutrients had to be available in a form that could
be immediately absorbed. Organic materials requiring longer decomposition periods
were ruled out. '

As is often the case, the solution was found serendipitously. ANADEGES had already
begun to experiment with raising red worms (Eisenia foetida). Worm colonies are capa-
ble of converting ordinary organic kitchen waste into a rich compost. Their castings,
which are produced abundantly and at virtually no cost, provided the readily absorb-
able phosphorus and potassium that the plants needed. In addition, the worm castings
provide necessary minor nutrients which are not supplied by LOF and decaying leaves.

The problem of how to provide adequate space to grow root crops or very wide leafy
vegetables was solved by using discarded car tyres as large pots, an idea contributed by
a group of Nicaraguan campesinos on a study tour in Mexico. The ANADEGES experi-
mental centre is now testing a protofype machine for cutting and folding used tyres
inside-out to form wide-mouth containers which have sufficient room for crops of this
type. The use of tyres also recycles another waste product.
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Financing accomplishments

Since the programme beneficiaries are mostly very poor families, they could not afford
to pay for the full cost of setting up the required infrastructure in each of the commu-
nity resource centres. Consequently, some financial support has been received from the
St. Nikolaus Foundation in Sweden, GATE-ISAT in Germany, Caritas Sweden, the Swed-
ish Government, and the Demos Foundation in Mexico. In addition, a chain of Mexico
City supermarkets has donated a supply of discarded containers. Financial support has
recently also been forthcoming from the Mexican Government. The programme’s ulti-
mate goal is to become self-financing, rather than to require a permanent subsidy.

ANADEGES sells a kit to each family that includes 10 containers, 3 tyres turned inside
out, a wide variety of plant seedlings, and a kilo of worms. Although the full value of
the kit is approximately US$ 35 ($270.00 Mexican pesos), the families are required to
pay only about 20 per cent of the value in cash. The balance is covered by a loan from
a revolving fund. Thus the families can begin to benefit from their garden after paying
a very small down payment. Fed on kitchen scraps, the worms reproduce quickly. After
only a few months, two kilos of worms, worth more than US$ 32 ($250 pesos), are
returned to ANADEGES, thus paying off the loan with interest to the revolving fund.

‘I.jess'o‘ns learned for promotion and implementation

* Initially, mostly women are interested in container vegetable gardening, but eventu-
ally the whole family becomes involved. Gardening is always a community activity
and children enjoy it and benefit the most.

* | OF was readily accepted, as long as the decision was reached after discussion and
medical assurance given that LOF is harmless when properly fermented.

PN W

Preparing rooftop containers from used tyres for growing vegetables
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Planting vegetables in soil fertilized with urine

* People need to be adequately motivated to tend their vegetable gardens consistently.
Motivating factors include: improved nutrition; economic savings; a hobby for the
whole family; healthy, fresh organic food; revival of agricultural skills — most elders
come from rural communities; closer contact with nature; increased independence
from government assistance; ecological concerns: recycling of garbage and contain-
ers; ornamental plants; relaxation from urban stress; and friendship with others who
are also raising plants.

With appropriate financing mechanisms, families were willing to pay the actual cost
of the kit. Produce harvested during the first year is usually at least equivalent to the
cash down payment, thus fully recuperating initial costs.

Women eventually requested ornamental flowers, in addition to vegetables. These
were readily provided by the project.

It is important to work through organized community groups, so the implementing
agency does not need to take responsibility for organizing people and promoting the
project from scratch.

» Communities selected for this type of programme should have relative social stability,
to ensure that people have enough time and energy to dedicate to their gardens.

Future challenges
¢ To expand the project to include approximately 1200 families by the end of 1997.

¢ To seek additional external financing and government support for developing various
aspects of the project, including introducing dry, urine-diverting toilets, and the reuse
of tyres as wide-mouth containers (which would also help to address a staggering
ecological problem in Mexico City — the virtual mountains of used tyres).

urine as feriﬂizer in Mexico City ® 235




SANITATION PROMOTION

» To work more effectively with the scientific community to encourage more research
in to this new horticultural technology to improve sanitation and save water in urban
environments.

Key institutions and responsible persons

Dr Rodrigo A. Medellin E., Director (sociologist)

Ing. Angel Roldan (agronomist)

ANADEGES (Autonomia, Descentralismo y Gestion, A.C.)
Tabasco 262-502

Col. Roma Norte

México DF 06700, México

Telephone: +52 5 208 2118

Fax: +52 5511 2581

E-mail: anadeges@laneta.apc.org

Ing. Guadalupe Torres (agronomist)

Ing. Francisco Arroyo (rural development specialist / agronomist)
CEDICAR (Centro de Investigacion y Capacitacion Rural, A.C.)
(ANADEGES affiliate, responsible for managing the project)

© Uno Winblad, SANRES, edited by WHO with permission of Uno Winblad,
1997.

Prepared in association with SARAR Transformacion SC.
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Experimenting with dry toilets
in El Salvador

—Ron Sawyer’ and George Anna Clark?

A successful solution to an environmental challenge

Environmental factors, including a chronic water shortage, and high groundwater in
parts of the country have made it necessary to adopt drastic measures in El Salvador.
Increasing priority is being given to constructing dry toilets, which require no water for
the disposal of human waste and, when properly maintained, represent a safe, sustain-
able alternative for family sanitation. Committed NGOs, the Ministry of Health and the
Social Investment Fund, with the financial and technical support of UNICEF, USAID, and
Sida have constituted a strategic alliance to bring this appropriate technology to El
Salvador. This technology is being replicated, adapted, and sustained on a large scale.
A comprehensive educational strategy that integrates the construction, use, and man-
agement of dry toilets with personal hygiene and ecological sanitation is a key compo-
nent of the programme.

Programme description

Environmental factors in El Salvador have made it necessary for the country to adopt
extreme measures for improving its sanitation coverage. A chronic water shortage in
much of the country has made conventional water-borne sewerage unrealistic, while
the high water table characteristic of much of the coastal area of El Salvador makes
traditional pit latrines virtually unthinkable. One significant change has been the in-
creased priority given to the construction of dry toilets, which require no water for the
disposal of human waste, while the use of impermeable above-ground chambers pre-
vent the contamination of sub-surface water.

A growing awareness of environmental problems and the commitment of NGOs, the
Ministry of Health and the Social Investment Fund, together with financial and techni-
cal support from UNICEF and USAID, have helped to bring the modified Viethamese
double-vault toilet to El Salvador. As a result of experiments and evolving government
policies, this appropriate technology is being replicated and sustained on a large scale.
With approximately 100 000 of these dry toilets and an ongoing research and develop-
ment programme funded by UNICEF and Sida, this Central American country is rapidly
becoming a world leader in sanitation without water.

The dry toilet

The dry toilet relies on a special toilet bowl that diverts the urine to an absorption pit or
to a container where it is collected for use as fertilizer. The faeces fall into the chamber
below the toilet and are dehydrated to destroy pathogenic organisms, so that the sub-
stance can be reused as a fertilizer and soil conditioner.

' SARAR Transformaciéon SC, Mexico.
2 Espacio de Salud, AC, Mexico.
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You must empty the
urine receptacle regularly

When the first chamber gets full,
you move the toilet bow! to the second chamber

While the second chamber is filling,
the first one is decomposing

Once the second chamber is full, you empty the first
one, and you move the toilet bowl again

The cycle begins again

The maintenance of the system involves a set
of simple activities. After defecating, the user
sprinkles dry materials such as ashes or lime (or
a mixture of dry soil or sawdust with ash or
lime) over the faeces. Every week the contents
of the chamber should be stirred with a stick
and more dry material added.

The separation of urine from faeces and the
addition of dry material, reduce unpleasant
odours and flies, which are serious problems of
traditional latrines. The toilet’s double cham-
ber allows the contents on one side to lie idle,
while the family continues to use the other side.
Under normal circumstances the chamber in use
fills up in not less than six months, which is
enough time to assure that the material in the
other chamber has dried adequately. By drying
the faecal material for at least six months, even
the most long-lived pathogens will be de-
stroyed, leaving an innocuous material that can
be removed and disposed of or reused as a soll
conditioner.

Pathogen destruction

To properly use and maintain a dry toilet, it is
useful to understand how and why the system
works. Whereas the term “dry sanitation” can
refer to either dehydration or decomposition,
it is helpful to appreciate the basic differences
between the two processes.

Dehydration means that the humidity of the
contents of the vault is brought down to be-
low 20 per cent. For effective composting, hu-
midity must be kept above 60 per cent. In a
dehydrating system, pathogens are destroyed
by depriving them of water and by increasing
the pH above tolerable levels. Users help the
process by adding dry materials and lime (or
ash) as part of routine management.

The humidity interval of 20-60 per cent should
be avoided, because it results in incomplete
dehydration, malodorous decomposition and fly
breeding.

Dry toilet cycle.

Source: Redrawn from Letrinas secas: una politica nacional
en El Salvador and Saneamiento sin agua, El Manantial.
Boletin de la Red Regional de Agua y Saneamiento para
Centroamérica (RRAS-CA), Ao 1, # 1, August 1996.
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Figure 2. The double-
vault (LASF) toilet

The style
of superstructure
is up to each user

seat for separate
collection of urine

hose for the urine

2 HA

Source: César Anorve, Helechos
No. 5, Col. Jacarandas, CP 62420,
Cuernavaca, Morelos, Mexico.

Had these critical facts been better understood by many sanitation pilot projects world-
wide, many unfortunate failures could have been avoided and the unjustifiable mis-
trust of dry sanitation technology much more quickly overcome.

Dry toilet Compost toilet
20% <€ >» 60%
(Desiccation) (microorganisms and odours flourish) (Decomposition)

Education and mobilization

UNICEF has played a vital role in developing an educational approach that integrates
the social and technical aspects of dry sanitation. Initially, the focus was at the family
level, involving household visits by trained community promoters (visitadoras), who
follow a programmed sequence of learning modules. This has been complemented by
regular monitoring of key aspects of individual and family hygiene, as well as toilet use
and maintenance.

In 1996, to get communities more involved in the water and sanitation programmes,
SARAR Transformacion SC provided training in participatory methods (including PHAST)
to technical and field staff of key NGOs, the Ministry of Health, and UNICEF. The
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comprehensive educational strategy, which integrates the construction, use, and man-
agement of dry toilets with personal hygiene and ecological sanitation is proving to be
critical for promoting the acceptance and sustainability of alternative sanitation ap-
proaches. An important result of this participatory learning process has been the con-
solidation of an inter-institutional team of trainers sponsored by UNICEF. These trainers,
promoting participatory methods, train staff from other institutions and other sectors,
and adapt and produce non-directive learning materials.

Three very different experiences are discussed below to illustrate the significant learn-
ing that is taking place in El Salvador.

Hermosa Provincia. After one child fell into a pit latrine, the Hermosa Provincia peri-
urban neighbourhood in the capital city of San Salvador was motivated to build a dry
sanitation system. As a result of intensive education in using and maintaining the dry
toilets provided by the Ministry of Health, plus effective community organization and
follow-up support from a local church, the 130 units in this community have been
functioning successfully over the past six years. Although most of the toilets are actu-
ally built into the houses, there are no unpleasant odours, nor any flies. After a year, the
dehydrated material is removed from the chamber and is used in a communal nursery,
occasionally sold (at US$ 4.65 per 100 kg), or used as landfill on a nearby site belonging
to the church.

Figure 3. Constructing a double-vault, desiccating toilet with urine separation

Source:‘ Uno Winblad, Pataholm 5503, 38492 Alem, Sweden.

Técpan. The Ministry of Health, with technical support from UNICEF and SANRES (see
Box 1) is developing and testing experimental solar-heated toilets, with urine diversion
in the semi-rural village of Técpan. Unlike most other dry toilets, this type of solar toilet
has just one chamber and uses solar energy to accelerate the desiccation process. Built
entirely above ground, the 36 experimental units include urine diversion, and produce
a dry product from the human faeces that can be safely used after storage of at least six
months.
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Box 1. SANRES Project®

SANRES (Sanitation Research) is a Sida-funded project that has been supporting
dry sanitation research and development activities in El Salvador since 1994. The
SANRES project is currently active in seven countries (Bolivia, China, El Salvador,
Guatemala, Mexico, South Africa, and Vietnam) and has created an informal net-
work in 20 countries. SANRES holds that any intervention in sanitation must take
into account that sanitation is a system including the natural environment; soci-
ety (with its beliefs, values, practices, technologies); a device (the physical struc-
ture that receives the human excreta; and processes (the physical, chemical, and
biological processes, such as dehydration or decomposition, that take place in-
side the device). Unless each of the system’s elements is considered with equal
rigour, effective and sustainable intervention will be difficult to achieve.

3 For more information, contact Uno Winblad, SANRES, fax: +46 499 24253 or email: uno.win@wkab se.

The Técpan toilets produce no flies or odours, but do require that the user shifts the pile
under the toilet seat to the back of the chamber every one or two weeks. On some
units, a mechanical “pusher” is used to shift the pile without opening the chamber.
Because of the chamber’s limited size, the material at the rear of the chamber must
then be emptied every second or third month, to be stored until disposed of or used in
the garden as a soil conditioner or fertilizer, composted or used as the drying agent in
the toilet.

This project is demonstrating that the size of the dry toilet can be significantly reduced
(the volume of the chamber has varied from 0.35 to 0.6 m?), thus lowering the cost of
construction materials. The direct cost (materials and labour only) of a solar toilet is
US$ 225, compared to US$ 271 for a standard dry toilet. Space requirements have also
been reduced significantly, which is a very important consideration in highly dense
urban areas.

Studies are being conducted to reduce maintenance needs to a minimum while still
assuring an acceptable level of pathogen destruction, before promoting and construct-
ing solar toilets on a large scale. In addition, the project is continuing to experiment
with optimal design and location. The 36 units now in use are being expanded to 500
units to test the applicability of the system on a larger scale. This next research phase
will concentrate on the sociocultural issues (user education and training, extension
support) associated with safe, sustainable use.

Chicuma. ProVida, an innovative national NGO, supported by UNICEF, has introduced
a change to the traditional pit toilets in the rural community of Chicuma, inhabited by
former guerrillas. In an otherwise traditional 1.5-2 m deep pit toilet, faeces and urine
are kept apart by using the urine-diverting seat.

Over two years ago, about 70 families installed the seats for urine diversion, while a
few households built traditional toilets. The latter continue to have odour, fly, and
mosquito problems, while the former generally do not. Only during the rainy season,
and only for a short period of time, when there is an increase of humidity in the other-
wise dry pit, do flies and odour become a nuisance in the modified toilets. It has been
observed that the depth of the pit in the modified toilet can be reduced. Overall the
community is very satisfied with this innovative pit toilet, which is seen as a positive first
step towards gradually introducing the standard dry toilet.

Although evaluations and additional technical studies (for example, on the die-off rate
for pathogens and parasites) are necessary, El Salvador’s experiences with dry toilets
corroborate several basic sanitation principles. As with any sanitation system, to be safe
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and environmentally sound, dry toilet programmes require a clear understanding of the
technology to be used and the prevailing natural conditions. Community organization
and education are important components to assure the system’s sustainability. Since
the family must undertake more maintenance than required for traditional toilets. But
wherever these conditions are met, dry toilets have proved to be a sustainable solution
for family sanitation.

Key institutions and responsible persons

Jean Gough

WATSAN Project Officer
UNICEF

Apartado Postal 1114

San Salvador, El Salvador
Tel: +503 263 3380

Fax: +503 263 3385
E-mail: jgough@unicef.org

Uno Winblad

SANRES Coordinator
Pataholm 5503

$-38492 Alem, Sweden
Tel: +46 499 24255

Fax: +46 499 24253
E-mail: uno.win@wkab.se

References consulted

Brand T. Letrinas secas: una politica nacional en El Salvador and Saneamiento sin agua,
El Manantial - Boletin de la Red Regional de Agua y Saneamiento para Centroamérica
(RRASCA), Ao 1, # 1, August 1996.

Winblad U, Dudley E. Dry toilets for urban areas: the findings of the second SANRES
workshop. Mexico City, November 23-26, 1994.

Report for consideration at the El Salvador Meeting. Meeting of the Water Supply and
Sanitation Collaborative Council, 25-29 March 1996, El Salvador.
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Meeting demand for dry
sanitation in Mexico

—Ron Sawyer’

A viable sanitation solution to water-scarcity
and pollution

Water scarcity and water pollution caused by inadequate and inappropriate sanitation
services that use water to transport human excreta motivated César Aforve and the
voluntary organization ESAC (Espacio de Salud — “Health Space”) to develop a comple-
mentary strategy to increase access to and use of dry toilets in Mexico. The core ele-
ments of their approach are the production and sale of urine-diversion toilet seat risers,
health and environmental education, organizational support, and technical training
and follow-up. Clients include low-income community groups, governmental agencies,
independent architects, and other NGOs. As the demand for these toilets increases in
Mexico, César and ESAC are refining their range of products, while also grappling with
the broader issues related to municipal and environmental planning and management.

The sanitation problem

Espacio de Salud works in southern and south central states of Mexico. In much of this
area urban settlements are built upon very porous volcanic rock and beneath the vol-
canic rock are large aquifers. Wells tapped into these aquifers are the sources of drink-
ing water for these populations.

Sewerage is not an option, firstly because hard volcanic rock would need to be blasted
away to lay pipes, and secondly because communities with sewer systems have found
that maintenance of these systems and treatment of the wastewater are too costly for
their populations. Communities are not willing to incur these high costs and these .
systems generally fail as a result. Pit latrines are also out of the question. They cannot
be dug and even if they could be, they would also pollute the aquifer. As a result,
residents build flush toilets over the rock and sink PVC pipes directly into the aquifer
below, or in areas that have a thin layer of topsoil, they dig shallow pit latrines that
ultimately leach into the groundwater. These toilets have caused extensive pollution of
the groundwater and undissolved faeces can actually be seen, through holes in the
porous volcanic rock, floating in the aquifer, and in the springs which flow from it.

These areas, not surprisingly, experience frequent epidemics of diarrhoeal diseases,
cholera and typhoid. More and more people are making the link between this inad-
equate method of sanitation and the epidemics. This connection has increased demand
for sanitation options that do not pollute the groundwater. Espacio de Salud has tried
to meet this need by promoting the use of dry aboveground toilets and removal of the
sanitized faeces, usually one to two years later, to land safely away from the aquifer.
Their education and promotion activities have raised awareness about dry sanitation
options. More and more families and communities have become convinced of the ad-
vantages of this sanitation system for their health and want dry sanitation for all. They
realize that pollution from one family can contaminate everyone’s drinking water.

' SARAR Transformacion SC, Mexico.
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Espacio de Salud works in these areas of difficult terrain and groundwater pollution,
offering assistance to households and communities wishing to convert their existing
sanitation systems to dry systems.

Programme description

Production — César Ahorve

César Aforve is an independent entrepreneur who has spent the past fifteen years
producing and advocating the use in Mexico of modified Vietnamese double-vault
toilets. ESAC is a small NGO concerned with promoting
improved health and environmental conditions among low-
income groups. Over time, César and ESAC have evolved a
collaborative, symbiotic relationship that has contributed
to significant improvements in the sector.

César’s operation is deliberately unsophisticated. As a fam-
ily-run business, his workshop produces approximately 30
urine-diversion toilet seat risers per week. More than 6000
toilet seats have been sold. The profit from the sale of the
polished cement seats (approximately US$ 17 or 126 Mexi-
can pesos per unit) is used to finance his overall operation,
including low-key promotion, training in toilet construc-
tion and use, and advocacy for change in environmental
sanitation policies and legislation. César receives visitors to
his home almost daily to order toilets or simply to request
information. He is assisted in his outreach by three per-
sons, including his brother.

Urine-diversion toilet seat César provides short-term technical training and support,
which is included in the cost of the hardware, to individual
clients, bricklayers, governmental agencies, and NGOs. An additional quota is often
charged for institutional training workshops and special presentations. The pricing struc-
ture of the toilet seats permits César to partially subsidize the costs of the toilet seats

for extremely poor clients who do not have access to adequate financing.

Education and empowerment — Espacio de Salud A.C.

ESAC works primarily with women and provides health and environmental training to
organized groups, community leaders, extension workers, and teachers in the states of
Morelos, Guerrero, and Oaxaca. Although ESAC does not promote a specific technol-
ogy, cholera outbreaks in Guerrero and rapid environmental degradation in Morelos
have generated frequent requests for improved sanitation, in general, and dry toilets,
in particular.

ESAC responds to communities’ demands by using participatory methods to assist them in
analysing the causes of their problems and to identify possible solutions. When and if the
community members decide to build dry toilets, ESAC trains them in construction, use, and
maintenance, and provides follow-up monitoring and support.

Because of its limited resources on the one hand, and a focus on empowerment and
fortifying democratic processes on the other, ESAC only responds to requests from
organized popular groups. The NGO's experience and expertise in training community
workers and in strengthening organized groups has spread by word of mouth, espe-
cially among grass-roots religious communities whose motivation for changing current
conditions — including environmental conditions — is based on Biblical reflection. These
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groups expect to participate actively in decision-making.

All individual and group requests for hardware support are referred to César, who sells
either the toilet seats or the fibreglass moulds and provides training in the production
process. Although the groups are also offered advice on how to use modified buckets
to make their own urine-diverting toilet seats, almost all prefer to purchase their seats
ready-made.

As the demand for dry toilets has increased, César and ESAC have decided to make the
training of community workers their highest priority. As a result of this focus, they have
jointly developed and produced educational and training materials — including an at-
tractive, full-colour poster showing a range of dry toilet models, as well as the basic
technical design drawing.

Technology — modified

Vietnamese double-vault toilet E"?‘g?ggm?g ‘
ey

The modified Vietnamese double-vault toi-

let is designed to permit reuse of human e Gambers) @e

excrement for agricultural purposes after it

has been “treated” by keeping it in a sealed

chamber for a minimum of six months. Dur-

ing that time the faeces become very dry,

making it impossible for pathogens to sur-

vive. The two sides of the double vault toi-

let are alternated every six months at Unine hose 2.5 cm

minimum. As excreta are not traditionally g

used as fertilizer in Mexico, there is no in-

centive to open a vault before the minimum

six months of drying time is complete. The  uriehose et

usual waiting period is 8 to 18 months be- j’g\\\

fore removal. It is estimated that a family of

five to six members can produce a little less

than half a cubic metre "harvest” per year.

Concrete  =----° -

Because of the impossibility of laboratory Goors
analysis for every toilet in use, it is recom-
mended that the product not be used in veg-

Seat cover

etable gardens. However, it can be used in fruit Figure 1. The modified Vietnamese

. . double-vault toilet
orchards and to grow grains. Composting to

improve the product’s texture and fertility, and
to modify its pH, can be undertaken.

Fermented urine is recommended as a fertilizer. Before sealing the container to avoid
loss of nitrogen, users often add a handful of soil as a catalyst for the fermentation
process. For fertilization purposes, users have reported varied dilution ratios of urine to
water (from 1:5 to 1:20).

Unfermented urine can be sprayed as a fungicide. Indigenous people in southeastern
Mexico claim that the use of urine as a fungicide was a traditional Mayan practice.

Accomplishments

Raising awareness. One of the most important accomplishments of the programme
has been the greater awareness that has been generated regarding sanitation-related
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environmental and health issues. Dry toilets are less often requested primarily on the
basis of convenience, and more often on the basis of health concerns.

An increase in requests for dry systems from local architects reflects a greater environ-
- mental awareness (and demand) on the part of their middle-class clients.

Product development. In response to the increasing demand from diverse sectors of
the population, César has been able to develop a broader range of products, including
improved designs of toilet seats, using a variety of different materials. The brightly
painted polished concrete remains the standard material used for the urine-diverting
seat, as well as a companion urinal for men who are so inclined. César has produced a
prototype portable fibreglass seat for public fairs, large private parties, and other spe-
cial events; and together with another nongovernmental group, he is experimenting
with recycled-plastic seats. An up-market ceramic seat is also under consideration.

Replication. Although the marketing is very low-key, the demand for urine-diversion
seats is gradually increasing. To satisfy requests for dry toilets further afield, César sells
the moulds (for 2500 Mexican Pesos, or approximately US$ 320) and assists local groups
in establishing small workshops to produce the seats-and to generate local employ-
ment. Beginning with the establishment of three independent workshops in Oaxaca in
1990, there are now about 15 independent, small-scale manufacturers of urine-diver-
sion units, in different parts of the country.

Policy and regulatory environment. César is a political cartoonist, often comment-
ing on environmental problems. His aesthetically appealing drawings, used in educa-
tional materials, invite the reader to reflect upon broader social and political values. As
part of an awareness-building campaign and to increase social pressure for modifica-
tion of the state environmental legislation, he also writes articles for local newspapers.
An important, recent “victory” is that the state Architects Association will be submit-
ting a proposal to the municipality of Cuernavaca, a city of over half a million people,
whereby dry toilets become acceptable under the standards permitted for issuing hous-
ing permits.

Difficulties encountered

The most significant difficulty has been overcoming the negative reputation of project
“failures”. When an external agent imposes its own resources and rhythms on the

_community, the project often fails. In these cases, the community has not identified
alternative sanitation as a necessity. It has no knowledge, much less interest, in the dry
toilet or in how it should be built and maintained. Fieldworkers are often uninformed
about the technology, as well as community empowerment approaches.

- A classic example is during election times, when a government entity decrees that a
given number of toilets will be built, whether the community wants them or not. Like-
wise, in an economically stressed country, with a history of paternalistic relationships,
many communities have become accustomed to passively receiving a variety of project
offers from governmental and nongovernmental agencies. Often the community agrees
to whatever is proposed, whether the need is felt or not, expecting that some advan-
tage will be gained.

The families in these cases typically use the constructed toilet as storage space or a
pigpen. When the dry toilets do not “work”, word gets around very fast. Overcoming
the negative reputation of a technology is extremely difficult.

As the “flush and forget” mentality invades Mexico, choosing dry sanitation over con-
ventional sanitation is rare. Having “modern” conveniences is a status symbol, while
being environmentally “correct” carries no prestige.
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Owing to the large and increasing demand, coupled with institutional financial con-
straints, consistent follow-up has not always been possible. At times, it has been neces-
sary to make the difficult choice between either responding to another, new community
or continuing with the old. Under these circumstances it has been equally difficult to
give adequate attention to systematic monitoring and evaluation. For example, there is
no clear data on how many of the 6000 urine-diversion seats produced are actually in
use.

Lessons learned

The programme has discovered that:

Large-scale promotion of dry sanitation should be avoided. Experience has shown
that the lack of adequate education and institutional follow-up can lead to failure
and abandonment of the approach.

The various advantages of the dry toilets can be better appreciated and assimilated
by users when they are explained and supported by established, organized groups.

Dry systems are significantly less expensive than conventional waterborne systems.
Although the costs of the specific components vary considerably, depending upon
the materials used, a complete unit, including the superstructure and a cement roof,
is approximately 1200 Mexican Pesos (US$ 150+);

There are important environmental advantages to using dry toilets. Rather than pro-
ducing 100 000 to 150 000 litres of contaminated sewage water per family per year
(enough to fill a 2 x 2.5 x 30 m cistern), the dry system produces approximately 5000
litres of liquid fertilizer (urine) and 300 to 500 litres of “composted” soil conditioner.

Seeing is believing! A visit to a home with a dry toilet, preferably one which is inte-
grated within the house, rather than operated as a separate structure, is especially
helpful for convincing potential users.

Extension workers, who are generally considered of high status, are taken quite seri-
ously when they have dry toilets in their own homes. This is a particularly important
consideration when working in a region where past dry sanitation projects are con-
sidered to have “failed”.

It is advisable not to talk about financing mechanisms (whether revolving loans, out-
right gifts or demonstration models) during the first discussion. Otherwise, there is a
strong likelihood that this subject will become the focus, and distort the needs as-
sessment.

Encouraging families to be responsible for their own wastes is certainly acceptable;
forcing them to accept any one technical solution is not. Extension workers should
know when to bow out gracefully, leaving communication lines open, when commu-
nities decide (whether explicitly or implicitly) not to accept an innovative sanitation
approach.

Rather than succumb to the temptation of building the first toilet for public use, it is
best to wait patiently until a few families decide to take the risk to experiment. Public
toilets are notoriously dirty. Dry toilets are no exception.

Several demonstration models are better than just one, to prevent the “brave” family
from being pressured from all sides — either to succeed or fail. A “brave souls”
support group can be helpful, with frequent trouble-shooting check-ups of the toi-
lets by community workers.

To counteract the destructive impact of “modern values” and conventional wisdom,
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groups should be actively involved in a participatory critical analysis of their situation.
If provided with the tools to make informed choices, participants will generally as-
sume responsibility for making decisions regarding their impact on the environment.
Whether they decide to construct a dry toilet or not, this learning process should
benefit them.

* Alternative systems should be attractive. Supplying “modern-looking” urine-divert-
ing toilet seats in a wide range of colours has helped tremendously, as have educa-
tional posters, which show dry toilets installed within a variety of settings, including
“luxurious” bathrooms.

Future plans
Proposals for future work include:

* Developing a guide for the handling and use of the processed faecal material (includ-
ing guidelines for laboratory analysis).

» Developing a guide on the handling and use of the urine.

* Updating the existing construction manual, including a range of toilet styles and
construction materials.

¢ Updating the existing users operation and maintenance guide.
¢ Developing small posters on proper use, appropriate for hanging in the bathroom.

ESAC is particularly interested in modifying the dry toilet system to incorporate red
worm “vermi-culture”. It is anticipated that this innovation might require only one
chamber, thus reducing construction costs, and result in a far superior compost prod-
uct. ESAC is presently experimenting with vermi-composting of the harvested dry toilet
compost, mixed with horse manure.

Additional laboratory analysis and research is necessary to determine acceptable levels
of pathogen counts during different stages of the process and under different condi-
tions. Thus far, the programme has relied exclusively on tests done by others.

The programme is beginning to make links with parallel urban composting centres to
establish practical mechanisms for reuse of dry latrine output as the programme con-
tinues to expand.

Key institutions and responsible persons

César Anorve

Helechos #5

Colonia Jacarandas

Cuernavaca, Morelos

62420 Mexico

Phone and fax: +52 73 15 49 11

George Anna Clark

Espacio de Salud, A.C. (ESAC)
Apartado Postal 1-1576
Cuernavaca, Morelos

62001 Mexico

Phone and fax: +52 73 18 07 20
E-mail: esac@laneta.apc.org
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Low-cost sewerage

—Duncan Mara’

Research and development undertaken by the World Bank during 1976-1986 (1, 2, 3)
has shown clearly that possession, proper use and maintenance of a sanitation facility
are more important, in terms of improving health, than the actual sanitation technol-
ogy employed, provided that it is affordable and socioculturally acceptable. Neverthe-
less, sanitation technology choices have to be made, and the principal choice is between
on-site and off-site systems, as follows:

On-site technologies: * VIP latrines (or other types of pit latrine)
* pour-flush toilets
* septic tanks
Off-site technologies: ¢ conventional sewerage
* |ow-cost (unconventional) sewerage
— settled sewerage
— simplified sewerage

These technologies are described in the literature (see, for example, Mara (4, 5), Mara
and Sinnatamby (6), Otis and Mara (7), Sinnatamby (8), Bakalian et al. (9) and, more
generally, Mara (10)). The two low-cost sewerage technologies are less well known.
Yet, in low- income areas with an adequate water supply these are viable sanitation
options —often, depending on housing density, they are the only feasible options. This
article reviews these low-cost sewerage options, their potential and their limitations. It
also provides guidance on how to choose the most appropriate option, and gives ex-
amples of their successful application (see also (16)).

Nomenclature of low-cost sewerage

Both settled sewerage and simplified sewerage use small-diameter sewers laid at shal-
low depths and in which the flow is, ideally, due to gravity. Other terms, such as small-
bore sewerage, small-diameter gravity sewerage or shallow sewerage are unclear. The
definitions used in this article follow the Portuguese terminology developed in Brazil
(see (11)) and are outlined below.

Settled sewerage: a system in which wastewater from one or more households is
discharged into a single-compartment septic tank (usually called a solids interceptor
tank). The settled (or solids-free) effluent from the septic tank is then discharged into
shallow, small-bore gravity sewers. Settled sewerage is thus the same as small-bore
sewerage as described by Otis and Mara (7), small-diameter gravity sewerage (12) and
common effluent drainage (13). (In Portuguese it is called redes de esgotos decantados,
in French, réseaux d’eaux usées décantées; and in Spanish (17), alcantarillado sin arrastre
de sélidos.)

Simplified sewerage describes shallow sewerage as used by Sinnatamby (8) and its
in-block variant called backyard or condominial sewerage (15). This system does not

! Professor of Civil Engineering, University of Leeds, UK.
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convey presettled sewage, and is essentially conventional sewerage stripped down to
its hydraulic basics. (In Portuguese, it is called redes de esgotos simplificadas; in French,
réseaux d’eaux usées simplifiés; and in Spanish, alcantarillado simplificado.)

Disadvantages of conventional sewerage

Conventional sewerage has two principal disadvantages — high cost and the need for
an in-house water supply.

Costs

A World Bank study (1) of eight large cities in Africa, Asia and Latin America showed
that, while the costs of conventional sewerage are highly site-specific, they are always
very high. Capital costs in the 1980s ranged from US$ 600 to 4000 (1980 $) per house-
" hold, and annual economic costs (i.e. amortized capital costs plus operation and main-
tenance costs, including the economic cost of water used for flushing toilets) were
US$ 150-650 per household (1980 $). Low-income communities evidently cannot af-
ford such costs, unless they are massively subsidized (which is unlikely in practice).

Water

Generally, conventional sewerage requires an in-house multiple-tap level of water sup-
ply service. This is because cistern-flush water-seal toilets (water closets) are normally
connected to the in-house water supply. Most low-income peri-urban communities in
developing countries do not have this high level of water supply. Instead, they often
rely on hand-carried supplies from public tapstands (standpipes), shallow wells or sur-
- face waters. At best they may have a yard-tap supply (one tap per household, usually
situated immediately outside the house). It has been reported that conventional sewer-
age can be operated with this level of water supply — for example, at Tondo Foreshore,
Manila (17). However, this was before development of simplified sewerage, which is
more appropriate with yard-tap water supplies.

Promotion
of low-cost sewerage

As with all sanitation technologies, low-
cost sewerage systems need to be pro-
moted effectively so that they will be
accepted by the community, and operated
and maintained properly — this generally
requires an effective partnership to be de-
veloped between the sewerage authority
and the community.

Low-cost sewerage can be cheaper, de-
pending on housing density, than on-site

systems; and, when housing densities are
Figure 1. Promotion of lost-cost sewerage

too' high for on-site systems (as in many > here an engineer from the sewerage
peri-urban areas), low-cost sewerage —  authority explains to the community how

principally the condominial variant of sim-  the system works, why it is appropriate,

plified sewerage — is generally the onfy ~ flow much it will cost and what the opera-
. e . tion and maintenance requirements are.
viable sanitation option.
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The sewerage authority must work closely with the community to promote low-cost
sewerage (Figure 1). Costs and operation and maintenance responsibilities must be
carefully explained, and an explanation also has to be given why other sanitation tech-
nologies are inappropriate.

Low-cost sewerage — technical descriptions
Settled sewerage

In a settled sewerage system (Figure 2), the sewers receive only settled sewage, and are
designed very differently from conventional sewers. The most obvious differences are
that they are not designed for self-cleansing velocities (i.e. velocities to ensure trans-
port of solids), and that the flow in the sewers can change along their length, from
normal gravity open-channel flow to full-bore pressure flow and then back to open-
channel flow. In comparison with conventional sewerage costs, settled sewerage costs
are quite low. This is mainly due to the shallow excavation depths and the use of small-
diameter pipework (commonly 75-100 mm PVC), and the use of simple inspection
boxes instead of large manholes. The pipes are carefully laid and simply embedded to
avoid damage (this is usually easy as they are laid away from vehicular traffic).

|

Y\, House connection

Interceptor tank

Figure 2. Schematic diagram of settled sewerage. The interceptor tank can be shared
between adjacent houses to reduce costs in peri-urban areas.

Settled sewerage is most appropriate for areas which already have septic tanks, but
where the soil can no longer accept all the septic tank effluent. So it is often a lower-
cost solution in middle- or upper-income areas. Saving money in this way should mean
that more public funds become available which can be used to serve low-income areas.

Settled sewerage was developed in Zambia (see below), and is now frequently used in
Australia (where it is called common effluent drainage), and also in the United States,
Colombia and Nigeria. Its increasing use in the United States for new housing develop-
ments is due to its low cost (around 50-60 per cent of conventional sewerage) and the
fact that, from the users’ perspective, it differs little from conventional sewerage.
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Simplified sewerage

Simplified sewerage systems are designed
to receive all household wastewater with-
out settlement in solids interceptor tanks.
Small-diameter sewers laid at shallow gra-
dients are used to convey the sewage. The
sewers are often laid inside housing blocks
(Figure 3), when the system is known as
condominial sewerage; or they may be laid
outside the block, usually under the pave-
ments on both sides of the street, rather
than in the middle of the road, as is the case
with conventional sewerage. -y
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The costs of simplified sewerage systemsare  \ =
low (see below), sometimes even lower than \ \@
those of on-site sanitation (Figure 4). This is N\
because simplified (especially condominial) S —
sewerage, in common with settled sewer- v
age, uses shallow excavation depths, small- W\
diameter pipework and simple inspection
units (in place of large manholes). Addition-
ally, the sewer gradients of a simplified sew-
erage system are much flatter than those of
a conventional sewerage system. For exam-  Figure 3. Schematic diagram of

. . . condominial sewerage in both planned
ple, UK practice for conventional sewers is (top) and unplanned (bottom) peri-
to lay a 150 mm diameter sewer at a gradi-  urban areas.
ent of 1in 150 (i.e. T m vertical to 150 m
horizontal, or nearly 0.007 m/m)(18). In contrast, the earliest simplified sewerage schemes
in northeast Brazil used 100 mm diameter sewers laid at 1 in 167 (0.006 m/m), and
more recent schemes (based on minimum tractive tension, rather than minimum self-
cleansing velocity) use a 100 mm sewer laid at 1 in 255 (0.004 m/m).

\L

N e
TTTTTTTTTTN

Simplified sewerage is most appropriate in high-density, low-income housing areas which
have an on-plot level of water-supply (i.e. one tap or more per household) and no space
for on-site sanitation pits or for the solids interceptor tanks of settled sewerage. It was
developed as condominial sewerage in the early 1980s by CAERN, the water and sew-
erage company of the state of Rio Grande do Norte in northeast Brazil, as an affordable
solution to the until then intractable problem of how to provide sanitation in high-
density low-income areas (see below). It works well owing to the high initial rate of
connection to the network (often well over 90 per cent; with conventional sewerage it
can take many years to reach this level of connection), and when resulting sewage
flows are correspondingly high. Blockages are very rare, even in the upper reaches of
the network where the flow is intermittent: solids progress in a sequence of deposition,
transport, deposition, transport until the sewer has drained a sufficiently large area for
the flow to cease being intermittent. This deposition-transport-deposition
-transport sequence is more efficient in small-diameter sewers than in large-diameter
sewers.

Simplified sewerage systems are now used widely in Brazil and elsewhere in Latin
America, and were introduced to Pakistan in 1985 in Christy Nagar, a very low-income
slum area of Orangi in Karachi (see below). Simplified sewerage, especially its condominial
version, without doubt represents one of the most important advances ever made in
sanitation. Given the extremely high rate of urbanization which is creating high-density
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Figure 4. Variation of annual costs per
household of conventional sewerage,
condominial sewerage (formerly called
shallow sewerage) and on-site sanitation
systems with population density. Data
from Natal, northeast Brazil, showing
that in this case condominial sewerage
becomes cheaper than on-site sanitation

low-income areas in many developing
countries, it will often be the only techni-
cally and institutionally feasible, economi-
cally appropriate and financially affordable
sanitation option.

The case for settled
sewerage

The case for settled sewerage has to be
made on financial grounds. If the com-
munity already has septic tanks, and as-
suming the soil can no longer accept the
septic tank effluent, settled sewerage will
probably be cheaper than simplified sew-
erage. This must of course be checked in
each case.

If the soil can no longer accept septic tank
effluent because in-house water consump-
tion is high (>100 litres/caput/day) and
wastewater generation correspondingly
high, in-house water conservation tech-
niques, such as the installation of water-
saving plumbing fixtures (see (19)) should
be seriously considered in order to reduce

at a population density of 160 persons the wastewater flow so that the soil’s ca-
per hectare. pacity to accept the septic tank effluent is
restored.

The case for simplified sewerage

Simplified sewerage is worth considering as the sanitation technology of first choice for
low-cost urban sanitation programmes and projects, especially those for high-density
areas. But only if simplified sewerage is confirmed as:

— cheaper than on-site sanitation, and
— cheaper than settled sewerage.

Generally, though, the only areas for which simplified sewerage would not be the cheaper
alternative are areas of low population density or areas already served by septic tanks
(even currently malfunctioning septic tanks).

A decision must also be made concerning whether to adopt condominial (or backyard)
sewerage or in-street sewerage. The former is more generally favoured in northeast
Brazil, for example, and the latter in southern Brazil where SANEPAR, the water and
sewerage company of the State of Parana, often installs “double sewers”, i.e. a sewer
on each side of the street under each pavement. Whether the reasons for this are
always valid is not clear, but “double in-street simplified sewerage” is around two-
thirds more expensive than condominial sewerage (10, 20).
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Selection criteria for low-cost sewerage
Costs

Cost — both economic and financial — is the most important criterion (1, 2). Costs
must be evaluated with care taken to ensure that all costs, including, for example,
those borne by the householders are taken into account. Generally, the most appropri-
ate method is to determine the total annual economic and financial costs per house-
hold based on average incremental costs using the technigues of discounted cash flow
analysis (i.e. converting future capital and operation and maintenance costs to their
present values — see (2), chapter 4).

Unfortunately such annual costs are not usually calculated. The World Bank (9) and the
Pan American Health Organization (21) quote the following ranges for the capital (i.e.
investment) costs of sewerage (excluding the cost of sewage treatment) in Brazil:

Settled sewerage (northeast Brazil) US$ 35-85 per person
Condominial sewerage (northeast Brazil) US$ 65-105 per person
Simplified sewerage (southern Brazil) US$ 170-240 per person
Conventional sewerage (southern Brazil) US$ 240-390 per person

The costs of settled sewerage obviously depend on whether or not households already
have septic tanks. As for simplified sewerage, the condominial (backyard) version is
significantly cheaper than the non-condominial version (and very much cheaper than
conventional sewerage). Condominial sewerage is therefore generally to be preferred.
The financial costs of condominial sewerage are still very low though. In Natal in north-
east Brazil (where condominial sewerage was developed in the early 1980s), capital
costs in 1981 were USS$ 325 per household; the Water and Sewerage Company was
able to recover its costs over a 30-year period by surcharging the water bill by only 40
per cent (rather than by the 100 per cent for households served by conventional sewer-
age). The charge for water was the “minimum tariff” (i.e. an assumed unmetered con-
sumption of 15 m? per household per month) of US$ 3.75. So the financial costs
of simplified sewerage were really low: only US$ 1.50 per household per month
(8,22, 23).

Water supply

Ideally, an on-plot level of water supply should be available, although in Pakistan, simp-
lified sewerage works well with a hand-carried water supply service level (see below).

Population density

As shown in Figure 3, population density is a key parameter in determining the cost
and appropriateness of low-cost sewerage. In Natal in northeast Brazil, condominial
sewerage was cheaper than on-site sanitation systems at a population density of 160
persons per hectare, but this must be checked in each particular case.

Community participation

The success ‘of condominial sewerage in northeast Brazil is the result of an effective
partnership between the sewerage authority and the community. The community is
responsible for the operation and maintenance of the condominial sewers within the
housing block. The sewerage authority is responsible only for the public sewers (i.e. the
sewers outside the housing block). Assignment of these responsibilities must be dis-
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cussed with the community before such a scheme is implemented. Community mem-
bers must understand what their responsibilities are to be and why these responsibili-
ties have been assigned to them (generally to reduce sewerage costs and enable a
service to be provided). Essentially these responsibilities tend not to be great, involving
only the removal of blockages (which are extremely rare and normally due to wilful
abuse of the system). In Brazil, the community usually devolves its responsibilities to
individual householders. In practice, this means that they are responsible for operation
and maintenance of the length of condominial sewer which passes through their prop-
erty (24, 25).

Institutional appropriateness

Usually, sewerage authorities are perfectly willing to accept responsibility for low-cost
sewerage schemes. This is very important as they do not generally accept responsibility
for on-site sanitation systems, leaving this to the municipal council, which may or may
not be able to discharge the associated tasks (especially emptying of latrine pits) effec-
tively. On-site systems are consequently often not fully satisfactory. In contrast, a good
partnership between the sewerage authority and the community means that low-cost
sewerage systems are operated and maintained very well (25).

The wastewater collected in low-cost sewers reguires treatment before discharge into
a surface watercourse or reuse for crop irrigation or fish culture. Usually, the most
appropriate treatment process is carried out by waste stabilization ponds (see 26, 27
and 28). It is also worth noting that on-site systems can be upgraded over time, with
corresponding improvements in water supply, to settled sewerage systems (see 2, 10).

Table 1 summarizes the characteristics, advantages and disadvantages of both settled
and simplified sewerage.

Field examples of low-cost sewerage
Settled sewerage in Zambia

Settled sewerage was originally developed in the late 1950s by Mr L J Vincent, Man-
ager of the then African Housing Board of Northern Rhodesia (now the Zambian
National Housing Authority) (29). Conventional and sullage agua-privies did not work
well in Northern Rhodesia and so settled sewers were developed to remove the settled
wastewater (toilet wastes and sullage) from the aqua-privy tanks. The first such system
was installed in 1960 at Kafue, an industrial township 50 km south of Lusaka (30). The
land here, known as the Kafue Flats, is very flat, with a fall of only 1 in 2000. The
sewers were designed for daily peak velocity of 0.3 m/s, and the pipes were 100 mm
minimum in diameter, laid at a minimum gradient of 1 in 200. They were designed to
flow when only partially full and not, unlike the more recent North American systems
described by Otis (7), for surcharged flow. The system at Chipanda in Matero Township,
Lusaka, is described below; but several others exist and are described elsewhere (31,
32, 33).

The Chipanda system was installed in 1960 and serves 532 households. Each aqua-
privy block serves four households. Each household has a water tap and a sink immedi-
ately outside its toilet compartment which discharges its sullage into the aqua-privy
tank (Figures 5 and 6). The tank effluent discharges, via a 100-mm diameter asbestos
cement connector pipe, into a 150-mm diameter asbestos cement lateral sewer which
runs between most of the compounds. Originally the settled sewage was treated in a
series of waste stabilization ponds, but these were abandoned wr.en the settled sewers
were connected to the city’s expanded conventional sewerage system.
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Table 1. Summary of characteristics, advantages and limitations of
settled and simplified sewerage

Settled sewerage Simplified sewerage

Initial requirements: Adequate water supply (preferably Adequate water supply (preferably
on-plot, although the system can on-plot, although the system can
work with hand-carried supplies).  work with hand-carried supplies).

Main characteristics: Household wastewater is settled in Household wastewater discharged

a solids interceptor tank (single- directly (i.e. without settlement) into
compartment septic tank). Tank small-diameter (100 mm minimum)
effluent discharged into small- plastic or vitrified clay pipes laid at
diameter (75 mm minimum) shallow depth and low gradients
commonly plastic pipes laid at (e.g. 1in 270 (0.0037 m/m) for a
shallow depth, at an inflective 100-mm diameter pipe serving up to
gradient. Wastewater treated in 1200 people). Wastewater treated in
facultative and maturation ponds  anaerobic, facultative and maturation
(or discharged into conventional ponds (or discharged into conven-
sewer system). tional sewer system).

Suitability criteria: Most suitable in areas with existing Most suitable in high-density low-
septic tanks. income areas.

Principal limitations: Sewerage authority has to assume  Community has to accept responsi-
responsibility for regular (e.qg. bility for operation and maintenance
annual or biennial) emptying of of condominial sewers laid within

solids interceptor tank, and ensure the housing block.
that only settled sewage
connections are made to the sewers.

Requirements for Sewerage authority: regular Community: removal of any sewer
operation and inspection of sewers; maintenance  blockages within housing block.
maintenance: of any lift stations; interceptor tank Sewerage authority: regular

desludging; operation of treatment inspection of ex-block sewers;*

works. maintenance of any lift stations;

operation of treatment works.

Costs: USA: capital costs of around Northeast Brazil: capital costs of
(These are indicative 50-60% of conventional sewerage US$ 300-500 per household
costs. Local costs in areas where new solids (compared with US$ 1500 per
must be properly interceptor tanks are installed (less household for conventional
estimated). in areas with existing septic tanks). sewerage).

* Ex-block sewers are laid in the public domain, i.e. under a pavement or street, as opposed to inside a
housing block or within a private domain. The community would be responsible for maintaining sewers
inside housing blocks.

Condominial sewerage in Natal, Northeast Brazil

Shallow sewerage was first developed in the low-income settlements of Rocas and
Santos Reis in the city of Natal, the capital of the northeast Brazilian State of Rio Grande
do Norte, by the Sanitation Research Unit of the State Water and Sewerage Company
(CAERN) (8, 22). Rocas and Santos Reis are two neighbouring squatter settlements
where approximately 15 000 people have settled, giving an overall population density
of 350 persons per hectare. These settlements were spontaneous and essentially wholly
unplanned.

The 3100 houses and buildings in the area were distributed over 86 blocks. Over half
the houses were located on plot sizes less than 80 m? and had constructed areas of less
than 60 m?. They were therefore contiguous on at least one side with neighbouring
properties with little or no space between them. Some space was usually available at
the back of the house for a small garden. Income levels were exceptionally low, with
two-thirds of the population earning subsistence wages below the country’s poverty
line.
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maintenance of the length of sewer laid within its property; a simple inspection cham-
ber was built for this purpose at each household connection to the sewer.

The pilot in-block condominial sewer was constructed in 1981 and operated for over a
year while the planning of other block and street sewers proceeded. Block meetings
were then arranged for the remaining 85 blocks, and residents in these blocks were
encouraged to visit the pilot block and talk to the people living there to obtain their
views on the system. This led to spontaneous acceptance of the system and a great
demand to extend it to the remaining blocks. An unprecedented connection rate of 97
per cent was achieved in the first year of construction.

Within five years, the shallow sewer system was also being used in other towns within
Rio Grande do Norte and was being implemented in all low-income housing schemes
in the State without exception. During this period, it also began to be used in other
states in Brazil such as Pernambuco, Rio de Janeiro, Minas Gerais and Sergipe. More
recently, condominial sewerage has been used on a very large scale in Brazil through
the World Bank PROSANEAR | Project (Table 2).

Table 2. World Bank PROSANEAR Project statistics

State City Number of Capital cost
beneficiaries per person (US$)

Para ) Belem 126 000 232

Ceard Fortaleza 186 000 78

Pernambuco Recife 9 000 209

Rio de Janeiro Rio de Janeiro 445 000 87

Angra dos Reis 70 000 61

Source: World Bank. People, poverty and pipes: the power of community participation and low-cost tech-
nology to bring water and sanitation to Brazil's slums. Washington, D.C., The World Bank (Infrastructure
and Urban Operations, Department 1, Latin America and Caribbean Region), 1996.

Condominial sewerage in Orangi, Karachi, Pakistan

Approximately 40 per cent of Karachi’s population lives in squatter settlements (locally
termed “katchi abadies”). Orangi, the largest squatter settlement in Karachi and in
Pakistan, is situated 12 km from the centre of the city. It has an estimated population of
800 000, settled in sub-standard conditions in an area covering approximately 2000
hectares. At the start of the project, average household incomes were at subsistence
levels, and infant mortality and the incidence of excreta-related infections were both
high.

The settlement was a result of migration from the former East Pakistan, which had
taken place during the period immediately before and after the creation of Bangladesh.
Although the largest of the katchi abadies, Orangi lacked the minimum of basic infra-
structure and essential amenities. In March 1983, the Bank of Credit and Commerce
International Foundation (BCCI), in collaboration with UNCHS (Habitat), initiated a three-
year community development project, aimed at improving the living conditions of the
people of Orangi (see (8)). )

The project aimed to promote implementation of low-cost infrastructure interventions,
particularly for sanitation, given the urgent need for sanitation improvement in the
project area. The water supply to Orangi was via unevenly distributed communal stand-
pipes which operated for four hours a day only, in the afternoon. Water was stored in
in-compound tanks in most of the houses; on average, 20 to 30 litres were used by
each household member each day. Only rudimentary plumbing fixtures were present in
the area, and most washing was confined to a special wet room used for both bathing
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and washing clothes and utensils. The most common form of sanitation in the area was
bucket latrines and the socio-religious custom of using water for anal cleansing neces-
sitated the carrying of water to the toilet. “Scavengers”, who undertook the removal
of excreta from the bucket latrines, charged US$ 1 per month for the service, but no
provision existed for the disposal of sullage.

In 1984, Chisty Nagar, a Bihar community within Orangi, was selected as the first loca-
tion to start the condominial sewerage programme. The project area contained 555
plots, 408 of which had houses built on them, and an average gross population density
of 193 persons per hectare. A remarkable feature of the area was the regularity of its
urbanization, with average plot sizes of 100 m?, 50 per cent of which, on average, was
occupied by the house. Even more remarkable was the existence of a service lane,
designed to provide access for nightsoil removal by the scavengers.

General community meetings were held after midday prayers at the mosque on Fri-
days. Local community leaders were selected and the programme was described. Dis-
cussions held with the community revealed a preference for some form of waterborne
sanitation, but conventional wisdom dictated that the unreliable intermittent water
supply and low levels of water consumption in the area would rule out use of conven-
tional sewerage. Average water consumption was found to be 27 litres per person per
day; with conventional sewerage, consumption is much higher, generally over 100 li-
tres per day.

Only condominial sewerage offered any chance of success. Although condominial sew-
ers had not been previously installed under conditions of such limited water use, and
with manually flushed ceramic toilet squat pans, their mode of operation suggested
that they would nevertheless function satisfactorily. An analysis of the costs of various
sanitation options also indicated condominial sewers to be one of the cheapest op-
tions. It was therefore decided that condominial sewerage should be implemented in
Chisty Nagar.

Meetings were held with the community to present the proposed designs and to estab-
lish a procedure for raising the required capital which had to be found in full by the
community. The community nominated a trusted member to be the custodian of the
funds raised. It was also envisaged that maintenance committees would be established
as social mobilization advanced, in order to maintain the condominial sewers after
installation.

Condominial sewers, laid in the service lanes (until then only used by scavengers for
emptying nightsoil buckets), were designed according to criteria similar to those devel-
oped in Brazil; they received the wastewater from the manually flushed squat pans and
all household sullage. A grit/grease trap, made of cement mortar (including fine aggre-
gates) was provided in each house, as the main point of sullage collection and as a
preventive maintenance device. One inspection chamber was provided to serve two
plots, and each water closet connection was appropriately ventilated. In addition to the
service lane sewers, an interceptor sewer was constructed to drain the lane sewers into
a communal septic tank. The effluent from the tank was discharged to the nearby dry
water course.” The shallow sewer layout adopted in Chisty Nagar is shown in Figure 7.

The internal plumbing and lane sewers comprised 30 and 31 per cent respectively of
the total cost, which amounted to approximately US$ 45 per plot. An alternating twin-
pit pour-flush toilet, which disposes of excreta only, would have cost approximately
US$ 51. As in northeast Brazil, condominial sewerage vvas cheaper than on-site
sanitation.

Y In most circumstances this is not the best soluticn. Whenever possible, wastevsazer should be treated
before discharge.
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Figure 7. Layout of condominial sewerage in the
low-incomesettlement of Chisty Naga in Orangi,
Karachi, (Pakistan).
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Following the success of this first BCCI/UNCHS condominial sewerage project in Chisty
Nagar, the system was soon also applied in other parts of Orangi, eventually becoming
known as the Orangi Pilot Project. So far, around 750 000 poor people have been
served by condominial sewerage — a very successful example of technology transfer
from one developing country (Brazil) to another (Pakistan).
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Worm composting and
vermitechnologies applicable
to sanitation

—S. Zorba Frankel’

The past two decades have seen renewed interest in finding ways to harness earth-
worms to convert our increasing amounts of organic waste into humus. Various types
of earthworm are being used to turn “waste” into a useful resource and enabling some
existing waste treatment systems to be operated more efficiently. Waste treatment
systems that incorporate worm technologies can accept a wide range of organic matter
inputs, including human excreta, can destroy pathogens over time, and create a nutri-
ent-rich soil amendment as a product.

Some of these systems can be built with simple materials, and on small budgets. They
can be built to varying sizes to serve different-sized families and communities. Many
require little or no water beyond the amount provided by the organics.

This article provides basic definitions and explanations of vermicomposting and
“vermiculture ecotechnology”, and describes their successful use in many different
settings. More information on these projects may be obtained from the publications
listed at the end of the article.

What is vermicomposting?

Vermicomposting (worm composting) is the conversion of organic wastes by surface-
dwelling earthworms into worm castings (excreta). The redworm species Eisenia foetida
and Lumbricus rubellus are most commonly used in vermicomposting. In nature they
are often found where leaf or other organic litter falls onto the surface of the soil and
remains damp. in that setting they play the role of “emergency clean-up crew.” When
harnessed, their natural abilities in reproducing quickly and eating up to their weight in
organic materials each day are taken advantage of.

In many vermicomposting systems, and particularly those in homes, schools and indus-
tries in industrialized countries, redworms are housed in bins. Bins are most often made
of wood, but plastic, metal or any material which is not dangerous to the worms’
survival can also be used. Some manufacturers offer popular plastic bins for home use,
designed with holes for aeration. Models also exist that sport such features as a lower
chamber and spigot to collect and drain “worm tea” for watering plants, as well as
multiple-worm composting layers, and even a mechanical device for harvesting cast-
ings.

As with traditional composting, a balance is sought between carbon-rich materials like
leaves and straw, and nitrogen-rich material like food waste and manures. Usually,
these two types of material are mixed or layered in the worm beds to ensure more
complete decomposition and a good finished product. Worm bins in home settings are
first filled with moistened carbon-rich bedding like straw, leaves, or shredded newspa-

! Managing Editor, Worm digest, Eugene, Oregor:, USA.
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per. Then a small amount of garden dirt is added (the tiny rock particles aid the redworms’
digestion), and finally the redworms are introduced into their new homes. Feeding can
be daily or less often, depending on the user’s schedule. Redworms will eat about half
their own weight in food wastes per day (in most bins, under average conditions). As
the bedding decays via the activity of bacteria, the worms will simply begin eating it,
too! Castings can be harvested within three to five months, depending on how fin-
ished a product is desired. After harvesting (there are several methods), the worms are
put back into their bin with fresh bedding, to begin the process over again. These are
the most basic instructions for small worm bins. For more detailed information, consult
the publications listed at the end of this article.

The following are project examples using redworms which have been reported by Worm
digest, a US magazine.?

School lunch “wastes” not wasted

At Mill City Middle School in Mill City, Oregon, USA, sixty 5th-grade students use
redworms, in a well-designed bin, to vermicompost their food waste. They built five
OSCRs (Oregon Scil Corporation Reactor, named after the company that designed it)
from plans they purchased. The OSCR is a tall, rectangular plywood bin with large
upper and lower chambers separated by nylon rope weaving back and forth every few
inches. The upper chamber houses the redworms, and there is a plywood lid to keep
pests and light out. Students add food and paper waste to the upper chamber each
schoolday. As the composting mass grows higher and the redworms move upward,
they leave their castings below, suspended above the nylon rope. The lower chamber,
accessed through a hinged door, is a collection area for finished castings. A small rake
is used to dislodge the castings into the lower chamber, from which they are easily
removed. Although only a year old, this project has converted the food wastes of these
sixty students into worm castings, and both students and teacher are enjoying working
with worms.

Turning hog manure into a resource

Vermicycle Organics, Inc., in Charlotte, North Carolina, USA has tested the use of
redworms to process hog manure into organic fertilizer on a farm in their region. Part-
ners Tom and Chris Christenberry (who, as farmers, had previous experience with worm
composting) and Michael Edwards began their tests with open-field worm composting,
but found that weather created problems, including a poor end-product. Now they
separate the liquids from the solids in the manure and each week spread over five tons
of manure solids in thin layers on top of several long, raised wooden worm beds in a
greenhouse. A shade cloth, automatic misters, fans and greenhouse curtains help to
keep conditions optimal for the redworms. Their product, Vermicyclerm Worm Cast-
ings, has been received well by retail outlets and the three partners plan to expand their
work to more farms soon.(1)

2 Worm digest began publishing in 1993 with the aim of promoting the raising of redworms to convert
organic wastes into humus in households and schools. The range of vermitechnologies known and pro-
moted has widened since then, but vermicomposting with redworms in bins remains the most well-known
method. Interest in worm composting in the US seems to be growing, judging from the increased media
coverage of worms, worm curricula in schools, and the growing number of requests for Worm digest
subscriptions, publications and assistance.
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Vermicomposting toilets
Clivus Multrum

Aerobic composting toilets are already used in many parts of the world to turn human
waste into soil (2). Redworms can enhance their operation, requiring only the addition
of a simple moistening system. Such has been the experience with the Clivus Multrum
system which has made regular use of redworms for the past five years. The Clivus
system was first created in 1939 in Sweden, and sold in the US and elsewhere by Clivus
Multrum, Inc. beginning in 1973. A typical home might include an ultra-low-flush toi-
let, a kitchen waste-disposal chute and a large composting chamber below the floor or
in a basement. “Clivus” means slope, named for the sloping plane within the composting
chamber that directs liquids to a separate area below the composting mass, from which
it is then removed by pump. A fan-driven ventilation system vents odours from the
toilet room. A family of four can expect to remove small quantities of (solid) compost
via a door at the front of the com-
posting chamber after a period of one
to several years. An estimated 10 000
Clivus Multrum toilets are in use world-
wide.

AlasCan

Clint Elston of Minnesota has devel-
oped a worm composting system for
colder climates. He had experience sell-
ing Clivus Multrums while living in Colorado. But when he installed them in Alaska
(where most rural villages do not have adequate sanitation systems), he found that the
Clivus systems did not operate well due to the extreme cold. So, over twenty years ago,
he began work on the AlasCan system, a complete organic conversion system for house-
holds. At the heart of the system is the vermicomposting tank, which accepts toilet
wastes from an ultra-low-flush toilet (a marine toilet) and from a dedicated kitchen sink
with a waste-disposal unit. The tank is super-insulated (R-20+) and pre-warmed by
house air in a heat exchanger. The other main component of an AlasCan system is the
wastewater treatment system, which accepts all household greywater (including from
showers, bathtubs, sinks and washing-machines). The AlasCan system is designed for
minimal user involvement and uses motor-driven agitators, a pump, sprayer and ex-
haust fan to ensure continuous good functioning. According to AlasCan, the system
produces about 10 cubic feet of vermicastings per year for a household of two adults
and two children. The system’s cold-weather capabilities have won it some acclaim. At
this time, Buckland, Alaska, a village of 82 homes, has passed resolutions to install the
AlasCans exclusively, and has contacted another village in order to help them do a pilot
project.

Vermiculture ecotechnology

Dr Uday Bhawalkar is director of the Bhawalkar Earthworm Research Institute in Pune,
India. He researches and designs systems that use aerobic bacteria and burrowing earth-
worms to convert organic wastes (including human excreta) into humus. He calls the
basic method he developed “vermiculture ecotechnology” in which ”diverse organics,
via an already-operating ecosystem (bacteria, managed by burrowing earthworms), are
turned into plant nutrients.” The key players are aerobic bacteria living in the earth-
worm’s burrow, gut and surrounding soil, plus the eartmvworms themselves, which
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preferentially encourage good bacteria while discouraging unwanted (anaerobic and
pathogenic) bacteria.

When choosing a site for vermiculture ecotechnology, a root zone must be available. If
the site does not.already have plants growing on it, then some trees or taller bushes
must be planted there. Next, a thin layer of organic wastes is applied directly on the
soil, along with some rock dust (powder) to provide necessary plant minerals and to
balance the pH. A moisture-retaining layer of leaves or straw, etc., may be added.
When available, some of the vermicastings from another site will get things started
more quickly, especially if the soil is not already very biologically active. Food waste can
be added at an increasing rate, as bacteria and worm populations grow. Again, for
more detailed instructions, consult the books in the resources section.

In India, Dr Bhawalkar has put vermiculture ecotechnology to work at many:sites with
varying organic waste sources. Most notable has been the project at Venkateshwara
Hatcheries, Ltd., in Pune. This poultry processing plant produces four tons of poultry
offal daily, which goes to twenty 120 m? concrete bins inoculated with a culture of the
native burrowing species, Polypheretima elongata. Trees have been planted along the
mid-line of the bins and, judging by their health, provide assurance that the vermiculture
is proceeding well. Bhawalkar calls what is left after the bacteria and worms have
worked through the material “biofertilizer”. These microbially-rich vermicastings, full
of beneficial bacteria, are sold to farmers under the name of “Biogold”. Venkateshwara
Hatcheries, Ltd. plans to use vermiculture ecotechnology at its other 12 operations in
India as well.

Although Dr Bhawalkar has shifted his focus to another, newer vermitechnology,
several people are still very active in spreading the use of vermiculture ecotechnology.
Rahul Babar, a partner in NRG Tech Consultants, offers expertise in vermiculture
ecotechnology for setting up complete and ready-to-use solid and liquid waste man-
agement projects. Shantu Shenai, director of the Green Cross Society and SOS (Save
Our Selves) in Bombay, India, has initiated nearly 20 projects in that area using the
Bhawalkar method. -

Figure 1. Cross-section of vermifilter
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In the vermifilter a group of selected plants provide an active root matrix that creates the desired micro-
climate for both bacteria and earthworms. This root matrix feeds on the inorganics and other growth factors
produced by the bacteria and earthworms, while at the same time sending biofeedback to the bioprocessors,
letting them know what the plants need. There is little operation and maintenance required, provided the
designed loading rate is not exceeded. (Typical design parameters: Hydraulic loading up to 0.5m/day and
organic loading up to 1kg/m2/day). Stephen White, from Worm digest #8.
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Vermifiltration of sewage

The vermifiltration of sewage (3) is an application of vermiculture ecotechnology de-
signed by Uday Bhawalkar. It was adopted at the Sahjeewan School at Panchgani
(Maharashtra) after the failure of their septic system due to clayey soil. The project was
set up by Bhawalkar, and by 1995, was handling the waste of over half of the school’s
student population of 750.

The Sujala technique

Dr Bhawalkar is currently involved in promoting his newest technique, “Sujala” (which
means “clear water” in Hindi). The technique makes use of the beneficial bacteria fixed
on the castings of a specific species of earthworm (again, Pheretima elongata in projects
in India). Sujala is in use at the Taj Group of Hotels in India. These hotels, located in
remote sites, sought to use natural methods for wastewater treatment. V. Mahendrakar
and B. B. Hallett (4) report in issue #15 of Worm Digest: “In the existing septic tanks, by
adding Sujala, BOD [biochemical oxygen demand] levels were reduced from 200 mg/!
to about 30 mg/l and odour was reduced and water clarity increased in 3—4 weeks of
operation. Approximately 150 kg of Sujala bacteria were added to a 15 m? septic tank.”
To summarize, after three to four months they saw an increase in pH from 6.5 to about
7.1 and an end to odours, a BOD and COD [chemical oxygen demand] reduction of
between 50 and 80 per cent, water output at a quality level for use in the garden and
a savings of about US$ 16 per day in electricity.

Conclusion

Presently we have a great need for efficient systems that process our increasing organic
wastes. At the same time, in many parts of the world, our soils are growing poorer because
we do not return to them as many or more nutrients than we take. Both problems have a
common solution: we need only ask the capable earthworm for its help.
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