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RWHP PROGRESS REPORT FOR JUL-DEC 1991

SUHMARY

Thi3 is the progress report for the Rural Water for Health Project for the
second half year of 1991. Awaiting approval of the second phase of the Project
1991 has been designated as interim year and is being financed from funds left
over from the first phase. A new project proposal has been drafted and
submitted during this reporting period.

Project activities returned to full swing during this period after they had
been greatly affected by the security situation in and around Solwezi during
the previous reporting period. In Kasempa District activities continued to be
focused on the post-construction phase. The strengthening of communities to
operate and maintain their own water facilities has been and will remain the
main task. The first ever village caretaker training courses conducted during
this reporting period should go a long way towards the new Project policy of
community managed operation and maintenance.

In Solwezi Project activities picked up fairly quickly attar a five month
suspension during the preceding reporting period. Activities focused mainly
on pre-construction activities to enable construction teams to start actual
well construction. A total of nine wells were constructed auring this period
and one previously constructed well was redeepened. Another four well3 under
construction at the end of 1991 have been carried over to 1992.

During this reporting period the Project has also made a serious move towards
more community management, and as a result more sustainable, implementation
policies and procedures. A start was made during the drafting of the new
project proposal and this was consolidated during the Project workshop held
in December 1991 to work out the new policies in comprehensive and workable
implementation procedures. Most of this time consuming work will be completed
during January and February 1992.
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1. BACKGKOOND

\:

The Department of Water Affairs (DWA) with assistance from the Netherlands
Government has been constructing hand-dug shallou wells in two districts of
the North Western Province since 1984. The Rural Water for Health Project
(RWHP - ZH/OO/073) started in 1988 as the successor of the Drought Contingency-
Project (DCP).

The immediate objectives of the Project are fourfold, namely: (1) construct
on community self-help ba3is, a total of 126 improved and new wells; (2)
ensure maximum sustainability of completed wells; (3) maximise health
benefits; and (4) institutional building of DWA.

Upto the beginning of this reporting period a total of 198 yells have been
constructed, 109 of which were implemented during RWHP Phase I. Table I.I
shows a summary of Project achievements so far.

Table 1.1 Summary of Project Achievements

I

Project/Phase

DCP, 1985-87
RWHP-I, 1988-90
Interim Year, 1991

Totals

District

Kasempa

41
55

96

Solwesi

48
54
9

111

Total

89 ;

109
9

:
;

207 :

I .
I .
I .

The RWHP is being implemented in Kasempa and Solwezi Districts. The local
beneficiaries are expected to provide voluntary, unskilled labour for weli
excavation and collection of locally available construction materials. DWA nas
overall responsibility for implementing the Project and provides most of the
technical senior staff. Besides DWA the Department of Social Development
(DOSD) and the Ministry of Health (MOH) also participate in the Project ana
provide senior and sub-senior 3taff.

RWHP has been funded by» the Netherlands Government (DGIS) and the Netherlands
Development Organisation (SNV) has been the administering agency for the
Project. DGIS funds are used for all Project expenditure except for salaries
of seconded staff.

2. PROJECT EXTENSION

The first phase of the RWHP was originally planned for a three year period
(1988-1990). A proposal for a second phase was prepared and submitted in
October 1990 to the Zambian Government and DGIS. In Hay 1991 the donor
indicated that it was not content with the proposal. It was then decided that
a new proposal neeeded to be drafted. It was also decided that 1991 would
become an interim year to be financed from funds left over from the Project's
first phase. An annual plan and budget for 1991 were prepared and submitted
in early June 1991.



j A new project proposal for a second phase of the Project has been prepared and
1 submitted to the Zambian Government and DG!; u. early .crcber 1991. The
""I recommendations made by a consultant, an economist, wnu assessed the financial
J and economic viability of the first draft have been incorporated. This

| consultancy took place during August 1991 and concerned itself primarily with
"1 financial sustainability, cost effectiveness and investment cost issues.

-' 3. SUMMARY OF IHPLEHENTATION PSOGKESS

During 1991 construction activities were limited to Solwezi. Mo new wells were
started in Kasempa since the original target had been achieved during 1990.

1991 PROJECT OUTPUT

A total of nine veils have been completed ana
one well has been rsdeepened in Solwezi.

During this reporting period a total number of nine weiis were completeu.
Furthermore a well originally constructed under DCP was redeepened during the
same period. At the end of 1991 construction work on an additional four wells
has been carried over to 1992. Furthermore digging by Project beneficicaries
has started at fourteen different communities during this reporting period.
Details are shown in Annexes 1, 2 anc 3. Table l.i shows à breakdown or
Project achievements since 1985.

4. OPERATION AND MAINTENANCE

The proper operation and maintenance of water facilities provided, thereby
guaranteeing the sustainability of those facilities remains one of the major
concerns of the Project. The principal objectives of the Project in providing
safe and adequate drinking water in order to improve health standards by
controlling water-related diseases can only be met if a lot of efforts
continue to be concentrated towards operation and maintenance aspects.

During this reporting period the Project has started to move towards a
community managed operation and maintenance system, thereby transferring the
responsibilities from the participating departments to the communities. An
overall policy frame work has been included in the new project proposal and
this is being worked out at present. The originally planned Users Support
Programme (USP) will be.trimmed down to reflect the new direction.

An active, reliable and well organised Village Water Committee (VWC) is
essential for a community level operation and maintenance system to work. The
Project has continued to train VWCs. During this reporting period a total of
46 VWCs attended one-day training programmes in Solwezi. In July 1991 tne
Project conducted its first ever village caretaker training course in Kaserapa.
The sustainability of the facilities depends to a large extent on the
availability of local resources, including technical skills, to operate ana
maintain them. Furthermore, the costs for operation and maintenance will be
substantially reduced if the communities are capable of carrying out most
technical tasks. From each completed well site two VWC members are to be
trained in operation and maintenance procedures, and minor repair techniques.
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During thi3 reporting period a total of 69 village caretakers attended the
four three-day training programmes conducted.

1991 PROJECT OUTPUT

A total number of 140 village water committees
attended one-day training programmes in Kasempa
and Solwezi.

In Kasempa 69 village caretakers
for the first time ever.

were trained

During 1992 the Project will continue to train new VWCs before construction
commences. Also a start will be made in organising refresher training
programmes for existing VWCs. The objective of conducting those refresher
courses is to raise the VWC members' awareness of the importance of
maintenance, to inform them of their responsibilities and the US? procedures
and to stress the need for community involvement. Village caretakers will
continue to be trained in Kasempa and training will begin in Solwezi during
the first quarter.

4 >-. 5. PARTICIPATION AMD EDUCATION ACTIVITIES

Participation and Education Programme (PEP) activities are increasingly being
used to actively involve the communities in the planning, implementation and
maintenance stages of their water supply facilities. The Project's objectives
will never be achieved without a much higher involvement of the beneficiaries
than practised in the past.

Activities in Kasempa have mainly focused on increasing the sustainaMlity of
the facilities provided and increasing the well beneficiaries' awareness on
water and sanitation related issues by strengthening the existing VWCs,
conducting training programmes for village caretakers, and integrating the
Project activities, such as community support visits, in the participating
government departments. At present a total of 26 extension workers from
existing extension programmes are actively involved in the USP activities in
Kasempa.

In Solwezi most of the PEP activities during this reporting period were
related to pre-construction activities for new to be constructed wells. Due
to the fact that Project activities had been suspended during the first five
months of 1991 and that after this break activities had to start in a
completely new area of the district, an almost impossible work load had to be
dealt with. This is the main reason that apart from a few training programmes
for existing VWCs no other USP activities could take place. During this
reporting period a total number of 39 new well applications were assessed of
which 25 qualified for assistance. 24 of those communities were promoted
afterwards.

Although construction activities have mainly been concentrated in two wards,
pre-construction PEP activities have moved on to two adjacent wards, during
this reporting period. Also in Solwezi time has been spent on the integration
of Project activities in the existing extension services. Presently 20
extension workers are taking part In Project/USP activities.
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I

1
Î

To contribute to improved performance and motivation of extension workers in
the two districts the Project has started to make available bicycles to them
at subsidised rates. Bicycles are being sold at 50 per cent of the actual
costs, giving the full responsibility to the individuals rather than to their
departments.

1991 PROJECT OUTPUT

Requests for 39 new wells were assessed in
Solwezi of which 25 communities qualified.

A total of 5 ward meetings and 33 promotion
meetings were conducted in Solwezi.

1
•jj

il

In December 1991 a one week workshop was organised by the Project in Kitwe to
discuss the new project proposal and to work out detailed project procedures
to be used during the second phase of the Project. This workshop has been
succesful in making Project staff aware of the new direction the Project is
taking and is the first step towards a more effective Project.

6. TRAINING PROGRAMES

Training of Project beneficiaries, extension staff, and Project staff remains
a prominent part of overall Project activities. Annex 4 shows a summary or"
training courses and workshops organised and conducted during this reporting
period.

Except for the community development course and the participatory training
courses (Training for Transformation), which have been developed and conducted
by two NGOs1, all other training activities shown in the attached annex have
been planned, organised and conducted by the Project.

In addition to the training activities organised or facilitated by the Project
a few Project staff attended training courses conducted by official training
institutes. The Project Supervisor for Solwezi attended a four-month dipioma
course in water supply and sanitation at the University of Zimbabwe and his
assistant attended a 'four-week advanced supervision course at a training
institute in Kitwe.

1991 PROJECT OUTPUT

The following training activities were
conducted by the Project:

40 VVC trainings;
4 village caretaker trainings;
4 PEP planning workshops;
3 participatory trainings; and
3 RWHP Project staff workshops.

1
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The practical training planned for construction staff employed by the Project
could not take place. Instead the Project workshop in Kitwe which was
originally not planned for was found to £>e of greater importance. The
construction staff training has been rescheduled for the next reporting
period.

During this reporting period little time could be devoted to develop
promotional and teaching material to be used during training programmes and
community support visits. At the end of 1991 a new set of posters was
developed which are being pre-tested at present. During 1992 more time must
be spent on this matter and this will be facilitated by the fact that a Dutch
student will spend eight months at the Project doing her practical training
which mainly focuses on research into possible substitutes for drama.

7. HANFOWER SITUATION

i :
i :

During this reporting period the manpower situation has hardly changed. The
only change which took place was the replacement of a DOSD/PEP member in
Kasempa necessitated by an extensive maternity leave request. The replacement
is an old acquintance of the Project. Table 7.1 shows a summary of the
manpower situation at the end of this reporting perioc.

Table 7.1 Summary of Hanpower Situation

Employed
Seconded

RWHP
DWA
DOSD
ilOH

Totals

by/
by

Number of

Dec 1991

29
14
3
3

49

Staff

% ;

59 ¡
29 |
6 !
6 |

a
100 j;

The number of staff seconded by SNV remained at two during this reporting
period. The Project Manager and Hechanical Supervisor will be joined by a
Participation and Education Advisor sometime in early April 1992.

The manpower situation is expected to change quite drastially during 1992 as
soon as the Project gets the go ahead to start preparation activities in
îlwinilunga.

8. INSTITUTIONAL DEVELOPHENT

The long awaited restructuring of the Water and Sanitation Sector in Zambia
got a major boost during this reporting period. In September 1991 a high level
workshop was organised to discuss this issue. The Solwezi based Provincial
Water Engineer attended that workshop. However, at this stage it is still
uncertain what exactly will happen, and when it is likely to happen.
Restructuring of the sector is not expected to affect the Project in the
forthcoming years.
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The Project has a minimal but not insignificant role to play in strengthening
participating government institutions. This mainly through manpower
development. The senior and sub-senior staff seconded by DWA, DOSD and ÎIOH
continue to be prepared to take up responsibilities and among them seven
attended training courses to improve motivation and performance during this
reporting period.

- - 9. LOGISTICS

If Due to the absence of a new Project Agreement procurement could only take
* — place on a limited scale during this reporting period. Even so the Project has
I been able to locate some reliable external suppliers in the South East Africa

] region during this reporting period. This should avoid problems encountered
I in the past when too much reliance was placed on one supplier who did not meet
* -̂. ' . expectations.

I ""' In July 1991 an internal audit of all stores was carried out to review store
•k -i system procedures. The overall situation can be described as satisfactory.

_J Also procurement procedures were reviewed and have been improved where it was
' felt necessary. As a result procurement is done more systematically and the
*' 71 previously ad hoc shopping trips should now be a thing of the past.
., il
| In early October 1991 one of the Project's two Mercedez Benz trucks was stolen

~j at gun point in the Copperbelt. The driver who was on his way to load cement

I -' escaped with only a fright. Although the mishap was reported to the police
within half an hour the truck has not been recovered. Since this is not the
first Project vehicle theft the Project has decided to insure all vehicles in

i Financial monitoring, accounting and reporting procedures, improved and
1 simplified during the previous reporting period, have been consistently
" -j followed. However, during this reporting period SNV The Hague issued new

J • financial reporting instructions. The Project will start using those as early
I as January 1992. An external audit of the accounts and stores for the fiscal

"j year of 1991 will be conducted during March 1992.
_ - i '• •

10. TECHNICAL DEVELOFHEHT

During this reporting» period a prototype for a new set of well liner
production moulds was manufactured by a firm in the Copperbelt. After it
proved to be effective a follow up order was given to the same firm. Due to
the fact that the owner of that firm was involved in an almost fatal car theft
shoot out moulds have not been produced as originally planned. The first set
of production moulds should now be available in early 1992. Production trials
of the new liners will be carried out during the next reporting period.

i :
i;
i :

- The trial order placed with a firm in Zimbabwe for a hand-auger drilling rig
_ and two bucket pumps has been a classic example of failures in communications.

I This is mainly due to previously adopted long-winded procurement procedures.
~ Although these goods were expected sometime in the second half of this

g _ reporting period they only arrived in January 1992, and then only partly. As
| _ a result trial installation could not take place and this should now take

place during the next reporting period. Also sometime during the first half

I - : of 1992 a trip is planned to another water project in Northern Province of

_ Zambia which has gained vast experience over the past years in installing
^ bucket pumps.
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11. FINANCIAL REPORTING

1

J

The expenditure for this reporting period together with an updated version of
the preceding period is presented in Annex 5. Annex 6 shows the expenditure
overview for the whole of 1991 which can be summarized as below in Table 11.1.

Table 11.1 Summary of 1991 Project Expenditure

Code

9100

9200

9300

9400

9500

9600

9666

9800

Description

Project Development

Personnel Costs

Consultants

Procurement and Investment

Operational Co3ts

Training

Work Advances

Contingencies

Grand Total

Total
Spent

(1000's)
(Dfl)

0.0

137.0

39.9

77.4

285.6

44.0

23.8

0.0

ÓO7.7

1991
Budget
(1000's)
(Dfl)

0.0

165.1

65.2

85.0

342.7

64.4

0.0

72.2

794. ó

Unspent
Balance
(1000's)
(Dfl)

0.0

28.1

25.3

7.6

57.1

20.4

(23.8)

72.2

186.9

5
Spent ¡

(*) i

0

83 |

61 "

91 !
11

83 S
¡1

68 í

1

76.5 :

The expenditure shown is a fairly true reflection of all expenditure made
during 1991 by RWHP-Solwezi, SNV-Zambia, SNV-The Hague and others on behalf
of the Project. Hinor differences with the expenditure overview at SNV-The
Hague are likely to arise due to different coding practices and other small
discrepancies.

The above table shows that actual expenditure for most cost codes has been
pretty much as envisaged when preparing the original budget for 1991.
Expenditure for cost code 9300 "Consultants" has been below earlier
expectations due to the fact that a consultancy mission planned for the second
half of 1991 to study the issue of sustainability could not take place because
of other commitments by the proposed consultant.

During 1991 the Project has been able to generate some income from the
mechanical workshop in Solwezi and the USP workshop in Kasempa. The fact that
reliable and efficient workshops are not available in and around Solwezi
creates a dependency on the Project. The advantage of this dependency is that
the Project and in future the DWA will be able to recover part of the annual
costs to run those workshops. Table 11.2 shows a summary of income generated
during 1991 by the workshops.

At present the workshops are using rates based on official rates used by a
local parastatal workshop. In early 1992 the Project will develop a new set
of standard prices. This new pricing system will differentiate between
"commercial" activities and USP activities. The prices for the latter will be
on cost-recovery basis whereas the former will be based on prevailing
commercial rates in the region.

wmmw.
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Tatle 11.2 Suanary of Incone Generating Activities

1991 Totals

Project

Solvezi

108,000

Workshops'

Kasempa

39,000

Income (Zkwj

Total

147,000 ;

12. FÜTÜBE ACTION

Awaiting the approval for the second phase of the RWHP, DGIS has once more
agreed to finance the intermediate months from funds left over from RWHP-I.
An annual plan and budget for 1992, based on the strategies and work plans
presented in the new project proposal, was submitted in October 1991.

For the coming period substantial changes to the original annual plan for 1992
are not foreseen. Some of the more prominent activities planned for the coming
period have been highlighted in this report.
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SL NO

1
2
3
4
5
6
7
8
9

10

WELL
CODE

01.2.1
01.2.2
01.2.5
TO.3.1
17.1.15
17.1.6
17.1.7
17.1.8
17.1.4

17.1.1

WARD

Chcvwe
Chovwe
Chcvwe
Ma te bo
Muselé
Muselé
Muselé
Muselé
Muselé

Museie

NAME OF VILLAGE

Wamafwahû Village
Wamafwaha Schcci
Katoka
Matebo Capitol
Won y in wa
Kakunto
Kalepa
Chikonda
Nyanga

Museie Capitol

Totals
Averages per Well

PRESENT
POPULATION

250
300
250

190
170
310
250
330
250

0

2330
260

N

1

1
1
1
1

5

D
1

"i

1

3

TYPE
R

1

1

RP

0

RD

1

1

DATE
STARTED
16.07.91
16.07.91
23.07.91

11.09.91
15.08.91
18.09.91
25.09.91
07.10.91
17.07.91

06.11.91

DATE
COMPLETED

03.09.91
03.09.91
12.09.91

24.09.91
07.10.91
04.11.91
04.11.91
12.11.91
16.12.91

16.12.91

WELL
DEPTH

11.75
11.90
14.00
14.10
12.10
11.15
12.10
11.60
18.80

11.30

13.00

REMARKS

Originally completed
on 16.10.87.

Notes: - Present population is arrived at by multiplying the surveyed numbet
- Type: N = new; D = deepening; R = rehabil i tation; RP - repair; ami

households by an average of 5.5 persons per household.
Ï -• redeepeninq.

• t i

I
CO

I

O
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AU1CEX 2 : «ELLS CARRIED OVER FROM 1 9 9 1

WARD

MUSELE
MUSELE
MUSELE
MUSELE
MUSELE
MUSCLE
MUSELE
MUSELE
MUMENA
MUMENA
MUMENA
MUMENA
MUMENA
MUMENA
MUMENA
MUMENA
MUMENA
MUMENA
SHILENDA
KAMALAMBA

'TOTALS

CODE

17.1.12
17.1.10
17.1.14
17.1.16
17.1.11
17.1.15
17,1.9
17.1.13

15.1.2
15.1.3
15.1.6
15.1.7
15.1.8
15.1.9
15.1.10
15.1.11
15.1.12
15.1.13
19.1.5
04.1.7

NAME OF WELL

KATAMBI
MUSELE CFZ
MUCHA
CHSASA c r z
KAM1KOLU

SOMBO

MUMBA

KAÍ.EMBA

MUSOLOKOTO

MULOVYA

MUTAPtLA

KAMINZEKENZEKE

KAMINZEKENZEKË

SHALUBALA

MUUMBI

KAYENDA

MWAMBI

MALIPANDE

KASONSO

CHESHIRE HOME

TYPE

N
1

1
1
1
1
1
1
1
1
t
1
1

20

D

0

R

0

ASSESS

SCORE

55
45
70
65
65
60
55
50
55
50
55
65
55
55
60
55
60
70

PROGRESS
A

0'

r B c D
1

1

1

1

0 14

E

1

F

1

1

1
1

* 0

DATE
COMMENCED
12-NOV-91
12-Nov-91
M-Nov-91

11 -Nov-91
12-NOV-91
12-Nov-91
1 1-Nov-91
H-Nov-91
27-0ec-91
3O-Dec-91
3Q-0ec-91
30-Dec-91
30-D6C-91
26-Dec-91
26-Dec-91
26-0ec-91
26-D«c--91
26-Dec~91

-

03-Mar-91

DEPTH

8.00
10.50
5.00

10.00
5.00
3.50

11.00
5.40
0.00
0.00
0.00
0.00
0.00
0.00
0.00
4.90
0.00

13.20

Ü.00
12.00

I

j

i:

Notes: TYPE:
- N - New wall.
- Û - De*paning of existing well.
- R = Rehobilitation of existing well.
PROGRESS:
- A - Aasessment survey conducted / scoring corri«d out.
- tí = Promotion meeting executed.
•- C = Village Water Committee training axecuted.
- D -- Toois delivered / digging in progress.
- E = No progress.
- F = Construction teams dispatched / lining in progress.
- G = Surface construction in progress.



RWHP PROGRESS REPORT FOR JUL-DEC 1991 12

AMNEX 3: SUHHARY OF CONSTRUCTION ACTIVITIES DDHIMG 1991

TYPE

NEW

DEEPENING

REHAB

SUB-TOTAJ.

KEPAJR

REDEEPEN

SUB-TOTAL

CRAND TOTAi.

ANNUM.
TARGET

10

0

10

15
UNDER
CONST

3

2

5,

q,

5

OVAR
SUSP

3

1

4.

0

ÏR
COMPL

0

0

2N
UNDER

0..

0

pow
SUSP

0

•

0

COMPL

0

0

3RD OOAÍTFR

UNDER
CONST

6

I

IP

SUSP

1

1

0 0

1

COMPL

3

1

4

0

4TH QUARTER

UNDER
CONST

23

?3

1

•1

24

SUSP

0

0

0

COMPL

5

5

1

1

6

UNDER
CONST

16

2

26

1

1

27

TOTALS
SUSP

1

-J

1

5

0

5

COMPL

9

0

1

]

10

Notas: - Undef Conul = Tolol number of wetlg under construction.
- Susp - Total number of wfttlt wnwe construction activities were suspended for wnatever reason.
- ÇomçA •- Totdl number of wells completed.
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ANNEX 4: SUHHAKY OF TRAINING ACTIVITIES

Month
/Year

07/91

08/91

08/91

09/91

09/91

10/91

10/91

11/91

11/91

11/91

12/91

12/91

12/91

12/91

Location

Kasempa

Kasempa

Solwezi

Solwezi

Solwezi

Kasempa

Solwezi

Solwezi

Kasempa

Kitwe

Solwezi

Kasempa

Kasempa

Kitwe

Type of Training/
Workshop

Village Caretaker
Training

PEP Workshop for
Extension Staff

VWC Training

Participatory Training
for Extension Staff

VWC Training

Village Caretaker
Training

PEP Workshop for
Extension Staff

VWC Training

Village Caretaker
Training

Community Development
Course for Project
Staff

VWC Training

Village Caretaker
Training

Participatory Training
for Extension Staff

Project Workshop

No of
Trainings

1

1

3

1

7

1

1

4

1

1

4

1

1

1

No of
Trainees

19

19

28

19

86

15

15

46

18

10

66

17

25

15

No of
Days

3 days

2 days

1 day

5 days

1 day

3 days

2 days

1 day

3 days

10 days

1 day

3 days

5 days

5 days
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ANNEX 5: EXPEHDITUEE OVERVIEW FOR FIRST AND SECOND HALF YEAR 1991

CODE

9100
9120
9130

9200
9210
9230
8290

9300
9320
9340

9400
8410
9420
9430
9450
S4S0
9490

9500
9510
9520
9530
9640
9550
9560
9570
9560
9590

9600
9520
9630

966S

9800

DESCRIPTION

PS0JXCT DEVELOPMENT, SUPÏltVIfllON

Supervision

Evaluation

Sub-totol 9100

PERSONNEL COSTS

Dutch Expert*

Local personnel

Mijcallaneous

Sub-totol 9200

CONSULTANTS

Dutch Consultants

Locul Consultants

Sub-totol 9200

PROCUREMENT/INVESTMENT

Buildinga

Machinery/inventory

Means of Transport

Raw Materials

Transport/Insurance

Mbcellaneou*

Sub-total 3400

OPERATIONAL COSTS

Housing/Office Coats

Expl/Moin Moth ft Equipment

Expl/Uain Mn? of Transport

Slatkmoiy

Materials

Durable/Non Durable Goods

Travel Cost» (Project)

Transport/Insurance

Various Costa

Sub-total 9500

TRAINING

Training within Dev Country

Training Elsewhere

Sub-lclal 9600

WORK ADVANCES

TOTAL

CONTINGENCIES 10 X

GRAND T O T A L

TOTAL
DFL

FR5T HALF YEAR
NETH
Da

AND EVALUATION

0
0

0

6.718

69.686
10.372

86,776

6.640
6,689

1342S

(80S)
3.243

17,812
10.627

0
0

30.876

12,512
-U7B

35,646
19.379

935
768

0
2,149
7.983

83,748 •

12.600
5.334

17.934

12.052

244.715

0

244,715

0
0

0

0
0
0

0

0
0

0

0
1311

0
0
0
0

1311

0
537

7,769
1,033

0

0
0

620
7,347

17,306

0
0

0

0

19,117

0

19,117

LOCAL
Da

0

0

0

6,718
69.68S
10.372

86.776

0
2.100

2.100

(806)
373

17312
10.627

0
0

28,006

12,512
3,105

27,653
14376

935
766

0
1,529

636

62,011

12,600
6.2O0

17.800

12.052

203.743

0

208,746

LOCAL
ZKW

0
0

0

196.345
2.031.914

297,922

2,526,182

0

60.000

60,000

(21.066)
11,359

609.940
298.144

0

0

798,377

362.373
92,638

797,723
429.196

26.705
21,940

0

44,621
17,816

1.793,012

367.142
167,578

524,720

347.545

6.049.S35

0

6,049335

TOTAL
DFL

0
0

0

a
49336

659

50,202

26,613
0

.56,613

4.060
5.722

10^99
24.480

1,188
54

46.503

5.758
58.766

116.462
12,771
1.917
2.445
1.333
6.4S7

(6.092)

201,817

19,974
6,117

26,091

11.787

363,014

0

363.014

SECOND HALF YEAR
NETH
DFL

0
0

0

0
0
0

0

26.613
0

26.613

0

6333
0

10,575
0

54

16,462

0
56390
51,098
4.577

279

0

0

SJ17
(7,112)

110.749

0
4.049

4,049

0

167,873

0

157373

LOCAL
Da

0
0

0

8
49.535

659

50,202

' 0
0

0

4.060
(111)

10.999
13.905
1.188

0

30,0*1

5.75ft
2.176

65,364
8.194
1,638
2,445

1.333
3.140
1.020

91,068

19574
2.068

22.042

11,787

205,141

0

205,141

LOCAL
ZKW

0
0

0

0
1.994.957

22.350

2.017,277

0

0

0

162389
(3.349)

4O3.8OS
516,490
49,939

0

1,131,774

227.749
88377

2.699.129
317,524
61,754

100.437
52J92

119,253
42,068

3.709083

843,189
74372

917,761

457,763

8.233,850

0

8233359



RWHP PROGRESS REPORT FOR JUL-DEC 1991 15

ANNEX 6: EXPENDITURE OVERVIEW FOR 1991

CODE

9100
9120
9130

9200
9210
9230
9280

9300
9320
9340

9400
9410
9420
9430
9450
9460
9490

9500
9SIO
9520
9530
9540
9550
9560
9670
9560
9590

9600
9620
9630

9666

9600

DESCRIPTION

PROJECT DEVELOPMENT, SUPERVISION
Supervision

'valuation

Sub-total 9100

PERSONNEL COSTS

Dutch Expert»

Local personnel

Miscellaneous

Sub-totol 9200
CONSULTANTS

Dutch Consultant*

Local Consultant*

Sub-total 9300
PEOCUREMENT/INVESTUENT
Buildings

Macriinery/lnventoty

Means of Transport

Raw Materials

Transport/lnsuranc»

Miscellaneous

Sub-totol 9400

OPERATIONAL COSTS
Housing/Offic» Costs
Ëxpl/Main Mai h It Equipment

Expl/Moin Mns of Transport

Stationary
Mataríais

Durable/Non Durable Good*

Travel Costs (Project)

Transport/Insurance

Various Costs

:- Sub-total 9500

TRAINING
Training within Dev Country

Training Elsewhere

Sub-total 9600

YORK ADVANCES

TOTAL

CONTINGENCIES 10 X

G R A N D TOTAL ,

TOTAL
DFL

GRANO TOTAL
NETH
DFL

AND EVALUATION

0

0

0

6,726

119,221
11,031

136,978

33.253

6,689

39,942

3.253

8,966

28,811
35,107

1.188
54

77,380

18,269
63,144

152,108
32,150

2,852
3,212

1,333

10.606
1,891

285.566

32.574
11.451

44.025

23,839

607.729

0

607.729

0
0

0

0

0

0

0

26,613

0

26,613

0

7,644

0
10,575

0
54

18,273

0
57,127
58.867

5,610
279

0
0

5,937
235

128,055

0

4,049

4,049

0

176,390

0

176,990

LOCAL
DFL

0

0

0

6,726

119,221
.11,031

136,978

0

2.100

2,100

3,253

2W
28,811

24,532

1.1B8

0

53,048

18,269
5.281

• 93,017

23,069
2.573

3.212
1,333

4,669

1,656

153,080

32,574

7,268

39,842

23,839

413,886

0

413,886

LOCAL
ZKW

0

0

0

196,345

4,026,641
320,272

4,543,459

0

60,000

60,000

141,823

8,011

913,745
816,634

49.939

0

1,930.151

590,122
181,615

3.496.852
746,720

88,459

122.377

52,392
163,874

59,884

5.502.295

1,210,331

23Z150

1,442,481

805,308

14,283,694

0

14,283,694

BUDGET
TOTAL

OFL

0

0

0

7.200

135,700

22,200

165,100

35,300

29,900

65,200

4,600

19,500

26,900

30,200
3.800

0

85,000

24,900
72.900

146.500
53,300

6,500
5,500

5.000

17,000
11.100

342.700

34,100

30,300

64,400

0

722.400

72.240

794,640

BALANCE

TOTAL
DFl

0
0

0

474

16,479

11,169

28,122
•

2,047

23,211

25.258

1.347

10,534

(1,911)
(4,907)

2.612
(54)

7,620

6,631
9,756

(5,608)

21,150
3,648
2,288

3,667

6.394
9,209

57,134

1,526

18.849

20,375

(23.839)

114,671

72.240

186,911

SPENT (XI

0

0

0

93.4

87.9

49.7

83,0

94.2

22.4

61.3

. 70.7

46.0

107.1

116.2

31.3
0

91.0

73.4
86.6

103.8

60.3
43.9
5B.4

26.7

62.4

17.0

83.3

95.5

37.8

68.4

0

84.1

0

3CËSSSSI

76.5


